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SPECIFIED DATES 
SALMATOF BOILER ROOM RENOVATION 

ITB #24T-DV-115 

Description Date and Time Location 

1. Bid Packet Available via CIHA Website 

2. Pre-Bid Walkthrough 9131 Centennial Circle 

3. Last Day for Questions via email 

4. Bid Due Date CIHA Main Office 

5. Public Bid Opening

September 12, 2024 September 

19, 2024, 10:00 a.m. October 1, 

2024, 4:30 p.m. October 17, 

2024, 2:00 p.m. October 17, 

2024, 2:30 p.m. via teleconference 
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Public Bid Opening Teleconference Information

Microsoft Teams 
Meeting ID: 288 182 936 194 
Passcode: XHWqjw 

Dial in by phone 
+1 907-215-4044,,246932704#
Phone conference ID: 246 932 704#



ADVERTISEMENT FOR INVITATION TO BID 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

Cook Inlet Housing Authority (CIHA) is accepting sealed bids from responsible and responsive 
contractors for the Salamatof Boiler Room Renovation, located at 9131 Centennial Circle, 
Anchorage, Alaska. 

The scope of work for this project includes the removal and replacement of the boiler system, 
water heater system, all associated pumps and piping systems, as well as the removal of 
components from the abandoned snowmelt system. Additionally, the contractor will be 
responsible for completing any necessary electrical work related to the project. 

Throughout the construction period, the contractor must ensure the continuous supply of domestic 
hot and cold water and heat to the building. The contractor has the flexibility to determine the 
most efficient and cost-effective method for maintaining these utilities, which must be outlined in 
the Contractor’s Approach Narrative to be submitted with the bid. It is permissible to reuse existing 
equipment for temporary services, and the heating capacity can be reduced if outdoor conditions 
allow. For instance, one of the existing boilers may suffice to provide temporary heat during the 
construction period. 

Interruptions to the water and heating systems will be required at certain points. The Owner 
anticipates two disconnections per system—one to connect a temporary system and another to 
connect the newly remodeled system. The Owner prefers that water system disconnections occur 
during nighttime hours, while heat system disconnections take place during daytime hours. The 
contractor is expected to provide a detailed plan with durations for these interruptions and 
disconnections in the Contractor’s Approach Narrative. 

The anticipated start date is November 1, 2024, and the completion date is anticipated to be 
August 30, 2025. 

100% Performance and Payment will be required for the project. 

Bids must be hand delivered or mailed to CIHA at 3510 Spenard Rd, Anchorage, Alaska 99503 
or emailed to procurement@cookinlethousing.org by the deadline. Bids received after this time 
shall not be accepted. It is the bidder’s responsibility to ensure its bid is received at the specified 
location and time.  

Specified Dates: 

Bid Packet Available  
Pre-Bid Walkthrough  
Last Day for Questions 
Bid Due Date  
Public Bid Opening  

September 12, 2024  
September 19, 2024, 10:00 a.m. 
October 1, 2024, 4:30 p.m.  
October 17, 2024, 2:00 p.m.     
October 17, 2024, 2:30 p.m.     

Bid documents will be available on our website at www.cookinlethousing.org. Plan holders are 
responsible to check the website for addenda. 
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Equal Employment Opportunity. The Contractor may not discriminate against any employee or 
applicant for employment because of race, religion, color, national origin, age, physical handicap, 
sex, marital status, changes in marital status, pregnancy, or parenthood. The Contractor shall 
post in conspicuous places, accessible to employees and applicants for employment, at the 
location of the grant project, notices setting out the provisions of AS 18.80.220. 

The Contractor shall state, in all solicitations or advertisements for employees to work on this 
project, that the Contractor is an equal opportunity employer (EEO) and that all qualified 
applicants will be considered for employment without regard to race, religion, color, national origin, 
age, physical handicap, sex, marital status, changes in marital status, pregnancy, or parenthood. 

The Contractor shall include the provisions of this EEO article in every subcontract relating to this 
Contract and shall require the inclusion of these provisions in every agreement entered into by 
any of its subcontractors, so that those provisions will be binding upon each subcontractor. 

This Invitation to Bid is not to be construed as a commitment of any kind nor does it commit CIHA 
to pay for any cost incurred in the submission of bids or any other incurred costs prior to the 
execution of a contract. 

Published September 10, 2024, through October 17, 2024, at www.cookinlethousing.org 
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INVITATION TO BID 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

Cook Inlet Housing Authority (CIHA) is accepting sealed bids from responsible and responsive 
contractors for the Salamatof Heights Boiler Room Renovation project, located at 9131 
Centennial Circle, in Anchorage, Alaska. 

Sealed bids must be submitted, clearly marked: “Attn: Procurement, ITB # 24T-DV-115, 
Salamatof Boiler Room Renovation – Do Not Open”. Mailed bids must be received at CIHA, 
Attention: Procurement, 3510 Spenard Road, Anchorage, Alaska 99503. Emailed bids must be 
received by the Procurement Department at procurement@cookinlethousing.org. CIHA will 
reject bids received after the deadline. Faxed bids will not be accepted. CIHA will open and read 
accepted bids at the time stated in the Specified Dates. 

Mailed and hand-delivered bids: Bids must be received no later than the deadline stated in the 
Specified Dates according to the time clock located at CIHA’s front desk. 

Emailed bids: Bids must be received no later than the deadline, according to the time and date 
received by CIHA’s email server.  

QUESTIONS 
CIHA will not be bound by an oral interpretation of this ITB. Questions are encouraged and must 
be sent in writing to Procurement by the deadline in the Specified Dates. Questions received 
after the deadline will be disregarded. Substantive issues received by the deadline will be 
answered by addendum to all plan holders. 

• Email: procurement@cookinlethousing.org

No questions shall be directed to any other CIHA employees or CIHA representative. 

SCHEDULE 
The anticipated start date is November 1, 2024, and the completion date is anticipated to be 
August 30, 2025. 

SCOPE OF WORK 

The scope of work for this project includes the removal and replacement of the boiler system, 
water heater system, all associated pumps and piping systems, as well as the removal of 
components from the abandoned snowmelt system. Additionally, the contractor will be 
responsible for completing any necessary electrical work related to the project. 

Throughout the construction period, the contractor must ensure the continuous supply of 
domestic hot and cold water and heat to the building. The contractor has the flexibility to 
determine the most efficient and cost-effective method for maintaining these utilities, which must 
be outlined in the Contractor’s Approach Narrative to be submitted with the bid. It is permissible 
to reuse existing equipment for temporary services, and the heating capacity can be reduced if 
outdoor conditions allow. For instance, one of the existing boilers may suffice to provide 
temporary heat during the construction period. 
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Interruptions to the water and heating systems will be required at certain points. The Owner 
anticipates two disconnections per system—one to connect a temporary system and another to 
connect the newly remodeled system. The Owner prefers that water system disconnections 
occur during nighttime hours, while heat system disconnections take place during daytime hours. 
The contractor is expected to provide a detailed plan with durations for these interruptions and 
disconnections in the Contractor’s Approach Narrative. 

Additionally, the contractor shall comply with all administrative requirements of the contract, 
including the submission of a project schedule, safety plan, schedule of values, daily reports, 
submittals and other tasks required under the contract. 

BID, PERFORMANCE AND PAYMENT BONDS 
The Contractor will be required to submit 100% payment and performance bonds for the project 
and shall submit with its bid a letter from its surety evidencing the bidder’s ability to obtain this 
bonding should it be awarded the project. A 5% bid bond must be submitted with the Contractor’s 
bid, as stated in the Instructions to Bidders.  

This bonding requirement is a funding source requirement and cannot be waived. 

INDEMNITY AND INSURANCE REQUIREMENTS 
See Insurance and Indemnity Requirements Form for details on the insurance requirements. No 
Contract will be signed until the certificate(s) of insurance have been received and approved by 
the CIHA Procurement Manager. If the insurance expires or is cancelled during the term of the 
contract, progress payments will be suspended, and work must cease.  

WAGE DETERMINATION  
Tribally Designated Wages are required for this project. 

PAYMENT TERMS  

See General Conditions, part 27, pp. 9-10, for Payments and Retainage. 

Terms are NET forty-five (45) days, subject to any discounts for prompt payment. CIHA has 
implemented an Electronic Funds Transfer (EFT) payment process. The awarded Contractor will 
complete an ACH Registration Form to sign up for EFT payments. 

BID SUBMITTAL 
Bidder shall supply all information and submittals required by the ITB documents to constitute a 
proper bid. The bid must clearly state the legal name, address, telephone number, and email 
address of the bidder. The bid must be signed above the typed or printed name and title of the 
signer. The signer shall have the legal authority to bind the bidder to the bid. Any changes that 
are made to this bid using correction fluid, writing utensils, etc. before submission must be dated 
and initialed in each area that a change was made. No bids may be withdrawn without the written 
consent of CIHA for a period of forty-five (45) days subsequent to the deadline date for receipt 
of bids. 
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AWARD 
Award of a firm, fixed-price Contract for the specified Work will be made in accordance with 
CIHA’s procurement policies to the lowest priced, responsive and responsible bidder. CIHA 
reserves the right to reject any and all bids for this work and to waive any technicality or 
informality in the procurement process that is deemed in the best interest of CIHA.  This Invitation 
to Bid is not to be construed as a commitment of any kind nor does it commit CIHA to pay for 
any cost incurred in the submission of any bid or any other incurred cost prior to the execution 
of a Contract. 

Upon issuance of the Notice of Intent to Award, the successful contractor shall provide the 
following within ten (10) business days: 

• Insurance letter verifying limits can be met (per Indemnity and Insurance Requirements)
• Subcontractor list along with any self-performed work per task
• Construction Baseline Schedule for Owner approval
• Detailed Schedule of Values for Owner approval

DISPUTES 
In the event any dispute arises from this ITB, such dispute will be resolved in accordance with 
CIHA’s policies and procedures. 

CLOSE OUT PROCEDURES 
Closeout procedures and requirements can be found in the Closeout Procedures. Closeout 
documents must be received before full and final payment will be made to the Contractor.  
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Instructions to Bidders 

1. Bid Preparation and Submission

(a) Bidders are expected to examine the specifications, drawings,

all instructions, and, if applicable, the construction site (see also the

contract clause entitled Site Investigation and Conditions Affect-

ing the Work of the General Conditions of the Contract). Failure to do

so will be at the Bidders’ risk.

(b) All bids must be submitted on the forms provided by Cook Inlet

Housing Authority (CIHA). Bidders shall furnish all the information

required by the solicitation. Bids must be signed and the bidder’s

name typed or printed on the bid sheet and each continuation sheet

which requires the entry of information by the bidder. Erasures or

other changes must be initialed by the person signing the bid.  Bids

signed by an agent shall be accompanied by evidence of that agent’s

authority.  (Bidders should retain a copy of their bid for their records.)

(d) All bid documents shall be sealed in an envelope which shall be

clearly marked with the words “Bid Documents,” the Invitation for

Bids (ITB) number, any project or other identifying number, the 
bidder’s name, and the date and time for receipt of bids.

(e) If this solicitation requires bidding on all items, failure to do so will

disqualify the bid.  If bidding on all items is not required, Bidders

should insert the words “No Bid” in the space provided for any item

on which no price is submitted.

(f) Unless expressly authorized elsewhere in this solicitation, alter-

nate bids will not be considered.

(g) Unless expressly authorized elsewhere in this solicitation, bids

submitted by email, telegraph or facsimile (fax) machines will not be

considered.

2. Explanations and Interpretations to Prospective

Bidders

(a) Any prospective bidder desiring an explanation or interpretation

of the solicitation, specifications, drawings, etc., must request it at

least 7 days before the scheduled time for bid opening.  Requests

may be oral or written.  Oral requests must be confirmed in writing.

The only oral clarifications that will be provided will be those clearly

related to solicitation procedures, i.e., not substantive technical

information.  No other oral explanation or interpretation will be

provided.  Any information given a prospective bidder concerning

this solicitation will be furnished promptly to all other prospective

Bidders as a written amendment to the solicitation, if that information

is necessary in submitting bids, or if the lack of it would be prejudicial

to other prospective Bidders.

(b) Any information obtained by, or provided to, a bidder other than

by formal amendment to the solicitation shall not constitute a change

to the solicitation.

3. Amendments to Invitation to Bids

(a) If this solicitation is amended, then all terms and conditions which

are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this

solicitation (1) by signing and returning the amendment, (2) by

identifying the amendment number and date on the bid form, or (3)

by letter, email, or facsimile, if those methods are authorized in the

solicitation. CIHA must receive acknowledgement by the time and at

the place specified for receipt of bids. Bids which fail to acknowledge

the bidder’s receipt of any amendment will result in the rejection of the

bid if the amendment(s) contained information which substantively

changed the CIHA’s requirements.

(c) Amendments will be on file in the offices of CIHA and the

Architect at least 7 days before bid opening. 

4. Responsibility of Prospective Contractor

(a) CIHA will award contracts only to responsible prospective

contractors who have the ability to perform successfully under the

terms and conditions of the proposed contract.  In determining the

responsibility of a bidder, CIHA will consider such matters as the

bidder’s:

(1) Integrity;

(2) Compliance with public policy;

(3) Record of past performance; and

(4) Financial and technical resources (including construction

and technical equipment).

(b) Before a bid is considered for award, the bidder may be re-

quested by CIHA to submit a statement or other documentation

regarding any of the items in paragraph (a) above. Failure by the

bidder to provide such additional information shall render the bidder

nonresponsible and ineligible for award.

5. Late Submissions, Modifications, and Withdrawal of Bids

(a) Any bid received at the place designated in the solicitation after

the exact time specified for receipt will not be considered unless it is

received before award is made and it:

(1) Was sent by registered or certified mail not later than the

fifth calendar day before the date specified for receipt of offers (e.g., 

an offer submitted in response to a solicitation requiring receipt of 

offers by the 20th of the month must have been mailed by the 15th); 

(2) Was sent by mail, and it is determined by CIHA that the late

receipt was due solely to mishandling by CIHA after receipt at CIHA; 

or 

(3) Was sent by U.S. Postal Service Express Mail Next Day

Service - Post Office to Addressee, not later than 5:00 p.m. at the 

place of mailing two working days prior to the date specified for 

receipt of Bids.  The term “working days” excludes weekends and 

observed holidays. 

(b) Any modification or withdrawal of a bid is subject to the same

conditions as in paragraph (a) of this provision.

(c) The only acceptable evidence to establish the date of mailing of

a late bid, modification, or withdrawal sent either by registered or

certified mail is the U.S. or Canadian Postal Service postmark both

on the envelope or wrapper and on the original receipt from the U.S.

or Canadian Postal Service. Both postmarks must show a legible

date or the bid, modification, or withdrawal shall be processed as if

mailed late.  “Postmark” means a printed, stamped, or otherwise

placed impression (exclusive of a postage meter machine impres-

sion) that is readily identifiable without further action as having been

supplied and affixed by employees of the U.S. or Canadian Postal

Service on the date of mailing. Therefore, Bidders should request the

postal clerk to place a hand cancellation bull’s-eye postmark on both

the receipt and the envelope or wrapper.

(d) The only acceptable evidence to establish the time of receipt at

CIHA is the time/date stamp of PHA/IHA on the Bid wrapper or other

documentary evidence of receipt maintained by CIHA.

(e) The only acceptable evidence to establish the date of mailing of

a late bid, modification, or withdrawal sent by Express Mail Next Day

Service-Post Office to Addressee is the date entered by the post

office receiving clerk on the “Express Mail Next Day Service-Post

Office to Addressee” label and the postmark on both the envelope or

wrapper and on the original receipt from the U.S. Postal Service.

“Postmark” has the same meaning as defined in paragraph (c) of this

provision, excluding postmarks of the Canadian Postal Service.

Therefore, Bidders should request the postal clerk to place a legible
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hand cancellation bull’s eye postmark on both the receipt and Failure 

by a bidder to acknowledge receipt of the envelope or wrapper. 

(f) Notwithstanding paragraph (a) of this provision, a late modifica-

tion of an otherwise successful bid that makes its terms more

favorable to CIHA will be considered at any time it is received and may

be accepted.

(g) Bids may be withdrawn by written notice, or if authorized by this

solicitation, by telegram (including mailgram) or facsimile machine

transmission received at any time before the exact time set for

opening of bids; provided that written confirmation of telegraphic or

facsimile withdrawals over the signature of the bidder is mailed and

postmarked prior to the specified bid opening time.  A bid may be

withdrawn in person by a bidder or its authorized representative if,

before the exact time set for opening of bids, the identity of the person

requesting withdrawal is established and the person signs a receipt

for the bid.

6. Bid Opening

All Bids received by the date and time of receipt specified in the 

solicitation will be publicly opened and read.  The time and place of

opening will be as specified in the solicitation.  Bidders and other 

interested persons may be present. If respondent representatives 

are present for the opening, each Bid shall be opened, and only the 

name of the responding company shall be announced. 

7. Service of Protest

(a) Definitions.  As used in this provision:

“Interested party” means an actual or prospective bidder whose

direct economic interest would be affected by the award of the 

contract. 

“Protest” means a written objection by an interested party to this 

solicitation or to a proposed or actual award of a contract pursuant to 

this solicitation. 

(b) Protests shall be served on the Contracting Officer by obtaining

written and dated acknowledgement from —

Rashaad Esters
Procurement Manager 
Cook Inlet Housing Authority 
3510 Spenard Road 
Anchorage, Alaska 99503 

[Contracting Officer designate the official or location where a protest 

may be served on the Contracting Officer] 

(c) All protests shall be resolved in accordance with CIHA’s protest

policy and procedures, copies of which are maintained at CIHA.

8. Contract Award

(a) CIHA will award a contract resulting from this solicitation to the

responsible offeror whose offer conforming to the solicitation will be

most advantageous to CIHA, cost or price and other factors,

specified elsewhere in this solicitation, considered.

(b) CIHA may

(1) reject any or all offers if such action is in CIHA's interest,

(2) accept other than the lowest offer,

(3) waive informalities and minor irregularities in offers

received, and

(4) award more than one contract for all or part of the

requirements stated.

(c) If this solicitation is a request for proposals, CIHA may award a

contract on the basis of initial offers received, without discussions.

Therefore, each initial offer should contain the offeror's best terms

from a cost or price and technical standpoint.

(d) A written award or acceptance of offer mailed or otherwise

furnished to the successful offeror within the time for acceptance

specified in the offer shall result in a binding contract without further

action by either party. If this solicitation is a request for proposals,

before the offer's specified expiration time, CIHA may accept an

offer, whether or not there are negotiations after its receipt, unless a

written notice of withdrawal is received before award. Negotiations

conducted after receipt of an offer do not constitute a rejection or

counteroffer by CIHA.

(e) Neither financial data submitted with an offer, nor representations

concerning facilities or financing, will form a part of the resulting

contract.

9. Bid Guarantee (applicable to construction and equip-

ment contracts exceeding $25,000)

All bids must be accompanied by a negotiable bid guarantee which 

shall not be less than five percent (5%) of the amount of the bid. The 

bid guarantee may be a certified check, bank draft, U.S. Government 

Bonds at par value, or a bid bond secured by a surety company 

acceptable to the U.S. Government and authorized to do business in 

the state where the work is to be performed.  Certified checks and 

bank drafts must be made payable to the order of CIHA.  The bid 

guarantee shall insure the execution of the contract and the 

furnishing of a method of assurance of completion by the successful 

bidder as required by the solicitation.  Failure to submit a bid 

guarantee with the bid shall result in the rejection of the bid. Bid 

guarantees submitted by unsuccessful Bidders will be returned as 

soon as practicable after bid opening. 

10. Assurance of Completion

(a) Unless otherwise provided in State law, the successful bidder

shall furnish an assurance of completion prior to the execution of any

contract under this solicitation. This assurance shall be separate

performance and payment bonds, each for 100 percent or more of

the contract price.

(b) Bonds must be obtained from guarantee or surety companies

acceptable to the U.S. Government and authorized to do business in

the state where the work is to be performed. Individual sureties will

not be considered. U.S. Treasury Circular Number 570, published

annually in the Federal Register, lists companies approved to act as

sureties on bonds securing Government contracts, the maximum

underwriting limits on each contract bonded, and the States in which

the company is licensed to do business. Use of companies listed in

this circular is mandatory. Copies of the circular may be downloaded

on the U.S. Department of Treasury website http://

www.fms.treas.gov/c570/index.html, or ordered for a minimum fee by

contacting the Government Printing Office at (202) 512-2168.

(c) Each bond shall clearly state the rate of premium and the total

amount of premium charged. The current power of attorney for the

person who signs for the surety company must be attached to the

bond. The effective date of the power of attorney shall not precede

the date of the bond. The effective date of the bond shall be on or

after the execution date of the contract. (d) Failure by the successful

bidder to obtain the required assurance of completion within the time

specified, or within such extended period as CIHA may grant based

upon reasons determined adequate by CIHA, shall render the bidder

ineligible for award. CIHA may then either award the contract to the

next lowest responsible bidder or solicit new bids. CIHA may retain

the ineligible bidder’s bid guarantee.
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BIDDERS CHECKLIST 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

NOTICE TO BIDDERS: REMOVE THIS SECTION AND SUBMIT WITH BID 

All responsive Bids MUST contain the following: 

1. Bid Form

2. Bid Bond

3. Lobbying Disclosure Packet

4. Letter from Contractor’s surety evidencing the proposer’s ability to obtain
the required bonding should it be awarded the project.

5. Current State of Alaska Business License

6. Current State of Alaska Contractor’s License

7. Current Municipality of Anchorage Contractor’s License

8. Completed IRS form W9

9. Contractor’s Approach Narrative (3 Pages Max)

Bids submitted without one or more requirements listed above are subject to 
rejection. 
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BID FORM 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

1) The undersigned,                                                                                            (Company
Name) on this date:                                        , having familiarized itself with the local
conditions affecting the scope and cost of work, and with the Invitation to Bid (ITB),
including the Construction Drawings and Specifications, Bid Form, General Conditions,
Form of Contract, project drawings, and the Scope of Work, hereby proposes to furnish
all labor, material, equipment and services required to complete the Salamatof Boiler
Room Renovation in accordance with all sections of this Invitation to Bid.

Bidder to submit a Firm, Fixed-Price bid to complete the work as described in the ITB.
Additionally, the bid shall include all administrative requirements of the contract, including
but not limited to the submission of a project schedule, safety plan, schedule of values,
daily reports, submittals as required, and other tasks required under the contract, as well
as ancillary and miscellaneous work as described or reasonably inferable from the ITB.

Total Lump Sum Bid $      _________________

(Written Amount):        ___________

2) The lowest bid shall be determined by the Total Lump Sum.

3) In submitting this bid, it is understood that the right is reserved by CIHA to reject any and
all bids at its sole discretion and for its convenience or benefit. The bidder agrees to
execute and deliver to CIHA a contract in the prescribed form and furnish the required
performance and payment bonds within five (5) days of contract execution.

4) I/We have submitted with this bid the following items:

a. Bid Form
b. Bid Bond
c. Lobbying Certificate and Disclosure
d. Letter from Contractor’s surety evidencing the proposer’s ability to obtain the

required bonding should it be awarded the project.
e. Current State of Alaska Business License
f. Current State of Alaska Contractor’s License
g. Current Municipality of Anchorage Contractor’s License
h. Completed IRS form W9
i. Contractor’s Approach Narrative

5) Bid cannot be withdrawn for a period of forty-five (45) days without the express permission
of CIHA.

6) I/We further acknowledge receipt of the following addenda:

Addendum No.: ___Dated: __________ 

Addendum No.: ___Dated: __________ 
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Addendum No.: ___Dated: __________ 

Addendum No.: ___Dated: __________ 

Addendum No.: ___Dated: __________ 

7) Non-Collusive Affidavit: By submission of this bid, the bidder certifies that making the
foregoing bid, that such bid is genuine and not collusive or a sham; that said bidder has not
colluded, conspired, connived or agreed, directly or indirectly, with any bidder or person, to
put in a sham bid or to refrain from quoting, and has not in any manner, directly or indirectly,
sought by agreement or collusion, or communications or conference, with any person, to fix
the bid price of affiant or any other bidder, or to fix any overhead, profit or cost element or
said bid price, or of that of any other bidder, or to secure any advantage against the Cook
Inlet Housing Authority or any person interested in the proposed contract; and that all
statements in said bid are true.

8) I/We further understand the penalty for making false statements in offers is prescribed by
federal law at 18 U.S.C. §1001.

Bid Submitted by: 

NAME OF BIDDER OFFICIAL ADDRESS 

BY: 
Signature Address 

Print Name and Title City, State, Zip Code 

Email Phone 
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BID BOND 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

KNOW ALL MEN BY THESE PRESENTS, that we, ____________________________ as 
PRINCIPAL, and ________________________________ as SURETY, are held firmly bound into 
COOK INLET HOUSING AUTHORITY (hereinafter called “CIHA”), Owner, in the penal sum of 
($_______________________ ), lawful money of the United States, for the payment of which 
sum will and truly to be made, we bind ourselves, our heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 
THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas the Principal has submitted the 
accompanying bid, dated this   day of      2024, for  

. 

NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified therein 
after the opening of the same, or, if no period be specified, within six (6) months after the bid 
opening, and shall within the period specified therefore, or, if no period be specified within ten 
(10) days after the prescribed forms are presented to him for signature, enter into a written
contract with CIHA in accordance with the bid. as accepted, and give the required performance
and payment security, for the faithful performance and proper fulfillment of such contract; or in
the event of the withdrawal of said bid within the period specified, or the failure to enter into such
contract and give such security within the time specified, if the Principal shall pay CIHA the
difference between the amount specified in said bid and the amount for which CIHA may procure
the required work or supplies or both, if the latter amount be in excess of the former, then the
above obligation shall be void and of no effect; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above bound parties have executed this instrument this ________ 
day of ________________________ 2024, the name and corporate seal of each corporate party 
being hereto affixed and these present duly signed by its undersigned representative, pursuant 
to authority of its governing body. 

In presence of: 

(Corporate Seal) 

(Principal) 

(Seal) 

(Surety) 
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Restrictions on Lobbying Activities

Entities receiving a federally-funded contract from CIHA that is in excess of $100,000 must 
comply with the "New Restrictions on Lobbying" found at 24 C.F.R. Part 87. 24 CFR 
87.100 provides a baseline prohibition on the use of federal funds for lobbying purposes. 
24 CFR 87.11O(d) further provides that any person (or entity) receiving a federally funded 
contract or subcontract, at any tier, that exceeds $100,000 must file a certification, and, if 
required, a disclosure form, to the next tier above. 

All CIHA contractors and subcontractors who will receive a contract or subcontract of $100,000 
or more, to be paid from a federal grant to CIHA, must sign and submit to CIHA the 
attached certification form. All contractors and subcontractors who will receive a contract or 
subcontract of $100,000 or more must also require all of their subcontractors who will receive 
a subcontract of $100,000 or more to sign and submit the required certification and, if 
applicable, disclosure form. 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of
an agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be included in the
award documents for all subawards at all tiers (including subcontracts, subgrants, and contracts
under grants, loans, and cooperative agreements) and that all subrecipients shall certify and
disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any 
person who fails to file the required certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
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(REV. 12/05) 

LOBBYING CERTIFICATION FORM

Certification for Contracts, Grants, Loans, and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief, that: 

•  No federal appropriated funds have been paid  or will be paid, by or on behalf  of the undersigned, to any person  for
influencing or attempting to influence an officer or employe of any agency, a member of Congress, an officer or employe of
Congress, or an employe of a member of Congress in connection with the awarding of any federal contract, the making of
any federal grant, the making  of any federal loan, the entering  into of any cooperative  agreement,  and the extension,
continuation, renewal, amendment,  or modification of any federal contract, grant, loan, or cooperative  agreement.

•  If any funds other than federal appropriated funds have been paid or will be paid to any person for influencing or attempting
to influence an officer or employe of any agency, a member of Congress, an officer or employe of Congress, or an employe
of a member of Congress in connection with this federal contract, grant, loan, or cooperative agreement, the undersigned
shall complete and submit Standard Form-LLL,  "Disclosure  of Lobbying Activities," in accordance with its instructions.

•  The undersigned shall require that the language of this certification be included in the award documents for all subawards
at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all
subrecipients shall certify and disclose accordingly. This certification is a material representation of fact upon which reliance
was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or
entering into this transaction  imposed under Section 1352, Title 31, U.S. Code. Any person who fails to file the required
certification  shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for such failure.

SIGNATURE:.  _

TITLE:

DATE:
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Approved by 0MB 

0348-0046 

Disclosure of Lobbying Activities 
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

(See reverse for public burden disclosure) 

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:
a. contract a. bid/offer/application a. initial filing

-- b. grant -- b. initial award 
--

b. material change
c. cooperative agreement c. post-award
d. loan For material change only: 
e. loan guarantee Year quarter 
f. loan insurance Date of last report 

4. Name and Address of Reporting Entity: 5. If Reporting Entity in No. 4 is Subawardee, Enter
Prime Subawardee Name and Address of Prime:-- --

Tier . if Known: 

Con2ressional District, if known: Con2ressional District, if known: 

6. Federal Department/ Agency: 7. Federal Program Name/Description:

CFDA Number, if applicable: 

8. Federal Action Number, if known: 9. Award Amount, if known:

$ 

10. a. Name and Address of Lobbying Registrant b. Individuals Performing Services (including address if
(if individual, last name,first name, Ml): different from No. 1 Oa)

(last name, first name, Ml): 

11. Information requested through this form is

authorized by title 31 U.S.C. section 1352. This Signature: 

disclosure of lobbying activities is a material

representation of fact upon which reliance was placed Print Name: 

by the tier above when this transaction was made or
entered into. This disclosure is required pursuant to 31 Title: 

U.S.C. 1352. This information will be reported to the

Congress semi-annually and will be available for public Telephone No.: Date: 

inspection. Any person who fails to me the required 

disclosure shall be subject to a civil penalty of not less 

than $10,000 and not more than $100,000 for each such 

failure. 

Federal Use Only Authorized for Local Reproduction 

Standard Form - LLL (Rev. 7-97) 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES


This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or receipt of a covered Federal 
action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352. The filing of a form is required for each payment or agreement to make 
payment to any lobbying entity for influencing or attempting to influence an officer or employeeof any agency, a Member of Congress, an officer or employeeof 
Congress, or an employeeof a Member of Congress in connectionwith a coveredFederalaction. Completeall items that apply for both the initial filing and material 
change report. Refer to the implementing guidance published by the Office of Management and Budget for additional information. 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriateclassification of this report. If this is a followup report caused by a material change to the information previously reported, enter 
the year and quarter in which the change occurred. Enter the date of the last previously submitted report by this reporting entity for this covered Federal 
action. 

4. Enter the full name, address, city, State and zip code of the reporting entity. Include CongressionalDistrict, if known. Check the appropriateclassification 
of the reporting entity that designates if it is, or expects to be, a prime or subaward recipient. Identify the tier of the subawardee,e.g., the first subawardee 
of the prime is the 1st tier. Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 

5. If the organization filing the report in item 4 checks "Subawardee," then enter the full name, address, city, State and zip code of the prime Federal 

recipient. Include Congressional District, if known. 

6. Enter the name of the Federal agency making the award or loan commitment. Include at least one organizationallevel below agency name, if known. For 

example, Department of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full Catalog of Federal Domestic Assistance 

(CFDA) number for grants, cooperative agreements, loans, and loan commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g., Request for Proposal (RFP) number; 
Invitation for Bid (IFB) number; grant announcement number; the contract, grant, or loan award number; the application/proposal control number 
assigned by the Federal agency). Include prefixes, e.g., "RFP-DE-90-001." 

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of the award/loan 

commitment for the prime entity identified in item 4 or 5. 

10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying Disclosure Act of 1995 engaged by the reporting 
entity identified in item 4 to influence the covered Federal action. 

(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a). Enter Last Name, First Name, and
Middle Initial (MI). 

11. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a valid OMB Control 
Number. The valid OMB control number for this information collection is OMB No. 0348-0046. Public reporting burden for this collection of information is 
estimated to average 10 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, 
DC 20503. 
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AGREEMENT made as of the  XX   day of  November in the year 2024  
(In words, indicate day, month and year.) 
 
BETWEEN the Owner: 
(Name, legal status, address and other information) 
 
Cook Inlet Housing Authority 
3510 Spenard Road 
Anchorage, AK 99503 
(907)-793-3000 
 
and the Contractor: 
(Name, legal status, address and other information) 
 
TBD 
 
for the following Project: 
(Name, location and detailed description) 
 
24T-DV-115 
Salamatof Boiler Room Renovation Project 
Salamatof Heights 9131 Centennial Circle 
Anchorage, Alaska 99504 
 
 
The scope of work for this project includes the removal and replacement of the boiler 
system, water heater system, all associated pumps and piping systems, as well as the 
removal of components from the abandoned snowmelt system. Additionally, the 
contractor will be responsible for completing any necessary electrical work related to the 
project. 
 
Throughout the construction period, the contractor must ensure the continuous supply of 
domestic hot and cold water and heat to the building. The contractor has the flexibility to 
determine the most efficient and cost-effective method for maintaining these utilities, 
which must be outlined in the Contractor’s Approach Narrative to be submitted with the 
bid. It is permissible to reuse existing equipment for temporary services, and the heating 
capacity can be reduced if outdoor conditions allow. For instance, one of the existing 
boilers may suffice to provide temporary heat during the construction period. 
 
Interruptions to the water and heating systems will be required at certain points. The 
Owner anticipates two disconnections per system—one to connect a temporary system 
and another to connect the newly remodeled system. The Owner prefers that water 
system disconnections occur during nighttime hours, while heat system disconnections 
take place during daytime hours. The contractor is expected to provide a detailed plan 
with durations for these interruptions and disconnections in the Contractor’s Approach 
Narrative. 
 
 
 

Page 20 of 101



The Architect: 
(Name, legal status, address and other information) 

Spark Design, LLC 
5401 Cordova Street, Suite 301 
Anchorage, AK 99518 
(907)344-3424

The Owner and Contractor agree as follows. 

 

TABLE OF ARTICLES 

1 THE CONTRACT DOCUMENTS 

2 THE WORK OF THIS CONTRACT 

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

4 CONTRACT SUM 

5 PAYMENTS 

6 DISPUTE RESOLUTION 

7 TERMINATION OR SUSPENSION 

8 MISCELLANEOUS PROVISIONS 

9 ENUMERATION OF CONTRACT DOCUMENTS 

EXHIBIT A    INSURANCE AND BONDS 

ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and 
are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire 
and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, 
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. 

Each of the Contract Documents is an essential part of the agreement between the parties, and a requirement occurring 
in one is as binding as through occurring in all. The Contract Documents are intended to be complimentary and to 
describe and provide for a complete agreement. In the event of any conflict among the Contract Documents, the order 
of precedence shall be as set forth below: 

1. Change Order(s)
2. Addenda(s)
3. Executed Agreement
4. Supplemental Conditions
5. General Conditions (HUD-5370)
6. Specifications
7. Drawings
8. Other Documents as listed in Section 9.1.7
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Additional details and more stringent requirements contained in a lower priority document will control unless the 
requirements of the lower priority document present an actual conflict with the requirements of the higher level 
documents (i.e. it is not possible to comply with both requirements). In addition, information referenced in the Contract 
Documents shall be deemed incorporated in the Contract Documents to the extent that it is so referenced, with the 
same order of priority as the Contract Document in which the reference occurs. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be: 
(Check one of the following boxes.) 
 

[ «  » ] The date of this Agreement. 
 

[ «  » ] A date set forth in a notice to proceed issued by the Owner. 
 

[ «X» ] Established as follows:  
(Insert a date or a means to determine the date of commencement of the Work.) 

 
The commencement date shall be fixed in a Notice to Proceed or by a series of Limited Notices to Proceed. 
 
§ 3.2 The Contract Time shall be measured from the date of commencement of the Work. 
 
§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work: 
(Check one of the following boxes and complete the necessary information.) 
 
The Contractor shall achieve Substantial Completion of the Work by August 30, 2025, which shall include all 
Owner and Design team punch list items complete and at least MOA final inspections.  
 
 
ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be $TBD, subject to additions and deductions as provided in the Contract 
Documents. 
 
 
§ 4.2 Alternates and Value Engineering 
§ 4.2.1 Alternates, if any, included in the Contract Sum: 
 

Item Price 
  

a.   

b.  $ 
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments
§ 5.1.1 Based upon Applications for Payment submitted to the Owner by the Contractor, the Owner shall make
progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the
Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of
the month, or as follows:

N/A 

§ 5.1.3 Provided that an Application for Payment is received by the Owner not later than the last day of a month and
it contains all required documents to enable the Owner to approve the pay application, the Owner shall make payment
of the approved amount to the Contractor not later than the thirtieth (30th) day of the following month. If an Application 
for Payment is received by the Owner after the application date fixed above, payment shall be made by the Owner not
later than forty-five (45) days after the Owner receives and approves the Application for Payment, which contains all
required documentation to enable the Owner to approve the pay application. Payment to the Contactor is also
contingent upon receipt and approval of all reporting documentation required under the Contract, including but not
limited to: an updated Subcontractors List, Lien Releases from the Contractor, updated construction schedule, and
required submittal documents for payment per Salamatof Boiler Room Renovation project and ITB 24T-DV-115 Bid
Documents.
(Federal, state, or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor 
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to
substantiate its accuracy, as the Owner may require. This schedule of values shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end
of the period covered by the Application for Payment.

§ 5.1.6 In accordance with the General Conditions of the Contract for Construction, and subject to other provisions of
the Contract Documents, the amount of each progress payment shall be computed as follows:

1. Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying
the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that
portion of the Work in the Schedule of Values, less retainage of ten percent (10%). Pending final
determination of the cost to the Owner of changes in the Work, amounts not in dispute shall be included as
provided in the General Conditions of the Contract for Construction; and

2. Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction (or, if approved in advance of
the Owner suitably stored off the site at a location agreed upon in writing), less retainage of ten percent
(10%); and

3. Subtract the aggregate of the previous payments made by the Owner; and
4. Subtract amounts, if any, for which the Owner has withheld or nullified a Certificate for Payment.

§ 5.1.7 Retainage
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of
retainage may be limited by governing law.)

Ten Percent (10%) 
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§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 
provisions for such modifications.) 
 
If upon completion of fifty percent (50%) of the Work, the Owner determines that the Contractor’s performance and 
progress are satisfactory, the Owner may make the remaining payments without retainage for the Work subsequently 
completed. If the Owner subsequently determines that the Contractor’s performance and progress are unsatisfactory, 
the Owner shall reinstate the ten percent (10%) retainage until such time as the Owner determines that the 
performance and progress are satisfactory. 
 
 
§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in the General Conditions, and, if any, which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Owner. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made as follows: 
 
The Owner’s final payment to the Contractor shall be made within forty-five (45) days after the Contractor has fully 
completed the requirements of Specification Section, Closeout Procedures.   
 
 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Initial Decision Maker 
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless 
the parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, 
if other than the Architect.) 
 
 
§ 6.2 Binding Dispute Resolution 
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box.) 
 

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2017 
 

[ «X » ] Litigation in a court of competent jurisdiction 
 

[ «  » ] Other (Specify) 
 

«  » 
 
If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court 
of competent jurisdiction. 
 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017. 
 
§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document 
A201–2017, then the Owner shall pay the Contractor a termination fee as follows: 
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination 
for the Owner’s convenience.) 
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«  » 

§ 7.2 The Work may be suspended by the Owner as described in the General Conditions.

ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

Cook Inlet Housing Authority 
c/o Gabriel Layman, President/CEO 
3510 Spenard Road 
Anchorage, AK 99503 

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)

TBD 

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the
other party.

§ 8.5 Insurance and Bonds
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Section 007316

Type of Insurance or Bond Limit of Liability or Bond Amount ($0.00) 
Section, Indemnity and Insurance Requirements Section, Indemnity and Insurance Requirements 
Section, Performance Bond 100% of the Contract Price 
Section, Payment Bond 100% of the Contract Price 

§ 8.7 Other provisions:
References to Public Housing Authority (“PHA”) shall mean “Owner”.
«  »

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents:

1. Salamatof Boiler Room Renovation ITB 24T-DV-115 package including all referenced documents and
all addenda

2. Contractor’s Approved Schedule of Values stamped XXX
3. Contractor’s State of Alaska Contractor’s License
4. Contractor’s State of Alaska Business License
5. Contractor’s Municipality of Anchorage Contractor’s License
6. 100% Performance Bond
7. 100% Payment Bond
8. General Conditions of the Contract for Construction
9. Supplementary Conditions
10. Insurance and Indemnity Requirements
11. Construction Baseline Schedule dated XXX
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.5 Drawings 
 

Title Date Pages 
Salamatof Heights Boiler Room 
Remodel 

6/27/24 5 

 
 
.6 Specifications 
 

Section Title Date Pages 
N/A    

 
 

.7 Addenda, if any: 
 

Number Date Pages 
   

   

   

   

   

   

 
Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 
Documents unless the bidding or proposal requirements are also enumerated in this Article 9. 

 
 
.8 Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where 
required.) 

 
[ «  » ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

(Insert the date of the E204-2017 incorporated into this Agreement.) 
 

 «  » 
 

[ «  » ] The Sustainability Plan: 
 

Title Date Pages 
     

 
[ «  » ] Supplementary and other Conditions of the Contract: 

 
Document Title Date Pages 
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This Agreement entered into as of the day and year first written above. 

OWNER (Signature) CONTRACTOR (Signature) 

(Printed name and title) (Printed name and title) 
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PERFORMANCE BOND 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

KNOW ALL PEOPLE BY THESE PRESENTS: That we, ____________________________ as 
PRINCIPAL, and_____________________________________ as SURETY, are held firmly 
bound unto _________________________________________________________________ 
as Obligee, (hereinafter call the “OWNER”), in the penal sum 
of______________________________________________________($__________________), 
for the payment which sum we bind ourselves, our heirs, executors, administrators, and 
successors, jointly and severally. 

WHEREAS, the Principal has entered into a certain Contract with OWNER, dated 
____________________ 2024, a copy of which is hereto attached and made a part of hereof. 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall in all respects 
fully perform the Contract and all duly authorized modifications thereof, during its original form 
and any extensions thereof that may be granted and during any guarantee period for which the 
Contract provides, and if the Principal shall fully satisfy all claims arising out of the prosecution of 
the work under the Contract and shall fully indemnify OWNER for all expenses which it may incur 
by reason for such claims, including its attorney's fees and court costs, and if the Principal shall 
make full payment to all persons supplying labor, services, materials, or equipment in the 
prosecution of the Work under the Contract, in default of which such persons shall have a direct 
right to action hereupon; and if the Principal shall pay or cause to be paid all sales and use taxes 
payable as a result of the performance of the Contract as well as payment of gasoline and special 
motor fuels taxes in the performance of the Contract and all motor vehicle fees required for 
commercial motor vehicles used in connection with the performance of the Contract, then this 
obligation shall be void; otherwise, it shall remain in full force and effect. No modification of the 
Contract or extension of the term thereof, or any forbearance on the part of OWNER shall in any 
way release the Principal or the Surety from liability hereunder. Notice to the Surety of any such 
modification, extension, or forbearance is hereby waived. 
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_____________________________________ __________________________________ 
(Corporate Principal) 

__________________________________ 
CORPORATE  (Business Address)  

  SEAL __________________________________ 

By:________________________________ 

_____________________________________ ___________________________________ 
ATTEST: 
_____________________________________ ___________________________________ 

(Corporate Surety) 
CORPORATE ___________________________________ 
       SEAL ___________________________________ 

_____________________________________ ___________________________________ 

(Power-of-Attorney for person signing for Surety Company must be attached to bond.) 

CERTIFICATE AS TO CORPORATE PRINCIPAL 

I, ___________________________________________, certify that I am the 
_____________________________ (title) of the corporation named as Principal in the within 
bond; that ___________________, who signed in the said bond on behalf of the Principal was 
then _____________________of said corporation; that I know this signature, and his/her 
signature thereto is genuine; and that said bond was duly signed, sealed, and attested to for 
and in behalf of said corporation by authority of its governing body. 

Corporate 
Seal 

___________________________________ 
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IN WITNESS WHEREOF; the aforesaid Principal and Surety have executed this instrument and 
affixed their seals hereto, this ________ day of ______________________________, 2024. 

       (Seal) 

 __________________________________

(Individual Principal) 
________________________________ 
Witness 

(Seal) 
  ___________________________________ 

(Corporate Surety) 
________________________________ 
Witness 

The rate of premium on this bond is $______________, per thousand 
The total amount of premium charges is $______________ 
(The above is to be filled in by Surety Company.) 

. 
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Payment Bond U.S. Department of Housing
and Urban Development
OfficeofHousing
Federal HousingCommissioner

(This Bond is issued simultaneously with Performance Bond in favor of Project Number:
Owner conditioned on the full and faithful performance of the contract)

KnowAllMenByThesePresents,thatwe,

of

as Principal, (hereinaftercalled thePrincipal) and ,

a as Surety, (hereinaftercalled the Surety) are held and firmly bound

unto as Obligee,(hereinaftercalled the "Owner"), for the use and

benefit of claimants as hereinafter defined, in the sum of Dollars ($ ),
lawful money of the United States of America, for the payment of which Principal and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointlyand severally, firmly by these presents.

Whereas, Principal has entered into a ConstructionContractdated with Owner for the construction of a Housing
Project designated as acopy of which ConstructionContractis by reference made

a part hereof; and is hereinafter referred to as the Contract.

Now, therefore, the conditions of this obligation is such that, if (90)days after such claimant did or performed the last of the work or
Principal shall promptly make payment to all claimants as hereinafter labor, or furnished the last of the materials for which said claimis made,
defined, for all labor and material used or reasonably required for use in stating with substantial accuracy the amount claimed and the name of
the performance of the Contract, then this obligation shall be void; the party to whom the materials were furnished, or for whom the work

otherwise it shall remain in full force and effect, subject, however, to the or labor was done or performed. Such notice shall be served by mailing

following conditions: the same by registered mail or certified mail, postage prepaid, in an
envelope addressed to the Principal, Owner or Surety, at any place

1. A Claimant is defined as one having a direct contract with the where an office is regularly maintained for the transaction of business,
Principal or with a subcontractor of the Principal for labor, material, or or served in any manner in which legal process may be served in the state
both, used or reasonably required for use in the performance of the in which the aforesaid project is located, save that such service need not
contract, labor and material being construed to include that part of be made by a public officer.
water, gas, power, light, heat, oil, gasoline, telephone service or rental of
equipment directly applicable to the Contract. b) After the expiration of one (1) year following the date on which

Principal ceased work on said Contract, it being understood, however,
2. The above name Principal and Surety hereby jointlyand severally that if any limitation embodied in this bond is prohibited by any law
agree with the Owner that every claimant as herein defined, who has not controlling the construction hereof, such limitation shall be deemed to
been paid in full before the expiration of a period of ninety (90)days be amended so as to be equal to the minimum period of limitation
after the date on which the last of such claimant's work or labor was permitted by such law.
done or performed, or materials were furnished by such claimant, may c) Other than in a state court of competent jurisdictionin and for the
sue on this bond for the use of such claimant, prosecute the suit to final

county or other political subdivision of the state in which the project, or
judgment for such sum or sums as may be justlydue claimant, and have

any part thereof, is situated, or in the United States District Court for the
execution thereon. The Owner shall not be liable for the payment of any district in which the project, or any part thereof, is situated, and not
costs or expenses of any such suit. elsewhere.
3. No suit or action shall be commenced hereunder by any claimant: 4. The amount of this bond shall be reduced by and to the extent of any

a) Unless claimant, other than one having direct contract with the payment or payments made in good faith hereunder, inclusive of the

Principal, shall have given written notice to any two of the following: payment by Surety of mechanics' liens which may be filed of record

The Principal, the Owner, or the Surety above named, within ninety against said improvement, whether or not claim for the amount of such
lien be presented under and against this bond.

SignedandSealedthis dayof , 20 .

Witness as to Principal: (Seal)
(Principal)

By:

(Surety)
By

form HUD-50052-A (11/89)
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Subcontracting with Small and Minority Firms, Women’s 

Protection of Existing Vegetation, Structures, Employment, Training, and Contracting Opportunities 

Interest of Members, Officers, or Employees and 

U.S. Department of Housing and UrbanDev
elopment 
Office of Public and Indian Housing 
OMB Approval No. 2577-0157 (exp. 11/30/2023) 

General Conditions for Construction
Contracts - Public Housing Programs

Applicability. This form is applicable to any
construction/development contract greater than $150,000.

Public reporting burden for this collection of information is estimated to average 1 hour.  This includes the time for collecting, reviewing, and reporting 
the data.  The information requested is required to obtain a benefit. This form includes those clauses required by OMB's common rule on grantee 
procurement, implemented at HUD in 2 CFR 200, and those requirements set forth in Section 3 of the Housing and Urban Development Act of 1968 and its 
amendment by the Housing and Community Development Act of 1992, implemented by HUD at 24 CFR Part 135. The form is required for construction 
contracts awarded by Public Housing Agencies (PHAs).  The form is used by Housing Authorities in solicitations to provide necessary contract clauses. 
If the form were not used, PHAs would be unable to enforce their contracts..  There are no assurances of confidentiality.  HUD may not conduct or  

sponsor, and an applicant is not required to respond to a collection of information unless it displays a currently valid OMB control number.  

Table of Contents
Page PageClause Clause

1. Definitions 2 Administrative Requirements
2. Contractor’s Responsibility for Work 2 25. Contract Period 9
3. Architect’s Duties, Responsibilities and Authority 2 26. Order of Precedence 9
4. Other Contracts 3 27. Payments 9

28. Contract Modifications 10Construction Requirements
5. Preconstruction Conference and Notice to Proceed 3 29. Changes 10
6. Construction Progress Schedule 3 30. Suspension of Work 11
7. Site Investigation and Conditions Affecting the Work 3 31. Disputes 11
8. Differing Site Conditions 4 32. Default 11
9. Specifications and Drawings for Construction 4 33. Liquidated 12
10. As-Built Drawings 5 34. Termination of Convenience 12
11. Material and Workmanship 5 35. Assignment of Contract 12
12. Permits and Codes 5 36. Insurance 12
13. Health, Safety, and Accident Prevention 6 37. Subcontracts 13
14. Temporary Buildings and Transportation Materials 6 38. 13

Business Enterprise, and Labor Surplus Area Firms
15. Availability and Use of Utility Services 6 39. Equal Employment Opportunity 13
16. 40. 14

Equipment, Utilities, and Improvements 6 for Low-Income Persons, Section 3 of the Housing and
Urban Development Act of 1968

17. Temporary Buildings and Transportation Materials 7 41. Interest of Members of Congress 15
18. Clean Air and Water 7 42. 15

Former Members, Officers, or Employees
19. Energy Efficiency 7 43. Limitations on Payments Made to Influence 15
20. Inspection and Acceptance of Construction 7 44. Royalties and Patents 15
21. Use and Possession Prior to Completion 8 45. Examination and Retention of Contractor’s Records 15
22. Warranty of Title 8 46. Labor Standards-Davis-Bacon and Related Acts 15
23. Warranty of Construction 8 47. Non-Federal Prevailing Wage Rates 19
24. Prohibition Against 9 48. Procurement of Recovered 19

Liens Materials
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(a) The Contractor shall furnish all necessary labor,1. Definitions
materials, tools, equipment, and transportation necessary
for performance of the work. The Contractor shall also(a) “Architect” means the person or other entity engaged by
furnish all necessary water, heat, light, and power notthe PHA to perform architectural, engineering, design,
made available to the Contractor by the PHA pursuant toand other services related to the work as provided for in
the clause entitled Availability and Use of Utility Servicesthe contract. When a PHA uses an engineer to act in this
herein.capacity, the terms “architect” and “engineer” shall be

(b) The Contractor shall perform on the site, and with its ownsynonymous. The Architect shall serve as a technical
organization, work equivalent to at least [ ] (12 percentrepresentative of the Contracting Officer. The Architect’s
unless otherwise indicated) of the total amount of work toauthority is as set forth elsewhere in this contract.
be performed under the order. This percentage may be(b) “Contract” means the contract entered into between the
reduced by a supplemental agreement to this order if,PHA and the Contractor. It includes the forms of Bid, the
during performing the work, the Contractor requests aBid Bond, the Performance and Payment Bond or Bonds
reduction and the Contracting Officer determines that theor other assurance of completion, the Certifications,
reduction would be to the advantage of the PHA.Representations, and Other Statements of Bidders (form

(c) At all times during performance of this contract and untilHUD-5370), these General Conditions of the Contract for
the work is completed and accepted, the Contractor shallConstruction (form HUD-5370), the applicable wage rate
directly superintend the work or assign and have on thedeterminations from the U.S. Department of Labor, any
work site a competent superintendent who is satisfactoryspecial conditions included elsewhere in the contract, the
to the Contracting Officer and has authority to act for thespecifications, and drawings. It includes all formal
Contractor.changes to any of those documents by addendum,

change order, or other modification. (d) The Contractor shall be responsible for all damages to
(c) “Contracting Officer” means the person delegated the au- persons or property that occur as a result of the

Contractor’s fault or negligence, and shall take properthority by the PHA to enter into, administer, and/or
safety and health precautions to protect the work, theterminate this contract and designated as such in writing
workers, the public, and the property of others. Theto the Contractor. The term includes any successor
Contractor shall hold and save the PHA, its officers andContracting Officer and any duly authorized
agents, free and harmless from liability of any naturerepresentative of the Contracting Officer also designated
occasioned by the Contractor’s performance. Thein writing. The Contracting Officer shall be deemed the
Contractor shall also be responsible for all materialsauthorized agent of the PHA in all dealings with the
delivered and work performed until completion andContractor.
acceptance of the entire work, except for any completed(d) “Contractor” means the person or other entity entering
unit of work which may have been accepted under theinto the contract with the PHA to perform all of the work

required under the contract. contract.
(e) “Drawings” means the drawings enumerated in the (e) The Contractor shall lay out the work from base lines and

bench marks indicated on the drawings and beschedule of drawings contained in the Specifications and
responsible for all lines, levels, and measurements of allas described in the contract clause entitled Specifications
work executed under the contract. The Contractor shalland Drawings for Construction herein.
verify the figures before laying out the work and will be(f) “HUD” means the United States of America acting through
held responsible for any error resulting from its failure tothe Department of Housing and Urban Development
do so.including the Secretary, or any other person designated to

(f) The Contractor shall confine all operations (includingact on its behalf. HUD has agreed, subject to the provisions of an
storage of materials) on PHA premises to areasAnnual Contributions Terms and Conditions (ACC), to
authorized or approved by the Contracting Officer.provide financial assistance to the PHA, which includes

(g) The Contractor shall at all times keep the work area,assistance in financing the work to be performed under
including storage areas, free from accumulations ofthis contract. As defined elsewhere in these General
waste materials. After completing the work and beforeConditions or the contract documents, the determination
final inspection, the Contractor shall (1) remove from theof HUD may be required to authorize changes in the work
premises all scaffolding, equipment, tools, and materialsor for release of funds to the PHA for payment to the
(including rejected materials) that are not the property ofContractor. Notwithstanding HUD’s role, nothing in this
the PHA and all rubbish caused by its work; (2) leave thecontract shall be construed to create any contractual
work area in a clean, neat, and orderly conditionrelationship between the Contractor and HUD.
satisfactory to the Contracting Officer; (3) perform all(g) “Project” means the entire project, whether construction
specified tests; and, (4) deliver the installation inor rehabilitation, the work for which is provided for in

whole or in part under this contract. complete and operating condition.
(h) The Contractor’s responsibility will terminate when all(h) “PHA” means the Public Housing Agency organized

work has been completed, the final inspection made, andunder applicable state laws which is a party to this
the work accepted by the Contracting Officer. Thecontract.
Contractor will then be released from further obligation(j) “Specifications” means the written description of the
except as required by the warranties specified elsewheretechnical requirements for construction and includes the
in the contract.criteria and tests for determining whether the

requirements are met.
3. Architect’s Duties, Responsibilities, and Authority(l) “Work” means materials, workmanship, and manufacture

and fabrication of components.
(a) The Architect for this contract, and any successor, shall

be designated in writing by the Contracting Officer.2. Contractor’s Responsibility for Work
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(b) The Architect shall serve as the Contracting Officer’s
technical representative with respect to architectural, 6. Construction Progress Schedule
engineering, and design matters related to the work
performed under the contract. The Architect may provide (a) The Contractor shall, within five days after the work
direction on contract performance. Such direction shall be commences on the contract or another period of time
within the scope of the contract and may not be of a determined by the Contracting Officer, prepare and
nature which: (1) institutes additional work outside the submit to the Contracting Officer for approval three copies
scope of the contract; (2) constitutes a change as defined of a practicable schedule showing the order in which the
in the Changes clause herein; (3) causes an increase or Contractor proposes to perform the work, and the dates
decrease in the cost of the contract; (4) alters the on which the Contractor contemplates starting and
Construction Progress Schedule; or (5) changes any of completing the several salient features of the work
the other express terms or conditions of the contract. (including acquiring labor, materials, and equipment). The

(c) The Architect’s duties and responsibilities may include but schedule shall be in the form of a progress chart of
shall not be limited to: suitable scale to indicate appropriately the percentage of
(1) Making periodic visits to the work site, and on the work scheduled for completion by any given date during

basis of his/her on-site inspections, issuing written the period. If the Contractor fails to submit a schedule
reports to the PHA which shall include all observed within the time prescribed, the Contracting Officer may
deficiencies. The Architect shall file a copy of the withhold approval of progress payments or take other
report with the Contractor’s designated representative remedies under the contract until the Contractor submits
at the site; the required schedule.

(2) Making modifications in drawings and technical (b) The Contractor shall enter the actual progress on the
specifications and assisting the Contracting Officer in chart as required by the Contracting Officer, and
the preparation of change orders and other contract immediately deliver three copies of the annotated
modifications for issuance by the Contracting Officer; schedule to the Contracting Officer. If the Contracting

(3) Reviewing and making recommendations with respect Officer determines, upon the basis of inspection
to - (i) the Contractor’s construction progress conducted pursuant to the clause entitled Inspection and
schedules; (ii) the Contractor’s shop and detailed Acceptance of Construction, herein that the Contractor is
drawings; (iii) the machinery, mechanical and other not meeting the approved schedule, the Contractor shall
equipment and materials or other articles proposed take steps necessary to improve its progress, including
for use by the Contractor; and, (iv) the Contractor’s those that may be required by the Contracting Officer,
price breakdown and progress payment estimates; without additional cost to the PHA. In this circumstance,
and, the Contracting Officer may require the Contractor to

(4) Assisting in inspections, signing Certificates of increase the number of shifts, overtime operations, days
Completion, and making recommendations with of work, and/or the amount of construction plant, and to
respect to acceptance of work completed under the submit for approval any supplementary schedule or
contract. schedules in chart form as the Contracting Officer deems

necessary to demonstrate how the approved rate of
progress will be regained.4. Other Contracts

(c) Failure of the Contractor to comply with the requirements
The PHA may undertake or award other contracts for of the Contracting Officer under this clause shall be
additional work at or near the site of the work under this grounds for a determination by the Contracting Officer that
contract. The Contractor shall fully cooperate with the the Contractor is not prosecuting the work with sufficient
other contractors and with PHA employees and shall diligence to ensure completion within the time
carefully adapt scheduling and performing the work under specified in the Contract. Upon making this
this contract to accommodate the additional work, heeding determination, the Contracting Officer may terminate the
any direction that may be provided by the Contracting Contractor’s right to proceed with the work, or any
Officer. The Contractor shall not commit or permit any act separable part of it, in accordance with the Default clause
that will interfere with the performance of work by any of this contract.
other contractor or by PHA employees

7. Site Investigation and Conditions Affecting the Work
Construction Requirements

(a) The Contractor acknowledges that it has taken steps
5. Pre-construction Conference and Notice to Proceed reasonably necessary to ascertain the nature and location

of the work, and that it has investigated and satisfied itself
(a) Within ten calendar days of contract execution, and prior as to the general and local conditions which can affect the

to the commencement of work, the Contractor shall work or its cost, including but not limited to, (1) conditions
attend a preconstruction conference with representatives bearing upon transportation, disposal, handling, and
of the PHA, its Architect, and other interested parties storage of materials; (2) the availability of labor, water,
convened by the PHA. The conference will serve to electric power, and roads;(3) uncertainties of weather,
acquaint the participants with the general plan of the river stages, tides, or similar physical conditions at the
construction operation and all other requirements of the site; (4) the conformation and conditions of the ground;
contract. The PHA will provide the Contractor with the and (5) the character of equipment and facilities needed

preliminary to and during work performance. Thedate, time, and place of the conference.
Contractor also acknowledges that it has satisfied itself as(b) The contractor shall begin work upon receipt of a written

Notice to Proceed from the Contracting Officer or to the character, quality, and quantity of surface and
designee. The Contractor shall not begin work prior to subsurface materials or obstacles to be encountered
receiving such notice. insofar as this information is
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reasonably ascertainable from an inspection of the site, promptly submitted to the Contracting Officer, who shall 
promptly make a determination in writing. Any adjustment 
by the Contractor without such a determination shall be at 
its own risk and expense. The Contracting Officer shall 
furnish from time to time such detailed drawings and other 
information as considered necessary, unless 
otherwise provided. 

(b) Wherever in the specifications or upon the drawings the
words “directed”, “required”, “ordered”, “designated”,
“prescribed”, or words of like import are used, it shall be
understood that the “direction”, “requirement”, “order”,
“designation”, or “prescription”, of the Contracting Officer
is intended and similarly the words “approved”,
“acceptable”, “satisfactory”, or words of like import shall
mean  “approved by”, or  “acceptable to”, or “satisfactory
to” the Contracting Officer, unless otherwise expressly
stated.

(c) Where “as shown” “as indicated”, “as detailed”, or words
of similar import are used, it shall be understood that the

reference is made to the drawings accompanying this 
contract unless stated otherwise. The word “provided” as 
used herein shall be understood to mean “provide 
complete in place” that is “furnished and installed”. 

(d) “Shop drawings” means drawings, submitted to the PHA
by the Contractor, subcontractor, or any lower tier
subcontractor, showing in detail (1) the proposed
fabrication and assembly of structural elements and (2)
the installation (i.e., form, fit, and attachment details) of
materials of equipment. It includes drawings, diagrams,
layouts, schematics, descriptive literature, illustrations,
schedules, performance and test data, and similar
materials furnished by the Contractor to explain in detail
specific portions of the work required by the contract. The
PHA may duplicate, use, and disclose in any manner and
for any purpose shop drawings delivered under this
contract.

(e) If this contract requires shop drawings, the Contractor
shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with other
contract requirements and shall indicate its approval
thereon as evidence of such coordination and review.
Shop drawings submitted to the Contracting Officer
without evidence of the Contractor’s approval may be
returned for resubmission. The Contracting Officer will
indicate an approval or disapproval of the shop drawings
and if not approved as submitted shall indicate the PHA’s
reasons therefore. Any work done before such approval
shall be at the Contractor’s risk. Approval by the
Contracting Officer shall not relieve the Contractor from
responsibility for any errors or omissions in such
drawings, nor from responsibility for complying with the
requirements of this contract, except with respect to
variations described and approved in accordance with (f)
below.

(f) If shop drawings show variations from the contract
requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at the
time of submission. If the Architect approves any such
variation and the Contracting Officer concurs, the
Contracting Officer shall issue an appropriate
modification to the contract, except that, if the variation is
minor or does not involve a change in price or in time of
performance, a modification need not be issued.

(g) It shall be the responsibility of the Contractor to make
timely requests of the PHA for such large scale and full
size drawings, color schemes, and other additional
information, not already in his possession, which shall be

including all exploratory work done by the PHA, as well
as from the drawings and specifications made a part of
this contract. Any failure of the Contractor to take the
actions described and acknowledged in this paragraph
will not relieve the Contractor from responsibility for
estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully
perform the work without additional expense to the PHA.

(b) The PHA assumes no responsibility for any conclusions
or interpretations made by the Contractor based on the
information made available by the PHA. Nor does the
PHA assume responsibility for any understanding
reached or representation made concerning conditions
which can affect the work by any of its officers or agents
before the execution of this contract, unless that
understanding or representation is expressly stated in
this contract.

8. Differing Site Conditions

(a) The Contractor shall promptly, and before the conditions
are disturbed, give a written notice to the Contracting
Officer of (1) subsurface or latent physical conditions at
the site which differ materially from those indicated in this
contract, or (2) unknown physical conditions at the
site(s), of an unusual nature, which differ materially from
those ordinarily encountered and generally recognized as
inhering in work of the character provided for in the
contract.

(b) The Contracting Officer shall investigate the site
conditions promptly after receiving the notice. Work shall
not proceed at the affected site, except at the
Contractor’s risk, until the Contracting Officer has
provided written instructions to the Contractor. If the
conditions do materially so differ and cause an increase
or decrease in the Contractor’s cost of, or the time
required for, performing any part of the work under this
contract, whether or not changed as a result of the
conditions, the Contractor shall file a claim in writing to
the PHA within ten days after receipt of such instructions
and, in any event, before proceeding with the work. An
equitable adjustment in the contract price, the delivery
schedule, or both shall be made under this clause and
the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment
to the contract under this clause shall be allowed, unless
the Contractor has given the written notice required;
provided, that the time prescribed in (a) above for giving
written notice may be extended by the Contracting
Officer.

(d) No request by the Contractor for an equitable adjustment
to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

9. Specifications and Drawings for Construction

(a) The Contractor shall keep on the work site a copy of the
drawings and specifications and shall at all times give the
Contracting Officer access thereto. Anything mentioned
in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the
specifications, shall be of like effect as if shown or
mentioned in both. In case of difference between
drawings and specifications, the specifications shall
govern. In case of discrepancy in the figures, in the
drawings, or in the specifications, the matter shall be
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required in the planning and production of the work. Such machinery and mechanical and other equipment.
requests may be submitted as the need arises, but each When required by this contract or by the Contracting
such request shall be filed in ample time to permit Officer, the Contractor shall also obtain the
appropriate action to be taken by all parties involved so Contracting Officer’s approval of the material or
as to avoid delay. articles which the Contractor contemplates

(h) The Contractor shall submit to the Contracting Officer for incorporating into the work. When requesting
approval four copies (unless otherwise indicated) of all approval, the Contractor shall provide full information
shop drawings as called for under the various headings concerning the material or articles. Machinery,
of these specifications. Three sets (unless otherwise equipment, material, and articles that do not have the
indicated) of all shop drawings, will be retained by the required approval shall be installed or used at the risk
PHA and one set will be returned to the Contractor. As of subsequent rejection.
required by the Contracting Officer, the Contractor, upon (2) When required by the specifications or the
completing the work under this contract, shall furnish a Contracting Officer, the Contractor shall submit
complete set of all shop drawings as finally approved. appropriately marked samples (and certificates
These drawings shall show all changes and revisions related to them) for approval at the Contractor’s
made up to the time the work is completed and accepted. expense, with all shipping charges prepaid. The

(i) This clause shall be included in all subcontracts at any tier. Contractor shall label, or otherwise properly mark on
It shall be the responsibility of the Contractor to ensure the container, the material or product represented, its
that all shop drawings prepared by subcontractors are place of origin, the name of the producer, the
submitted to the Contracting Officer. Contractor’s name, and the identification of the

construction project for which the material or product
10. As-Built Drawings is intended to be used.

(3) Certificates shall be submitted in triplicate, describing
(a) “As-built drawings,” as used in this clause, means each sample submitted for approval and certifying

drawings submitted by the Contractor or subcontractor at that the material, equipment or accessory complies
any tier to show the construction of a particular structure with contract requirements. The certificates shall
or work as actually completed under the contract. “As-built include the name and brand of the product, name of
drawings” shall be synonymous with “Record manufacturer, and the location where produced.
drawings.” (4) Approval of a sample shall not constitute a waiver of

(b) As required by the Contracting Officer, the Contractor the PHA right to demand full compliance with contract
shall provide the Contracting Officer accurate information requirements. Materials, equipment and accessories

may be rejected for cause even though samples haveto be used in the preparation of permanent as-built
drawings. For this purpose, the Contractor shall record on been approved.
one set of contract drawings all changes from the (5) Wherever materials are required to comply with
installations originally indicated, and record final locations recognized standards or specifications, such
of underground lines by depth from finish grade and by specifications shall be accepted as establishing the
accurate horizontal offset distances to permanent surface technical qualities and testing methods, but shall not
improvements such as buildings, curbs, or edges of govern the number of tests required to be made nor
walks. modify other contract requirements. The Contracting

(c) This clause shall be included in all subcontracts at any Officer may require laboratory test reports on items
tier. It shall be the responsibility of the Contractor to submitted for approval or may approve materials on
ensure that all as-built drawings prepared by the basis of data submitted in certificates with
subcontractors are submitted to the Contracting Officer. samples. Check tests will be made on materials

delivered for use only as frequently as the Contracting
Officer determines necessary to insure compliance of11. Material and Workmanship
materials with the specifications. The Contractor will
assume all costs of retesting materials which fail to(a) All equipment, material, and articles furnished under this
meet contract requirements and/or testing materialscontract shall be new and of the most suitable grade for
offered in substitution for those found deficient.the purpose intended, unless otherwise specifically

(6) After approval, samples will be kept in the Projectprovided in this contract. References in the contract to
office until completion of work. They may be built intoequipment, material, articles, or patented processes by
the work after a substantial quantity of the materialstrade name, make, or catalog number, shall be regarded
they represent has been built in and accepted.as establishing a standard of quality and shall not be

(c) Requirements concerning lead-based paint. Theconstrued as limiting competition. The Contractor may, at
Contractor shall comply with the requirements concerningits option, use any equipment, material, article, or
lead-based paint contained in the Lead-Based Paintprocess that, in the judgment of, and as approved by the
Poisoning Prevention Act (42 U.S.C. 4821-4846) asContracting Officer, is equal to that named in the
implemented by 24 CFR Part 35.specifications, unless otherwise specifically provided in

this contract.
(b) Approval of equipment and materials. 12. Permits and Codes

(1) The Contractor shall obtain the Contracting Officer’s
approval of the machinery and mechanical and other (a) The Contractor shall give all notices and comply with all
equipment to be incorporated into the work. When applicable laws, ordinances, codes, rules and regulations.
requesting approval, the Contractor shall furnish to the Notwithstanding the requirement of the Contractor to
Contracting Officer the name of the manufacturer, the comply with the drawings and specifications in the
model number, and other information concerning the contract, all work installed shall comply with all applicable
performance, capacity, nature, and rating of the codes and regulations as amended by any
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waivers. Before installing the work, the Contractor shall
examine the drawings and the specifications for 14. Temporary Heating
compliance with applicable codes and regulations
bearing on the work and shall immediately report any The Contractor shall provide and pay for temporary
discrepancy it may discover to the Contracting Officer. heating, covering, and enclosures necessary to properly
Where the requirements of the drawings and protect all work and materials against damage by
specifications fail to comply with the applicable code or dampness and cold, to dry out the work, and to facilitate
regulation, the Contracting Officer shall modify the the completion of the work. Any permanent heating
contract by change order pursuant to the clause entitled equipment used shall be turned over to the PHA in the
Changes herein to conform to the code or regulation. condition and at the time required by the specifications.

(b) The Contractor shall secure and pay for all permits, fees,
and licenses necessary for the proper execution and 15. Availability and Use of Utility Services
completion of the work. Where the PHA can arrange for
the issuance of all or part of these permits, fees and (a) The PHA shall make all reasonably required amounts of
licenses, without cost to the Contractor, the contract utilities available to the Contractor from existing outlets
amount shall be reduced accordingly. and supplies, as specified in the contract. Unless

otherwise provided in the contract, the amount of each
13. Health, Safety, and Accident Prevention utility service consumed shall be charged to or paid for by

the Contractor at prevailing rates charged to the PHA or,
(a) In performing this contract, the Contractor shall: where the utility is produced by the PHA, at reasonable

(1) Ensure that no laborer or mechanic shall be required rates determined by the Contracting Officer. The
to work in surroundings or under working conditions Contractor shall carefully conserve any utilities furnished
which are unsanitary, hazardous, or dangerous to without charge.
his/her health and/or safety as determined under (b) The Contractor, at its expense and in a manner
construction safety and health standards promulgated satisfactory to the Contracting Officer, shall install and
by the Secretary of Labor by regulation; maintain all necessary temporary connections and

(2) Protect the lives, health, and safety of other persons; distribution lines, and all meters required to measure the
(3) Prevent damage to property, materials, supplies, and amount of each utility used for the purpose of

equipment; and, determining charges. Before final acceptance of the work
(4) Avoid work interruptions. by the PHA, the Contractor shall remove all the

(b) For these purposes, the Contractor shall: temporary connections, distribution lines, meters, and
(1) Comply with regulations and standards issued by the associated paraphernalia.

Secretary of Labor at 29 CFR Part 1926. Failure to
comply may result in imposition of sanctions pursuant 16. Protection of Existing Vegetation, Structures,
to the Contract Work Hours and Safety Standards Act Equipment, Utilities, and Improvements
(Public Law 91-54, 83 Stat. 96), 40 U.S.C. 3701 et
seq.; and (a) The Contractor shall preserve and protect all structures,

(2) Include the terms of this clause in every subcontract equipment, and vegetation (such as trees, shrubs, and
so that such terms will be binding on each grass) on or adjacent to the work site, which are not to be
subcontractor. removed under this contract, and which do not

(c) The Contractor shall maintain an accurate record of unreasonably interfere with the work required under this
exposure data on all accidents incident to work performed contract.
under this contract resulting in death, traumatic injury, (b) The Contractor shall only remove trees when specifically
occupational disease, or damage to property, materials, authorized to do so, and shall avoid damaging vegetation
supplies, or equipment, and shall report this data in the that will remain in place. If any limbs or branches of trees
manner prescribed by 29 CFR Part are broken during performance of this contract, or by the
1904. careless operation of equipment, or by workmen, the

(d) The Contracting Officer shall notify the Contractor of any Contractor shall trim those limbs or branches with a clean
noncompliance with these requirements and of the cut and paint the cut with a tree-pruning compound as
corrective action required. This notice, when delivered to directed by the Contracting Officer.
the Contractor or the Contractor’s representative at the (c) The Contractor shall protect from damage all existing
site of the work, shall be deemed sufficient notice of the improvements and utilities (1) at or near the work site and
noncompliance and corrective action required. After (2) on adjacent property of a third party, the locations of
receiving the notice, the Contractor shall immediately which are made known to or should be known by the
take corrective action. If the Contractor fails or refuses to Contractor. Prior to disturbing the ground at the
take corrective action promptly, the Contracting Officer construction site, the Contractor shall ensure that all
may issue an order stopping all or part of the work until underground utility lines are clearly marked.
satisfactory corrective action has been taken. The (d) The Contractor shall shore up, brace, underpin, secure,
Contractor shall not base any claim or request for and protect as necessary all foundations and other parts
equitable adjustment for additional time or money on any of existing structures adjacent to, adjoining, and in the
stop order issued under these circumstances. vicinity of the site, which may be affected by the

(e) The Contractor shall be responsible for its subcontractors’ excavations or other operations connected with the
compliance with the provisions of this clause. The construction of the project.
Contractor shall take such action with respect to any (e) Any equipment temporarily removed as a result of work
subcontract as the PHA, the Secretary of Housing and under this contract shall be protected, cleaned, and
Urban Development, or the Secretary of Labor shall replaced in the same condition as at the time of award of
direct as a means of enforcing such provisions. this contract.
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(f) New work which connects to existing work shall The contactor shall comply with the Clean Air Act, as
correspond in all respects with that to which it connects amended, 42 USC 7401 et seq., the Federal Water
and/or be similar to existing work unless otherwise Pollution Control Water Act, as amended, 33 U.S.C. 1251
required by the specifications. et seq., and standards issued pursuant thereto in the

(g) No structural members shall be altered or in any way facilities in which this contract is to be performed.
weakened without the written authorization of the
Contracting Officer, unless such work is clearly specified 19. Energy Efficiency
in the plans or specifications.

(h) If the removal of the existing work exposes discolored or The Contractor shall comply with mandatory standards
unfinished surfaces, or work out of alignment, such and policies relating to energy efficiency which are
surfaces shall be refinished, or the material replaced as contained in the energy conservation plan issued in
necessary to make the continuous work uniform and compliance with the Energy Policy and Conservation Act
harmonious. This, however, shall not be construed to (Pub.L. 94-163) for the State in which the work under the
require the refinishing or reconstruction of dissimilar contract is performed.
finishes previously exposed, or finished surfaces in good
condition, but in different planes or on different levels 20. Inspection and Acceptance of Construction
when brought together by the removal of intervening
work, unless such refinishing or reconstruction is (a) Definitions. As used in this clause -
specified in the plans or specifications. (1) “Acceptance” means the act of an authorized

(i) The Contractor shall give all required notices to any representative of the PHA by which the PHA approves
adjoining or adjacent property owner or other party before and assumes ownership of the work performed under this
the commencement of any work. contract. Acceptance may be partial or complete.

(j) The Contractor shall indemnify and save harmless the (2) “Inspection” means examining and testing the work
PHA from any damages on account of settlement or the performed under the contract (including, when
loss of lateral support of adjoining property, any damages appropriate, raw materials, equipment, components, and
from changes in topography affecting drainage, and from intermediate assemblies) to determine whether it
all loss or expense and all damages for which the PHA conforms to contract requirements.
may become liable in consequence of such injury or (3) “Testing” means that element of inspection that
damage to adjoining and adjacent structures and their determines the properties or elements, including
premises. functional operation of materials, equipment, or their

(k) The Contractor shall repair any damage to vegetation, components, by the application of established scientific
structures, equipment, utilities, or improvements, principles and procedures.
including those that are the property of a third party, (b) The Contractor shall maintain an adequate inspection
resulting from failure to comply with the requirements of system and perform such inspections as will ensure that
this contract or failure to exercise reasonable care in the work performed under the contract conforms to
performing the work. If the Contractor fails or refuses to contract requirements. All work is subject to PHA
repair the damage promptly, the Contracting Officer may inspection and test at all places and at all reasonable
have the necessary work performed and charge the cost times before acceptance to ensure strict compliance with
to the Contractor. the terms of the contract.

(c) PHA inspections and tests are for the sole benefit of the
17. Temporary Buildings and Transportation of Materials PHA and do not: (1) relieve the Contractor of

responsibility for providing adequate quality control
(a) Temporary buildings (e.g., storage sheds, shops, offices, measures; (2) relieve the Contractor of responsibility for

sanitary facilities) and utilities may be erected by the loss or damage of the material before acceptance; (3)
Contractor only with the approval of the Contracting constitute or imply acceptance; or, (4) affect the
Officer and shall be built with labor and materials continuing rights of the PHA after acceptance of the
furnished by the Contractor without expense to the PHA. completed work under paragraph (j) below.
The temporary buildings and utilities shall remain the (d) The presence or absence of the PHA inspector does not
property of the Contractor and shall be removed by the relieve the Contractor from any contract requirement, nor
Contractor at its expense upon completion of the work. is the inspector authorized to change any term or
With the written consent of the Contracting Officer, the condition of the specifications without the Contracting

Officer’s written authorization. All instructions andbuildings and utilities may be abandoned and need not
be removed. approvals with respect to the work shall be given to the

(b) The Contractor shall, as directed by the Contracting Contractor by the Contracting Officer.
Officer, use only established roadways, or use temporary (e) The Contractor shall promptly furnish, without additional
roadways constructed by the Contractor when and as charge, all facilities, labor, and material reasonably
authorized by the Contracting Officer. When materials are needed for performing such safe and convenient
transported in prosecuting the work, vehicles shall not be inspections and tests as may be required by the
loaded beyond the loading capacity recommended by the Contracting Officer. The PHA may charge to the
manufacturer of the vehicle or prescribed by any federal, Contractor any additional cost of inspection or test when
state, or local law or regulation. When it is necessary to work is not ready at the time specified by the Contractor
cross curbs or sidewalks, the Contractor shall protect them for inspection or test, or when prior rejection makes
from damage. The Contractor shall repair or pay for the reinspection or retest necessary. The PHA shall perform
repair of any damaged curbs, sidewalks, or roads. all inspections and tests in a manner that will not

unnecessarily delay the work. Special, full size, and
18. Clean Air and Water performance tests shall be performed as described in the

contract.
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(f) The PHA may conduct routine inspections of the occupied without proper remuneration therefore. If prior
construction site on a daily basis. possession or use by the PHA delays the progress of the

(g) The Contractor shall, without charge, replace or correct work or causes additional expense to the Contractor, an
work found by the PHA not to conform to contract equitable adjustment shall be made in the contract price
requirements, unless the PHA decides that it is in its or the time of completion, and the contract shall be
interest to accept the work with an appropriate modified in writing accordingly.
adjustment in contract price. The Contractor shall
promptly segregate and remove rejected material from 22. Warranty of Title
the premises.

(h) If the Contractor does not promptly replace or correct The Contractor warrants good title to all materials,
rejected work, the PHA may (1) by contract or otherwise, supplies, and equipment incorporated in the work and
replace or correct the work and charge the cost to the agrees to deliver the premises together with all
Contractor, or (2) terminate for default the Contractor’s improvements thereon free from any claims, liens or
right to proceed. charges, and agrees further that neither it nor any other

(i) If any work requiring inspection is covered up without ap- person, firm or corporation shall have any right to a lien
proval of the PHA, it must, if requested by the Contracting upon the premises or anything appurtenant thereto.
Officer, be uncovered at the expense of the Contractor. If
at any time before final acceptance of the entire work, the 23. Warranty of Construction
PHA considers it necessary or advisable, to examine
work already completed by removing or tearing it out, the (a) In addition to any other warranties in this contract, the
Contractor, shall on request, promptly furnish all Contractor warrants, except as provided in paragraph (j)
necessary facilities, labor, and material. If such work is of this clause, that work performed under this contract
found to be defective or nonconforming in any material conforms to the contract requirements and is free of any
respect due to the fault of the Contractor or its defect in equipment, material, or workmanship performed
subcontractors, the Contractor shall defray all the by the Contractor or any subcontractor or supplier at any
expenses of the examination and of satisfactory tier. This warranty shall continue for a period of
reconstruction. If, however, such work is found to meet (one year unless otherwise indicated) from the date of final
the requirements of the contract, the Contracting Officer acceptance of the work. If the PHA takes possession of
shall make an equitable adjustment to cover the cost of any part of the work before final acceptance, this warranty
the examination and reconstruction, including, if shall continue for a period of (one year unless otherwise
completion of the work was thereby delayed, an indicated) from the date that the PHA takes
extension of time. possession.

(j) The Contractor shall notify the Contracting Officer, in (b) The Contractor shall remedy, at the Contractor’s
writing, as to the date when in its opinion all or a expense, any failure to conform, or any defect. In
designated portion of the work will be substantially addition, the Contractor shall remedy, at the Contractor’s
completed and ready for inspection. If the Architect expense, any damage to PHA-owned or controlled real or
determines that the state of preparedness is as personal property when the damage is the result of—
represented, the PHA will promptly arrange for the (1) The Contractor’s failure to conform to contract require-
inspection. Unless otherwise specified in the contract, the ments; or
PHA shall accept, as soon as practicable after completion (2) Any defects of equipment, material, workmanship or
and inspection, all work required by the contract or that design furnished by the Contractor.
portion of the work the Contracting Officer determines and (c) The Contractor shall restore any work damaged in
designates can be accepted separately. Acceptance shall fulfilling the terms and conditions of this clause. The
be final and conclusive except for latent defects, fraud, Contractor’s warranty with respect to work repaired or
gross mistakes amounting to fraud, or the PHA’s right replaced will run for (one year unless otherwise indicated)
under any warranty or guarantee. from the date of repair or replacement.

(d) The Contracting Officer shall notify the Contractor, in
21. Use and Possession Prior to Completion writing, within a reasonable time after the discovery of

any failure, defect or damage.
(a) The PHA shall have the right to take possession of or use (e) If the Contractor fails to remedy any failure, defect, or

any completed or partially completed part of the work. damage within a reasonable time after receipt of notice,
Before taking possession of or using any work, the the PHA shall have the right to replace, repair or
Contracting Officer shall furnish the Contractor a list of otherwise remedy the failure, defect, or damage at the

Contractor’s expense.items of work remaining to be performed or corrected on
those portions of the work that the PHA intends to take (f) With respect to all warranties, express or implied, from
possession of or use. However, failure of the Contracting subcontractors, manufacturers, or suppliers for work
Officer to list any item of work shall not relieve the performed and materials furnished under this contract,
Contractor of responsibility for complying with the terms of the Contractor shall:
the contract. The PHA’s possession or use shall not be (1) Obtain all warranties that would be given in normal
deemed an acceptance of any work under the contract. commercial practice;

(b) While the PHA has such possession or use, the (2) Require all warranties to be executed in writing, for the
Contractor shall be relieved of the responsibility for (1) the benefit of the PHA; and,
loss of or damage to the work resulting from the PHA’s (3) Enforce all warranties for the benefit of the PHA.
possession or use, notwithstanding the terms of the (g) In the event the Contractor’s warranty under paragraph
clause entitled Permits and Codes herein; (2) all (a) of this clause has expired, the PHA may bring suit at
maintenance costs on the areas occupied; and, (3) its own expense to enforce a subcontractor’s,
furnishing heat, light, power, and water used in the areas manufacturer’s or supplier’s warranty.
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(h) Unless a defect is caused by the negligence of the basis for determining progress payments. The breakdown
Contractor or subcontractor or supplier at any tier, the shall be approved by the Contracting Officer and must be
Contractor shall not be liable for the repair of any defect of acceptable to HUD. If the contract covers more than one
material or design furnished by the PHA nor for the repair project, the Contractor shall furnish a separate
of any damage that results from any defect in PHA breakdown for each. The values and quantities employed
furnished material or design. in making up this breakdown are for determining the

(i) Notwithstanding any provisions herein to the contrary, the amount of progress payments and shall not be construed
establishment of the time periods in paragraphs (a) and as a basis for additions to or deductions from the contract
(c) above relate only to the specific obligation of the price. The Contractor shall prorate its overhead and profit
Contractor to correct the work, and have no relationship over the construction period of the contract.
to the time within which its obligation to comply with the (d) The Contractor shall submit, on forms provided by the
contract may be sought to be enforced, nor to the time PHA, periodic estimates showing the value of the work
within which proceedings may be commenced to performed during each period based upon the approved
establish the Contractor’s liability with respect to its
obligation other than specifically to correct the work. submitted not later than days in advance of

(j) This warranty shall not limit the PHA’s rights under the the date set for payment and are subject to correction and
Inspection and Acceptance of Construction clause of this revision as required. The estimates must be approved by
contract with respect to latent defects, gross mistakes or the Contracting Officer with the concurrence of the
fraud. Architect prior to payment. If the contract covers more

than one project, the Contractor shall furnish a
24. Prohibition Against Liens separate progress payment estimate for each.

(e) Along with each request for progress payments and the
required estimates, the Contractor shall furnish theThe Contractor is prohibited from placing a lien on the
following certification, or payment shall not be made: IPHA’s property. This prohibition shall apply to all
hereby certify, to the best of my knowledge and belief,subcontractors at any tier and all materials suppliers.
that:

Administrative Requirements (1) The amounts requested are only for performance in
accordance with the specifications, terms, and

25. Contract Period conditions of the contract;
(2) Payments to subcontractors and suppliers have been

made from previous payments received under the
contract, and timely payments will be made from thethis contract within calendar days of the
proceeds of the payment covered by this certification,effective date of the contract, or within the time schedule
in accordance with subcontract agreements; and,established in the notice to proceed issued by the

Contracting Officer. (3) This request for progress payments does not include
any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in26. Order of Provisions
accordance with the terms and conditions of the
subcontract.In the event of a conflict between these General

Conditions and the Specifications, the General
Conditions shall prevail. In the event of a conflict between

Name:the contract and any applicable state or local law or
regulation, the state or local law or regulation shall
prevail; provided that such state or local law or regulation

Title:does not conflict with, or is less restrictive than applicable
federal law, regulation, or Executive Order. In the event of
such a conflict, applicable federal law, regulation, and

Date:Executive Order shall prevail.

(f) Except as otherwise provided in State law, the PHA shall27. Payments
retain ten (10) percent of the amount of progress
payments until completion and acceptance of all work(a) The PHA shall pay the Contractor the price as provided in
under the contract; except, that if upon completion of 50this contract.
percent of the work, the Contracting Officer, after(b) The PHA shall make progress payments approximately
consulting with the Architect, determines that theevery 30 days as the work proceeds, on estimates of
Contractor’s performance and progress are satisfactory,work accomplished which meets the standards of quality
the PHA may make the remaining payments in full for theestablished under the contract, as approved by the
work subsequently completed. If the Contracting OfficerContracting Officer. The PHA may, subject to written
subsequently determines that the Contractor’sdetermination and approval of the Contracting Officer,
performance and progress are unsatisfactory, the PHAmake more frequent payments to contractors which are
shall reinstate the ten (10) percent (or other percentagequalified small businesses.
as provided in State law) retainage until such time as the(c) Before the first progress payment under this contract, the
Contracting Officer determines that performance andContractor shall furnish, in such detail as requested by
progress are satisfactory.the Contracting Officer, a breakdown of the total contract

(g) The Contracting Officer may authorize material deliveredprice showing the amount included therein for each
on the site and preparatory work done to be taken intoprincipal category of the work, which shall substantiate
consideration when computing progress payments.the payment amount requested in order to provide a
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Material delivered to the Contractor at locations other than responsibilities of the parties (e.g., change in the PHA
the site may also be taken into consideration if the address). All other contract modifications shall be in the
Contractor furnishes satisfactory evidence that (1) it has form of supplemental agreements signed by the
acquired title to such material; (2) the material is properly Contractor and the Contracting Officer.
stored in a bonded warehouse, storage yard, or similar (c) When a proposed modification requires the approval of
suitable place as may be approved by the Contracting HUD prior to its issuance (e.g., a change order that
Officer; (3) the material is insured to cover its full value; exceeds the PHA’s approved threshold), such
and (4) the material will be used to perform this contract. modification shall not be effective until the required
Before any progress payment which includes delivered approval is received by the PHA.
material is made, the Contractor shall furnish such
documentation as the Contracting Officer may require to 29. Changes
assure the protection of the PHA’s interest in such
materials. The Contractor shall remain responsible for (a) The Contracting Officer may, at any time, without notice
such stored material notwithstanding the transfer of title to the sureties, by written order designated or indicated
to the PHA. to be a change order, make changes in the work within

(h) All material and work covered by progress payments the general scope of the contract including changes:
made shall, at the time of payment become the sole (1) In the specifications (including drawings and designs);
property of the PHA, but this shall not be construed as (1) (2) In the method or manner of performance of the work;
relieving the Contractor from the sole responsibility for all (3) PHA-furnished facilities, equipment, materials,
material and work upon which payments have been made services, or site; or,
or the restoration of any damaged work; or, (2) waiving the (4) Directing the acceleration in the performance of the
right of the PHA to require the fulfillment of all of the terms work.
of the contract. In the event the work of the Contractor has (b) Any other written order or oral order (which, as used in
been damaged by other contractors or persons other than this paragraph (b), includes direction, instruction,
employees of the PHA in the course of their employment, interpretation, or determination) from the Contracting
the Contractor shall restore such damaged work without Officer that causes a change shall be treated as a
cost to the PHA and to seek redress for its damage only change order under this clause; provided, that the
from those who directly Contractor gives the Contracting Officer written notice
caused it. stating (1) the date, circumstances and source of the

(i) The PHA shall make the final payment due the Contractor order and (2) that the Contractor regards the order as a
under this contract after (1) completion and final change order.
acceptance of all work; and (2) presentation of release of (c) Except as provided in this clause, no order, statement or
all claims against the PHA arising by virtue of this contract, conduct of the Contracting Officer shall be treated as a
other than claims, in stated amounts, that the Contractor change under this clause or entitle the Contractor to an
has specifically excepted from the operation of the release. equitable adjustment.
Each such exception shall embrace no more than one (d) If any change under this clause causes an increase or
claim, the basis and scope of which shall be clearly decrease in the Contractor’s cost of, or the time required
defined. The amounts for such excepted claims shall not for the performance of any part of the work under this
be included in the request for final payment. A release may contract, whether or not changed by any such order, the
also be required of the assignee if the Contractor’s claim to Contracting Officer shall make an equitable adjustment
amounts payable under this contract and modify the contract in writing. However, except for a
has been assigned. adjustment based on defective specifications, no proposal

(j) Prior to making any payment, the Contracting Officer may for any change under paragraph (b) above shall be
require the Contractor to furnish receipts or other allowed for any costs incurred more than 20 days (5 days
evidence of payment from all persons performing work for oral orders) before the Contractor gives written notice
and supplying material to the Contractor, if the as required. In the case of defective specifications for
Contracting Officer determines such evidence is which the PHA is responsible, the equitable adjustment
necessary to substantiate claimed costs. shall include any increased cost reasonably incurred by

(k) The PHA shall not; (1) determine or adjust any claims for the Contractor in attempting to comply with
payment or disputes arising there under between the the defective specifications.
Contractor and its subcontractors or material suppliers; (e) The Contractor must assert its right to an adjustment
or, (2) withhold any moneys for the protection of the under this clause within 30 days after (1) receipt of a
subcontractors or material suppliers. The failure or written change order under paragraph (a) of this clause,
refusal of the PHA to withhold moneys from the or (2) the furnishing of a written notice under paragraph
Contractor shall in nowise impair the obligations of any (b) of this clause, by submitting a written statement
surety or sureties under any bonds furnished under this describing the general nature and the amount of the
contract. proposal. If the facts justify it, the Contracting Officer may

extend the period for submission. The proposal may be
28. Contract Modifications included in the notice required under paragraph (b)

above. No proposal by the Contractor for an equitable
(a) Only the Contracting Officer has authority to modify any adjustment shall be allowed if asserted after final

term or condition of this contract. Any contract payment under this contract.
modification shall be authorized in writing. (f) The Contractor’s written proposal for equitable

(b) The Contracting Officer may modify the contract adjustment shall be submitted in the form of a lump sum
unilaterally (1) pursuant to a specific authorization stated proposal supported with an itemized breakdown of all
in a contract clause (e.g., Changes); or (2) for increases and decreases in the contract in at least the
administrative matters which do not change the rights or following details:
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(1) Direct Costs. Materials (list individual items, the been so suspended, delayed, or interrupted by any other
cause, including the fault or negligence of the Contractorquantity and unit cost of each, and the aggregate
or for which any equitable adjustment is provided for orcost); Transportation and delivery costs associated
excluded under any other provision of this contract.with materials; Labor breakdowns by hours or unit

costs (identified with specific work to be performed); (c) A claim under this clause shall not be allowed (1) for any
Construction equipment exclusively necessary for the costs incurred more than 20 days before the Contractor
change; Costs of preparation and/ or revision to shop shall have notified the Contracting Officer in writing of
drawings resulting from the change; Worker’s the act or failure to act involved (but this requirement
Compensation and Public Liability Insurance; shall not apply as to a claim resulting from a suspension
Employment taxes under FICA and FUTA; and, Bond order); and, (2) unless the claim, in an amount stated, is
Costs when size of change warrants revision. asserted in writing as soon as practicable after the

(2) Indirect Costs. Indirect costs may include overhead, termination of the suspension, delay, or interruption, but
general and administrative expenses, and fringe not later than the date of final payment under the
benefits not normally treated as direct costs. contract.

(3) Profit. The amount of profit shall be negotiated and
may vary according to the nature, extent, and 31. Disputes
complexity of the work required by the change. The

allowability of the direct and indirect costs shall be (a) “Claim,” as used in this clause, means a written demand
determined in accordance with the Contract Cost or written assertion by one of the contracting parties
Principles and Procedures for Commercial Firms in Part seeking, as a matter of right, the payment of money in a
31 of the Federal Acquisition Regulation (48 CFR 1-31), sum certain, the adjustment or interpretation of contract
as implemented by HUD Handbook 2210.18, in effect on terms, or other relief arising under or relating to the
the date of this contract. The Contractor shall not be contract. A claim arising under the contract, unlike a
allowed a profit on the profit received by any claim relating to the contract, is a claim that can be
subcontractor. Equitable adjustments for deleted work resolved under a contract clause that provides for the
shall include a credit for profit and may include a credit for relief sought by the claimant. A voucher, invoice, or other
indirect costs. On proposals covering both increases and routine request for payment that is not in dispute when
decreases in the amount of the contract, the application of submitted is not a claim. The submission may be
indirect costs and profit shall be on the net-change in converted to a claim by complying with the requirements
direct costs for the Contractor or subcontractor of this clause, if it is disputed either as to liability or
performing the work. amount or is not acted upon in a reasonable time.

(g) The Contractor shall include in the proposal its request (b) Except for disputes arising under the clauses entitled
for time extension (if any), and shall include sufficient Labor Standards - Davis Bacon and Related Acts, herein,
information and dates to demonstrate whether and to all disputes arising under or relating to this contract,
what extent the change will delay the completion of the including any claims for damages for the alleged breach
contract in its entirety. thereof which are not disposed of by agreement, shall be

(h) The Contracting Officer shall act on proposals within 30 resolved under this clause.
days after their receipt, or notify the Contractor of the (c) All claims by the Contractor shall be made in writing and
date when such action will be taken. submitted to the Contracting Officer for a written decision.

(i) Failure to reach an agreement on any proposal shall be a A claim by the PHA against the Contractor shall be
dispute under the clause entitled Disputes herein. subject to a written decision by the Contracting Officer.
Nothing in this clause, however, shall excuse the (d) The Contracting Officer shall, within 60 (unless otherwise
Contractor from proceeding with the contract as changed. indicated) days after receipt of the request, decide the

(j) Except in an emergency endangering life or property, no claim or notify the Contractor of the date by which the
change shall be made by the Contractor without a prior decision will be made.
order from the Contracting Officer. (e) The Contracting Officer’s decision shall be final unless

the Contractor (1) appeals in writing to a higher level in
30. Suspension of Work the PHA in accordance with the PHA’s policy and

procedures, (2) refers the appeal to an independent
(a) The Contracting Officer may order the Contractor in mediator or arbitrator, or (3) files suit in a court of

writing to suspend, delay, or interrupt all or any part of the competent jurisdiction. Such appeal must be made within
work of this contract for the period of time that the (30 unless otherwise indicated) days after receipt of the
Contracting Officer determines appropriate for the Contracting Officer’s decision.
convenience of the PHA. (f) The Contractor shall proceed diligently with performance

of this contract, pending final resolution of any request for(b) If the performance of all or any part of the work is, for an
relief, claim, appeal, or action arising under or relating tounreasonable period of time, suspended, delayed, or
the contract, and comply with any decision of theinterrupted (1) by an act of the Contracting Officer in the
Contracting Officer.administration of this contract, or (2) by the Contracting

Officer’s failure to act within the time specified (or within a
reasonable time if not specified) in this contract an 32. Default
adjustment shall be made for any increase in the cost of
performance of the contract (excluding profit) necessarily (a) If the Contractor refuses or fails to prosecute the work, or
caused by such unreasonable suspension, delay, or any separable part thereof, with the diligence that will
interruption and the contract modified in writing insure its completion within the time specified in this
accordingly. However, no adjustment shall be made contract, or any extension thereof, or fails to complete
under this clause for any suspension, delay, or said work within this time, the Contracting Officer may, by
interruption to the extent that performance would have written notice to the Contractor, terminate the right to
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proceed with the work (or separable part of the work) that completion of the work together with any increased costs
has been delayed. In this event, the PHA may take over occasioned the PHA in completing the work.
the work and complete it, by contract or otherwise, and (c) If the PHA does not terminate the Contractor’s right to
may take possession of and use any materials, proceed, the resulting damage will consist of liquidated
equipment, and plant on the work site necessary for damages until the work is completed or accepted.
completing the work. The Contractor and its sureties shall
be liable for any damage to the PHA resulting from the 34. Termination for Convenience
Contractor’s refusal or failure to complete the work within
the specified time, whether or not the Contractor’s right to (a) The Contracting Officer may terminate this contract in
proceed with the work is terminated. This liability includes whole, or in part, whenever the Contracting Officer
any increased costs incurred by the PHA in completing determines that such termination is in the best interest of
the work. the PHA. Any such termination shall be effected by

(b) The Contractor’s right to proceed shall not be terminated delivery to the Contractor of a Notice of Termination
or the Contractor charged with damages under this specifying the extent to which the performance of the
clause if— work under the contract is terminated, and the date upon
(1) The delay in completing the work arises from which such termination becomes effective.

unforeseeable causes beyond the control and without (b) If the performance of the work is terminated, either in
the fault or negligence of the Contractor. Examples of whole or in part, the PHA shall be liable to the Contractor
such causes include (i) acts of God, or of the public for reasonable and proper costs resulting from such
enemy, (ii) acts of the PHA or other governmental termination upon the receipt by the PHA of a properly
entity in either its sovereign or contractual capacity, presented claim setting out in detail: (1) the total cost of
(iii) acts of another contractor in the performance of a the work performed to date of termination less the total
contract with the PHA, (iv) fires, (v) floods, (vi) amount of contract payments made to the Contractor; (2)
epidemics, (vii) quarantine restrictions, (viii) strikes, the cost (including reasonable profit) of settling and
(ix) freight embargoes, (x) unusually severe weather, paying claims under subcontracts and material orders for
or (xi) delays of subcontractors or suppliers at any tier work performed and materials and supplies delivered to
arising from unforeseeable causes beyond the control the site, payment for which has not been made by the
and without the fault or negligence of both the PHA to the Contractor or by the Contractor to the
Contractor and the subcontractors or suppliers; and subcontractor or supplier; (3) the cost of preserving and

(2) The Contractor, within days (10 days unless otherwise protecting the work already performed until the PHA or
indicated) from the beginning of such delay (unless assignee takes possession thereof or assumes
extended by the Contracting Officer) notifies the responsibility therefore; (4) the actual or estimated cost of
Contracting Officer in writing of the causes of delay. legal and accounting services reasonably necessary to
The Contracting Officer shall ascertain the facts and prepare and present the termination claim to the PHA;
the extent of the delay. If, in the judgment of the and (5) an amount constituting a reasonable profit on the
Contracting Officer, the findings of fact warrant such value of the work performed by the Contractor.
action, time for completing the work shall be extended (c) The Contracting Officer will act on the Contractor’s claim
by written modification to the contract. The findings of within days (60 days unless otherwise indicated) of
the Contracting Officer shall be reduced to a written receipt of the Contractor’s claim.
decision which shall be subject to the provisions of (d) Any disputes with regard to this clause are expressly
the Disputes clause of this contract. made subject to the provisions of the Disputes clause of

(c) If, after termination of the Contractor’s right to proceed, it this contract.
is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations 35. Assignment of Contract
of the parties will be the same as if the termination had
been for convenience of the PHA. The Contractor shall not assign or transfer any interest in

this contract; except that claims for monies due or to
33. Liquidated Damages become due from the PHA under the contract may be

assigned to a bank, trust company, or other financial
(a) If the Contractor fails to complete the work within the time institution. Such assignments of claims shall only be

specified in the contract, or any extension, as specified in made with the written concurrence of the Contracting
the clause entitled Default of this contract, the Contractor Officer. If the Contractor is a partnership, this contract
shall pay to the PHA as liquidated damages, the sum of shall inure to the benefit of the surviving or remaining
$ Contracting Officer insert amount] for member(s) of such partnership as approved by the
each day of delay. If different completion dates are Contracting Officer.
specified in the contract for separate parts or stages of the
work, the amount of liquidated damages shall be 36. Insurance
assessed on those parts or stages which are delayed. To
the extent that the Contractor’s delay or nonperformance (a) Before commencing work, the Contractor and each
is excused under another clause in this contract, subcontractor shall furnish the PHA with certificates of
liquidated damages shall not be due the PHA. The insurance showing the following insurance is in force and
Contractor remains liable for damages caused other than will insure all operations under the Contract:
by delay. (1) Workers’ Compensation, in accordance with state or

(b) If the PHA terminates the Contractor’s right to proceed, Territorial Workers’ Compensation laws.
the resulting damage will consist of liquidated damages (2) Commercial General Liability with a combined single
until such reasonable time as may be required for final limit for bodily injury and property damage of not less

than$ [Contracting Officer insert amount]
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per occurrence to protect the Contractor and each (2) “Subcontractor” means any supplier, vendor, or firm
subcontractor against claims for bodily injury or death that furnishes supplies, materials, equipment, or
and damage to the property of others. This shall cover services to or for the Contractor or another
the use of all equipment, hoists, and vehicles subcontractor.
on the site(s) not covered by Automobile Liability (b) The Contractor shall not enter into any subcontract with
under (3) below. If the Contractor has a "claims made” any subcontractor who has been temporarily denied
policy, then the following additional requirements participation in a HUD program or who has been
apply: the policy must provide a “retroactive date” suspended or debarred from participating in contracting
which must be on or before the programs by any agency of the United States
execution date of the Contract; and the extended Government or of the state in which the work under this
reporting period may not be less than five years contract is to be performed.
following the completion date of the Contract. (c) The Contractor shall be as fully responsible for the acts or

(3) Automobile Liability on owned and non -owned motor omissions of its subcontractors, and of persons either
vehicles used on the site(s) or in connection therewith directly or indirectly employed by them as for the acts or
for a combined single limit for bodily injury and omissions of persons directly employed by the
property damage of not less than $ Contractor.
[Contracting Officer insert amount] per occurrence. (d) The Contractor shall insert appropriate clauses in all

(b) Before commencing work, the Contractor shall furnish the subcontracts to bind subcontractors to the terms and
conditions of this contract insofar as they are applicablePHA with a certificate of insurance evidencing that
to the work of subcontractors.Builder’s Risk (fire and extended coverage) Insurance on

(e) Nothing contained in this contract shall create anyall work in place and/or materials stored at the building
contractual relationship between any subcontractor andsite(s), including foundations and building equipment, is
the PHA or between the subcontractor and HUD.in force. The Builder’s Risk Insurance shall be for the

benefit of the Contractor and the PHA as their interests
may appear and each shall be named in the policy or 38. Subcontracting with Small and Minority Firms,
policies as an insured. The Contractor in installing Women’s Business Enterprise, and Labor Surplus
equipment supplied by the PHA shall carry insurance on Area Firms
such equipment from the time the Contractor takes
possession thereof until the Contract work is accepted by The Contractor shall take the following steps to ensure
the PHA. The Builder’s Risk Insurance need not be that, whenever possible, subcontracts are awarded to
carried on excavations, piers, footings, or foundations small business firms, minority firms, women’s business
until such time as work on the superstructure is started. It enterprises, and labor surplus area firms:

(a) Placing qualified small and minority businesses and
women’s business enterprises on solicitation lists;

(b) Ensuring that small and minority businesses and
women’s business enterprises are solicited whenever
they are potential sources;

(c) Dividing total requirements, when economically feasible,
into smaller tasks or quantities to permit maximum
participation by small and minority businesses and
women’s business enterprises;

(d) Establishing delivery schedules, where the requirements
of the contract permit, which encourage participation by
small and minority businesses and women’s business
enterprises; and

(e) Using the services and assistance of the U.S. Small
Business Administration, the Minority Business
Development Agency of the U.S. Department of
Commerce, and State and local governmental small
business agencies.

39. Equal Employment Opportunity 
During the performance of this contract, the Contractor

agrees as follows:
(a) The Contractor  shall not discriminate against any

employee or applicant for employment because of of race,,,
color, religion, sex, sexual orientation, gender identity,
disability, or national origin.

(b) The Contractor  shall take affirmative action to 
ensure that applicants are employed, and that employees
are treated during employment without regard to their race,

color, religion, sex, sexual orientation, gender identity,
disability, or national origin. Such action shall
include, but not be limited to, (1) employment, (2) upgrading, (3), (3)

demotion, (4) transfer, (5) recruitment or
recruitment advertising, (6) layoff or termination, (7) rates  
of pay or other forms of compensation, and (8) selection  
for training,including apprenticeship.  

need not be carried on landscape work. Policies shall
furnish coverage at all times for the full cash value of all
completed construction, as well as materials in place
and/or stored at the site(s), whether or not partial
payment has been made by the PHA. The Contractor
may terminate this insurance on buildings as of the date
taken over for occupancy by the PHA. The Contractor is
not required to carry Builder’s Risk Insurance for
modernization work which does not involve structural
alterations or additions and where the PHA’s existing fire
and extended coverage policy can be endorsed to
include such work.

(c) All insurance shall be carried with companies which are
financially responsible and admitted to do business in the
State in which the project is located. If any such
insurance is due to expire during the construction period,
the Contractor (including subcontractors, as applicable)
shall not permit the coverage to lapse and shall furnish
evidence of coverage to the Contracting Officer. All
certificates of insurance, as evidence of coverage, shall
provide that no coverage may be canceled or non-
renewed by the insurance company until at least 30 days
prior written notice has been given to the Contracting
Officer.

37. Subcontracts

(a) Definitions. As used in this contract -
(1) “Subcontract” means any contract, purchase order, or

other purchase agreement, including modifications
and change orders to the foregoing, entered into by a
subcontractor to furnish supplies, materials,
equipment, and services for the performance of the
prime contract or a subcontract.
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advertisements for employees placed by or on behalf of
the Contractor/Seller, state that all qualified applicants will
receive consideration for employment without regard to
race, color, religion, sex, or national origin.

(e) The Contractor shall send, to each labor union or
representative of workers with which it has a collective
bargaining agreement or other contract or understanding,
the notice to be provided by the Contracting Officer
advising the labor union or workers’ representative of the
Contractor’s commitments under this clause, and post
copies of the notice in conspicuous places available to
employees and applicants for employment.

(f) The Contractor  shall comply with Executive Order
11246, as amended, and the rules, regulations, and orders 
of the Secretary of Labor.
(g) The Contractor  shall furnish all information and 
reports required by Executive Order 11246, as amended, 
Section 503 of the Rehabilitation Act of 1973, as amended, 
and by rules, regulations, and orders of the Secretary of
Labor, or pursuant thereto. The Contractor shall permit

access to its books, records, and accounts by the  
Secretary of Labor for purposes of investigation to  
ascertain compliance with such rules, regulations, and  
orders.  

(h) In the event of a that the Contractor is in non­ 
compliance with the nondiscrimination clauses of this contract
or with any of such rules, regulations, or orders, this contract
may be canceled, terminated or suspended in whole or in part
and the contractor/seller  may be declared ineligible for
further Government contracts in accordance with procedures
authorized in Executive Order 11246 of September 24, 1965,
and such other sanctions may be imposed and remedies
invoked as provided in Executive Order 11246 of September
24, 1965, or by rule, regulation, or order of the Secretary of
Labor, or as otherwise provided by law.

(i)The contractor/seller will include the provisions of
paragraphs (a) through (h) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to section 204 of Executive
Order 11246 of September 24, 1965, so that such provisions
will be binding upon each sub[contractor/seller]  or vendor. The
[contractor/seller]  will take such action with respect to any
subcontract or purchase order as may be directed by the
Secretary of Labor as a means of enforcing such provisions in
cluding sanctions for noncompliance: Provided, however, that
in the event the [contractor/seller]  becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a
result of such direction, the [contractor/seller]  may request the
United States to enter into such litigation to protect the
interests of the United States.
(j) Compliance with the requirements of this clause shall be

to the maximum extent consistent with, but not in
derogation of, compliance with section 7(b) of the Indian
Self-Determination and Education Assistance Act and the
Indian Preference clause of this contract.

40. Employment, Training, and Contracting 
Opportunities for Low-Income Persons, Section 3 of 
the Housing and Urban Development Act of 1968. 

(c) The Contractor  agrees to post in conspicuous
places available to employees and applicants for employment

the notices to be provided by the Contracting Officer setting
forth the provisions of this nondiscrimination clause.
(d) The Contractor shall, in all solicitations or

(a) The work to be performed under this contract is subject to
the requirements of section 3 of the Housing and Urban
Development Act of 1968, as amended, 12 U.S.C. 1701u
(section 3). The purpose of section 3 is to ensure that
employment and other economic opportunities generated
by HUD assistance or HUD-assisted projects covered by
section 3, shall, to the greatest extent feasible, be directed
to low- and very low-income persons, particularly persons
who are recipients of HUD assistance for
housing.

(b) The parties to this contract agree to comply with HUD's
regulations in 24 CFR Part 135, which implement section
3. As evidenced by their execution of this contract, the
parties to this contract certify that they are under no
contractual or other impediment that would prevent them
from complying with the Part 135 regulations.

(c) The contractor agrees to send to each labor organization
or representative of workers with which the contractor has
a collective bargaining agreement or other understanding,
if any, a notice advising the labor organization or workers'
representative of the contractor's commitments under this
section 3 clause, and will post copies of the notice in
conspicuous places at the work site where both
employees and applicants for training and employment
positions can see the notice. The notice shall describe the
section 3 preference, shall set forth minimum number and
job titles subject to hire, availability of apprenticeship and
training positions, the qualifications for each; and the
name and location of the person(s) taking applications for
each of the positions; and the
anticipated date the work shall begin.

(d) The contractor agrees to include this section 3 clause in
every subcontract subject to compliance with regulations
in 24 CFR Part 135, and agrees to take appropriate
action, as provided in an applicable provision of the
subcontract or in this section 3 clause, upon a finding that
the subcontractor is in violation of the regulations in 24
CFR Part 135. The contractor will not subcontract with
any subcontractor where the contractor has notice or
knowledge that the subcontractor has been found in
violation of the regulations in 24 CFR Part 135.

(e) The contractor will certify that any vacant employment
positions, including training positions, that are filled (1)
after the contractor is selected but before the contract is
executed, and (2) with persons other than those to whom
the regulations of 24 CFR Part 135 require employment
opportunities to be directed, were not filled to circumvent
the contractor's obligations under 24 CFR Part 135.

(f) Noncompliance with HUD's regulations in 24 CFR Part
135 may result in sanctions, termination of this contract
for default, and debarment or suspension from future
HUD assisted contracts.

(g) With respect to work performed in connection with section
3 covered Indian housing assistance, section 7(b) of the
Indian Self-Determination and Education Assistance Act
(25 U.S.C. 450e) also applies to the work to be
performed under this contract. Section 7(b) requires that
to the greatest extent feasible (i) preference and
opportunities for training and employment shall be given
to Indians, and (ii) preference in the award of contracts
and subcontracts shall be given to Indian organizations
and Indian-owned Economic Enterprises. Parties to this
contract that are subject to the provisions of section 3
and section 7(b)agree to comply with section 3 to the
maximum extent feasible, but not in derogation of
compliance with section 7(b).
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(a) The PHA, HUD, or Comptroller General of the United41. Interest of Members of Congress
States, or any of their duly authorized representatives

No member of or delegate to the Congress of the United shall, until 3 years after final payment under this contract,
States of America shall be admitted to any share or part of have access to and the right to examine any of the
this contract or to any benefit that may arise therefrom. Contractor’s directly pertinent books, documents, papers,

or other records involving transactions related to this
contract for the purpose of making audit, examination,42. Interest of Members, Officers, or Employees and
excerpts, and transcriptions.Former Members, Officers, or Employees

(b) The Contractor agrees to include in first-tier subcontracts
under this contract a clause substantially the same asNo member, officer, or employee of the PHA, no member
paragraph (a) above. “Subcontract,” as used in thisof the governing body of the locality in which the project
clause, excludes purchase orders not exceedingis situated, no member of the governing body of the
$10,000.locality in which the PHA was activated, and no other

(c) The periods of access and examination in paragraphs (a)public official of such locality or localities who exercises
and (b) above for records relating to (1) appeals under theany functions or responsibilities with respect to the
Disputes clause of this contract, (2) litigation or settlementproject, shall, during his or her tenure, or for one year
of claims arising from the performance of this contract, orthereafter, have any interest, direct or indirect, in this
(3) costs and expenses of this contract to which the PHA,contract or the proceeds thereof.
HUD, or Comptroller General or any of their duly
authorized representatives has taken exception shall43. Limitations on Payments made to Influence Certain
continue until disposition of such appeals, litigation,Federal Financial Transactions
claims, or exceptions.

(a) The Contractor agrees to comply with Section 1352 of
46. Labor Standards - Davis-Bacon and Related ActsTitle 31, United States Code which prohibits the use of

Federal appropriated funds to pay any person for
If the total amount of this contract exceeds $2,000, theinfluencing or attempting to influence an officer or
Federal labor standards set forth in the clause below shallemployee of any agency, a Member of Congress, and
apply to the development or construction work to beofficer or employee of Congress, or an employee of a
performed under the contract.Member of Congress in connection with any of the

(a) Minimum Wages.following covered Federal actions: the awarding of any
(1) All laborers and mechanics employed under thisFederal contract; the making of any Federal grant; the
contract in the development or construction of themaking of any Federal loan; the entering into of any
project(s) involved will be paid unconditionally and notcooperative agreement; or the modification of any
less often than once a week, and without subsequentFederal contract, grant, loan, or cooperative agreement.
deduction or rebate on any account (except such payroll(b) The Contractor further agrees to comply with the
deductions as are permitted by regulations issued by therequirement of the Act to furnish a disclosure (OMB
Secretary of Labor under the Copeland Act (29 CFR PartStandard Form LLL, Disclosure of Lobbying Activities) if
3)), the full amount of wages and bona fide fringe benefitsany funds other than Federal appropriated funds
(or cash equivalents thereof) due at time of payment(including profit or fee received under a covered Federal
computed at rates not less than those contained in thetransaction) have been paid, or will be paid, to any person
wage determination of the Secretary of Labor which isfor influencing or attempting to influence an officer or
attached hereto and made a part hereof, regardless ofemployee of any agency, a Member of Congress, an
any contractual relationship which may be alleged to existofficer or employee of Congress, or an employee of a
between the Contractor and such laborers andMember of Congress in connection with a Federal
mechanics. Contributions made or costs reasonablycontract, grant, loan, or cooperative agreement.
anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act on behalf of laborers or44. Royalties and Patents
mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 29 CFRThe Contractor shall pay all royalties and license fees. It
5.5(a)(1)(iv); also, regular contributions made or costsshall defend all suits or claims for infringement of any
incurred for more than a weekly period (but not less oftenpatent rights and shall save the PHA harmless from loss
than quarterly) under plans, funds, or programs whichon account thereof; except that the PHA shall be
cover the regular weekly period, are deemed to beresponsible for all such loss when a particular design,
constructively made or incurred during such weeklyprocess or the product of a particular manufacturer or
period. Such laborers and mechanics shall be paid themanufacturers is specified and the Contractor has no
appropriate wage rate and fringe benefits in the wagereason to believe that the specified design, process, or
determination for the classification of work actuallyproduct is an infringement. If, however, the Contractor
performed, without regard to skill, except as provided inhas reason to believe that any design, process or product
29 CFR 5.5(a)(4). Laborers or mechanics performingspecified is an infringement of a patent, the Contractor
work in more than one classification may beshall promptly notify the Contracting Officer. Failure to
compensated at the rate specified for each classificationgive such notice shall make the Contractor responsible
for the time actually worked therein; provided, that thefor resultant loss.
employer’s payroll records accurately set forth the time
spent in each classification in which work is performed.45. Examination and Retention of Contractor’s Records
The wage determination (including any additional
classification and wage rates conformed under 29 CFR
5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall
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be posted at all times by the Contractor and its amount of any costs reasonably anticipated in
subcontractors at the site of the work in a prominent and providing bona fide fringe benefits under a plan or
accessible place where it can be easily seen by the program; provided, that the Secretary of Labor has
workers. found, upon the written request of the Contractor, that
(2) (i) Any class of laborers or mechanics, including the applicable standards of the Davis-Bacon Act have

helpers, which is not listed in the wage been met. The Secretary of Labor may require the
determination and which is to be employed under Contractor to set aside in a separate account assets
the contract shall be classified in conformance with for the meeting of obligations under the plan or
the wage determination. HUD shall approve an program.
additional classification and wage rate and fringe (b) Withholding of funds. HUD or its designee shall, upon its
benefits therefor only when all the following criteria own action or upon written request of an authorized
have been met: (A) The work to be performed by representative of the Department of Labor, withhold or
the classification requested is not performed by a cause to be withheld from the Contractor under this
classification in the wage determination; and (B) contract or any other Federal contract with the same
The classification is utilized in the area by the prime Contractor, or any other Federally-assisted
construction industry; and (C) The proposed wage contract subject to Davis-Bacon prevailing wage
rate, including any bona fide fringe benefits, bears requirements, which is held by the same prime
a reasonable relationship to the wage rates Contractor, so much of the accrued payments or
contained in the wage advances as may be considered necessary to pay
determination. laborers and mechanics, including apprentices, trainees,

(ii) If the Contractor and the laborers and mechanics and helpers, employed by the Contractor or any
to be employed in the classification (if known), or subcontractor the full amount of wages required by the
their representatives, and HUD or its designee contract. In the event of failure to pay any laborer or
agree on the classification and wage rate mechanic, including any apprentice, trainee, or helper,
(including the amount designated for fringe employed or working in the construction or development
benefits where appropriate), a report of the action of the project, all or part of the wages required by the
taken shall be sent by HUD or its designee to the contract, HUD or its designee may, after written notice to
Administrator of the Wage and Hour Division, the Contractor, take such action as may be necessary to
Employee Standards Administration, U.S. cause the suspension of any further payment, advance,
Department of Labor, Washington, DC 20210. or guarantee of funds until such violations have ceased.
The Administrator, or an authorized HUD or its designee may, after written notice to the
representative, will approve, modify, or disapprove Contractor, disburse such amounts withheld for and on
every additional classification action within 30 days account of the Contractor or subcontractor to the
of receipt and so advise HUD or its designee or will respective employees to whom they are due.
notify HUD or its designee within the 30-day period (c) Payrolls and basic records.
that additional time is necessary. (1) Payrolls and basic records relating thereto shall be

(iii) In the event the Contractor, the laborers or maintained by the Contractor during the course of the
mechanics to be employed in the classification or work and preserved for a period of three years
their representatives, and HUD or its designee do thereafter for all laborers and mechanics working in
not agree on the proposed classification and wage the construction or development of the project. Such
rate (including the amount designated for fringe records shall contain the name, address, and social
benefits, where appropriate), HUD or its designee security number of each such worker, his or her
shall refer the questions, including the views of all correct classification, hourly rates of wages paid
interested parties and the recommendation of HUD (including rates of contributions or costs anticipated
or its designee, to the Administrator of the Wage for bona fide fringe benefits or cash equivalents
and Hour Division for determination. The thereof of the types described in section 1(b)(2)(B) of
Administrator, or an authorized representative, will the Davis-Bacon Act), daily and weekly number of
issue a determination within 30 days of receipt and hours worked, deductions made, and actual wages
so advise HUD or its designee or will notify HUD or paid. Whenever the Secretary of Labor has found,
its designee within the 30-day period that under 29 CFR 5.5(a)(1)(iv), that the wages of any
additional time is necessary. laborer or mechanic include the amount of costs

(iv) The wage rate (including fringe benefits where reasonably anticipated in providing benefits under a
appropriate) determined pursuant to plan or program described in section 1(b)(2)(B) of the
subparagraphs (a)(2)(ii) or (iii) of this clause shall Davis-Bacon Act, the Contractor shall maintain
be paid to all workers performing work in the records which show that the commitment to provide
classification under this contract from the first day such benefits is enforceable, that the plan or program
on which work is performed in classification. is financially responsible, and that the plan or

(3) Whenever the minimum wage rate prescribed in the program has been communicated in writing to the
contract for a class of laborers or mechanics includes laborers or mechanics affected, and records which
a fringe benefit which is not expressed as an hourly show the costs anticipated or the actual cost incurred
rate, the Contractor shall either pay the benefit as in providing such benefits. Contractors employing
stated in the wage determination or shall pay another apprentices or trainees under approved programs
bona fide fringe benefit or an hourly cash equivalent shall maintain written evidence of the registration of
thereof. apprenticeship programs and certification of trainee

(4) If the Contractor does not make payments to a trustee programs, the registration of the apprentices and
or other third person, the Contractor may consider as trainees, and the ratios and wage rates prescribed in
part of the wages of any laborer or mechanic the the applicable programs.
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(2) (i) The Contractor shall submit weekly for each week make such records available may be grounds for
in which any contract work is performed a copy of debarment action pursuant to 29 CFR 5.12.
all payrolls to the Contracting Officer for (d) (1) Apprentices. Apprentices will be permitted to work at
transmission to HUD or its designee. The payrolls less than the predetermined rate for the work they
submitted shall set out accurately and completely performed when they are employed pursuant to and
all of the information required to be maintained individually registered in a bona fide apprenticeship
under subparagraph (c)(1) of this clause. This program registered with the U.S. Department of
information may be submitted in any form desired. Labor, Employment and Training Administration,
Optional Form WH-347 (Federal Stock Number Office of Apprenticeship and Training, Employer and
029-005-00014-1) is available for this purpose and Labor Services (OATELS), or with a State
may be purchased from the Superintendent of Apprenticeship Agency recognized by OATELS, or if a
Documents, U.S. Government Printing Office, person is employed in his or her first 90 days of
Washington, D.C. 20402. The Contractor is probationary employment as an apprentice in such an
responsible for the submission of copies of apprenticeship program, who is not individually
payrolls by all subcontractors. (Approved by the registered in the program, but who has been certified
Office of Management and Budget under OMB by OATELS or a State Apprenticeship Agency (where
Control Number 1214-0149.) appropriate) to be eligible for probationary

(ii) Each payroll submitted shall be accompanied by a employment as an apprentice. The allowable ratio of
“Statement of Compliance,” signed by the apprentices to journeymen on the job site in any craft
Contractor or subcontractor or his or her agent classification shall not be greater than the ratio
who pays or supervises the payment of the permitted to the Contractor as to the entire work force
persons employed under the contract and shall under the registered program. Any worker listed on a
certify the following: payroll at an apprentice wage rate, who is not
(A) That the payroll for the payroll period contains registered or otherwise employed as stated in this

the information required to be maintained paragraph, shall be paid not less than the applicable
under paragraph (c) (1) of this clause and that wage rate on the wage determination for the
such information is correct and complete; classification of work actually performed. In addition,

(B) That each laborer or mechanic (including each any apprentice performing work on the job site in
helper, apprentice, and trainee) employed on excess of the ratio permitted under the registered
the contract during the payroll period has been program shall be paid not less than the applicable
paid the full weekly wages earned, without wage rate on the wage determination for the work
rebate, either directly or indirectly, and that no actually performed. Where a contractor is performing
deductions have been made either directly or construction on a project in a locality other than that in
indirectly from the full wages earned, other which its program is registered, the ratios and wage
than permissible deductions as set forth in 29 rates (expressed in percentages of the journeyman’s
CFR Part 3; and hourly rate) specified in the Contractor’s or

(C) That each laborer or mechanic has been paid subcontractor’s registered program shall be observed.
not less than the applicable wage rates and Every apprentice must be paid at not less than the rate
fringe benefits or cash equivalents for the specified in the registered program for the apprentice’s
classification of work performed, as specified level of progress, expressed as a percentage of the
in the applicable wage determination journeyman hourly rate specified in the applicable
incorporated into the contract. wage determination. Apprentices shall be paid fringe

(iii) The weekly submission of a properly executed benefits in accordance with the provisions of the
certification set forth on the reverse side of apprenticeship program. If the apprenticeship program
Optional Form WH-347 shall satisfy the does not specify fringe benefits, apprentices must be
requirements for submission of the “Statement of paid the full amount of fringe benefits listed on the
Compliance” required by subparagraph (c)(2)(ii) of wage determination for the applicable classification. If
this clause. the Administrator of the Wage and Hour Division

(iv) The falsification of any of the above certifications determines that a different practice prevails for the
may subject the Contractor or subcontractor to civil applicable apprentice classification, fringes shall be
or criminal prosecution under Section 1001 of Title paid in accordance with that determination. In the
18 and Section 3729 of Title 31 of the United event OATELS, or a State Apprenticeship Agency
States Code. recognized by OATELS, withdraws approval of an

(3) The Contractor or subcontractor shall make the apprenticeship program, the Contractor will no longer
records required under subparagraph (c)(1) available be permitted to utilize apprentices at less than the
for inspection, copying, or transcription by authorized applicable predetermined rate for the work performed
representatives of HUD or its designee, the until an acceptable
Contracting Officer, or the Department of Labor and program is approved.
shall permit such representatives to interview (2) Trainees. Except as provided in 29 CFR 5.16,
employees during working hours on the job. If the trainees will not be permitted to work at less than the
Contractor or subcontractor fails to submit the predetermined rate for the work performed unless they
required records or to make them available, HUD or are employed pursuant to and individually registered in
its designee may, after written notice to the a program which has received prior approval,
Contractor, take such action as may be necessary to evidenced by formal certification by the U.S.
cause the suspension of any further payment, Department of Labor, Employment and Training
advance, or guarantee of funds. Furthermore, failure Administration. The ratio of trainees to journeymen on
to submit the required records upon request or to the job site shall not be greater than permitted under
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(2) No part of this contract shall be subcontracted to anythe plan approved by the Employment and Training
person or firm ineligible for award of a United StatesAdministration. Every trainee must be paid at not less
Government contract by virtue of section 3(a) of thethan the rate specified in the approved program for the
Davis-Bacon Act or 29 CFR 5.12(a)(1).trainee’s level of progress, expressed as a percentage

(3) The penalty for making false statements is prescribedof the journeyman hourly rate specified in the
in the U. S. Criminal Code, 18 U.S.C. 1001.applicable wage determination. Trainees shall be paid

(j) Contract Work Hours and Safety Standards Act. As usedfringe benefits in accordance with the provisions of the
in this paragraph, the terms “laborers” and “mechanics”trainee program. If the trainee program does not
include watchmen and guards.mention fringe benefits, trainees shall be paid the full
(1) Overtime requirements. No contractor oramount of fringe benefits listed in the wage

subcontractor contracting for any part of the contractdetermination unless the Administrator of the Wage
work which may require or involve the employment ofand Hour Division determines that there is an
laborers or mechanics, including watchmen andapprenticeship program associated with the
guards, shall require or permit any such laborer orcorresponding journeyman wage rate in the wage
mechanic in any workweek in which the individual isdetermination which provides for less than full fringe
employed on such work to work in excess of 40 hoursbenefits for apprentices. Any employee listed on the
in such workweek unless such laborer or mechanicpayroll at a trainee rate who is not registered and
receives compensation at a rate not less than one andparticipating in a training plan approved by the
one-half times the basic rate of pay for all hoursEmployment and Training Administration shall be paid
worked in excess of 40 hours in such workweek.not less than the applicable wage rate in the wage

(2) Violation; liability for unpaid wages; liquidateddetermination for the classification of work actually
performed. In addition, any trainee performing work on damages. In the event of any violation of the
the job site in excess of the ratio permitted under the provisions set forth in subparagraph (j)(1) of this
registered program shall be paid not less than the clause, the Contractor and any subcontractor
applicable wage rate in the wage determination for the responsible therefor shall be liable for the unpaid
work actually performed. In the event the Employment wages. In addition, such Contractor and
and Training Administration withdraws approval of a subcontractor shall be liable to the United States (in
training program, the Contractor will no longer be the case of work done under contract for the District
permitted to utilize trainees at less than the applicable of Columbia or a territory, to such District or to such
predetermined rate for the work performed territory), for liquidated damages. Such liquidated
until an acceptable program is approved. damages shall be computed with respect to each

(3) Equal employment opportunity. The utilization of individual laborer or mechanic (including watchmen
apprentices, trainees, and journeymen under this and guards) employed in violation of the provisions
clause shall be in conformity with the equal set forth in subparagraph (j)(1) of this clause, in the
employment opportunity requirements of Executive sum of $10 for each calendar day on which such
Order 11246, as amended, and 29 CFR Part 30. individual was required or permitted to work in excess

(e) Compliance with Copeland Act requirements. The of the standard workweek of 40 hours without
Contractor shall comply with the requirements of 29 CFR payment of the overtime wages required by
Part 3, which are hereby incorporated by reference in this provisions set forth in subparagraph (j)(1) of this
contract. clause.

(f) Contract termination; debarment. A breach of this contract (3) Withholding for unpaid wages and liquidated
clause may be grounds for termination of the contract and damages. HUD or its designee shall upon its own
for debarment as a Contractor and a subcontractor as action or upon written request of an authorized
provided in 29 CFR 5.12. representative of the Department of Labor withhold or

(g) Compliance with Davis-Bacon and related Act cause to be withheld, from any moneys payable on
requirements. All rulings and interpretations of the Davis- account of work performed by the Contractor or
Bacon and related Acts contained in 29 CFR Parts 1, 3, subcontractor under any such contract or any Federal
and 5 are herein incorporated by reference in this contract with the same prime Contractor, or any other
contract. Federally-assisted contract subject to the Contract

(h) Disputes concerning labor standards. Disputes arising out Work Hours and Safety Standards Act, which is held
of the labor standards provisions of this clause shall not by the same prime Contractor, such sums as may be
be subject to the general disputes clause of this contract. determined to be necessary to satisfy any liabilities of
Such disputes shall be resolved in accordance with the such Contractor or subcontractor for unpaid wages
procedures of the Department of Labor set forth in 29 and liquidated damages as provided in the provisions
CFR Parts 5, 6, and 7. Disputes within the meaning of set forth in subparagraph (j)(2) of this clause.
this clause include disputes between the Contractor (or (k) Subcontracts. The Contractor or subcontractor shall insert
any of its subcontractors) and the PHA, HUD, the U.S. in any subcontracts all the provisions contained in this
Department of Labor, or the employees or their clause, and such other clauses as HUD or its designee
representatives. may by appropriate instructions require, and also a

(i) Certification of eligibility. clause requiring the subcontractors to include these
(1) By entering into this contract, the Contractor certifies provisions in any lower tier subcontracts. The prime

that neither it (nor he or she) nor any person or firm Contractor shall be responsible for the compliance by any
who has an interest in the Contractor’s firm is a subcontractor or lower tier subcontractor with all these
person or firm ineligible to be awarded contracts by provisions.
the United States Government by virtue of section
3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
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47. Non-Federal Prevailing Wage Rates

(a) Any prevailing wage rate (including basic hourly rate and
any fringe benefits), determined under State or tribal law
to be prevailing, with respect to any employee in any
trade or position employed under the contract, is
inapplicable to the contract and shall not be enforced
against the Contractor or any subcontractor, with respect
to employees engaged under the contract whenever
such non-Federal prevailing wage rate exceeds:
(1) The applicable wage rate determined by the Secretary

of Labor pursuant to the Davis-Bacon Act (40 U.S.C.
3141 et seq.) to be prevailing in the locality with
respect to such trade;

(b) An applicable apprentice wage rate based thereon
specified in an apprenticeship program registered with
the U.S. Department of Labor (DOL) or a DOL-
recognized State Apprenticeship Agency; or

(c) An applicable trainee wage rate based thereon specified
in a DOL-certified trainee program.

48. Procurement of Recovered Materials.

(a) In accordance with Section 6002 of the Solid Waste
Disposal Act, as amended by the Resource Conservation
and Recovery Act, the Contractor shall procure items
designated in guidelines of the Environmental Protection
Agency (EPA) at 40 CFR Part 247 that contain the highest
percentage of recovered materials practicable, consistent
with maintaining a satisfactory level of competition. The
Contractor shall procure items designated in the EPA
guidelines that contain the highest percentage of
recovered materials practicable unless the Contractor
determines that such items: (1) are not reasonably
available in a reasonable period of time; (2) fail to meet
reasonable performance standards, which shall be
determined on the basis of the guidelines of the National
Institute of Standards and Technology, if applicable to the
item; or (3) are only available at an
unreasonable price.

(b) Paragraph (a) of this clause shall apply to items
purchased under this contract where: (1) the
Contractor purchases in excess of $10,000 of the item
under this contract; or (2) during the preceding
Federal fiscal year, the Contractor: (i) purchased any
amount of the items for use under a contract that was
funded with Federal appropriations and was with a
Federal agency or a State agency or agency of a
political subdivision of a State; and (ii) purchased a
total of in excess of $10,000 of the item both under
and outside that contract.
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SUPPLEMENTARY CONDITIONS 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

1. HUD 5370
All reference to “HUD 5370” shall mean the General Conditions of the Contract for
Construction, specification section 007213 which is an edited version of HUD 5370 that has
been adapted by Cook Inlet Housing Authority (CIHA) for use on this project.

2. BUSINESS LICENSE AND EQUIPMENT
The Contractor agrees, warrants, and represents that it has paid all required fees and is
properly licensed and bonded to do business in the State of Alaska and within the local
governing body in which the work is to be performed.  The Contractor agrees, warrants, and
represents that it will maintain all personnel and the equipment listed by Contractor in its bid
in sufficient quantity and working order to timely perform all services required by this Contract.

3. PERMITS, FEES, AND UTILITIES
The Contractor shall secure and pay for all permits, fees, licenses, and inspections by
government agencies necessary for proper execution and completion of the Work, except for
the MOA building permit fees which will be paid for by the Owner, that are customarily secured
after execution of the Contract and legally required at the time bids are received or
negotiations concluded.

4. DRUG FREE WORKPLACE
The unlawful manufacture, distribution, dispensation, possession or use of a controlled
substance is prohibited on the premises of CIHA, including all properties, premises, and work
sites.  Appropriate disciplinary actions, which may include termination, will be taken against
CIHA employees, contractors, and subcontractors for violations of the prohibition.

"Controlled substance" for purposes of this statement means a controlled substance listed in
Schedules I through V of Section 202 of the Controlled Substances Act (21 U.S.C. Section
B12), and as further defined by federal regulations (21 C.F.R., Sections 1300.11 through 15.)

The work to be performed under this contract requires that each employee directly engaged
in the performance of work funded by CIHA shall abide by the terms of this statement and all
related Federal Acts and shall notify CIHA of any criminal drug statute conviction for a violation
occurring in the workplace no later than five (5) days after such conviction.

5. VALUE ENGINEERING
Contractor is encouraged to develop, prepare and submit Value Engineering Change
Proposals (VECP) voluntarily.

6. DOMESTIC PREFERENCES
In accordance with Domestic Preferences for Procurements (2 CFR § 200.322), as
appropriate and to the extent consistent with law, CIHA will, to the greatest extent practicable,
provide a preference for the purchase, acquisition, or use of goods, products, or materials
produced in the United States (including but not limited to iron, aluminum, steel, cement, and
other manufactured products).

For purposes of this section:
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(1) “Produced in the United States” means, for iron and steel products, that all manufacturing
processes, from the initial melting stage through the application of coatings, occurred in the
United States.

(2) “Manufactured products” means items and construction materials composed in whole or
in part of non-ferrous metals such as aluminum; plastics and polymer-based products such
as polyvinyl chloride pipe; aggregates such as concrete; glass, including optical fiber; and
lumber.

7. COORDINATION WITH COOK INLET HOUSING AUTHORITY
The term "Contracting Officer" shall mean Gabriel Layman, President / CEO for CIHA.  For
purposes of this Contract, CIHA’s Project Manager, Dan Beiswenger, will serve as the duly
authorized representative of the Contracting Officer as Project Manager. Many times there
will be changes to the contract documents in the form of an RFI response or a submittal
response.  Consistent with CIHA’s contracting processes; CIHA Project Manager may
approve these changes to the contract documents.

The Contractor shall consult with the Project Manager to ensure that all work by Contractor
under this Contract meets CIHA's requirements.  Neither the Contracting Officer, the Contract
Administrator, nor the Project Manager shall be personally liable to Contractor for any act or
omission in the performance of his/her duties under this Contract.  Should the Project Manager
change at any time the Contractor will be notified in writing of the new Project Manager.

8. JOBSITE SUPERINTENDENT
Before starting work, the Contractor shall designate a competent authorized representative
(also referred to as a “superintendent”) to represent and act with full authority for the
Contractor. The proposed superintendent’s name, address, telephone number and
qualifications shall be submitted in writing for approval to the Project Manager.  The Contractor
agrees that it will only utilize a superintendent expressly approved by the Owner. This
requirement also applies to any proposed substitution of superintendents as well. Any
proposed superintendent must have at least five (5) years of experience on similar size and
type projects. This superintendent, or an assistant to the superintendent expressly approved
of by the Owner, shall be present at the site of work at all times when work is actually in
progress, and shall be responsible for full-time field supervision, coordination of
subcontractors and suppliers, completion of the work and safety.  The Contractor’s
superintendent shall be supported by competent assistants as necessary.  All such assistants
must also be expressly approved by the Project Manager. All requirements, instructions and
other communications given to the superintendent, or his/her assistant, by the Project
Manager shall be as binding as if given directly to the Contractor.

9. INCOMPLETE OR UNSATISFACTORY WORK, INCLUDING PUNCH LIST ITEMS
Work found not to be in compliance with the Contract’s requirements, including any and all
unsatisfactory work and punch list items, shall be corrected within ten (10) calendar days of
written notice to the Contractor, or a lesser time as the Owner may determine appropriate. If
the Contractor fails to fully and satisfactorily correct all nonconforming or unsatisfactory work,
or punch list items within the time allowed by the Owner, the Owner shall have the right,
without declaring default, to offset from the Contract price an amount deemed appropriate by
the Owner for curing such nonconforming or unsatisfactory work or punch list items.  The
Owner shall then have the right to complete the work in any manner it sees fit.  This offset
shall take the form of a unilateral change order and will appear as a deduction on the
Contractor’s next sequential Periodic Payment.  Insufficient funds remaining for offset will
result in a claim against the Contractor.  This remedy, including the right of offset, is in addition
to all other remedies available to the Owner under the Contract and law, and any decision by
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CIHA to exercise such a remedy shall not operate to extinguish, limit or in any way waive the 
Contractor’s, and surety’s obligations to faithfully and fully perform all other duties and 
responsibilities existing under the Contract, including all warranty obligations. 

If the Owner requires the Contractor to work overtime, on weekends or on holidays in order 
to correct incomplete or nonconforming work, the Contractor must first notify the Owner in 
writing of the overtime schedule.  If the Owner determines, in its sole discretion, that it is 
necessary to have CIHA staff present or on call during the Contractor’s overtime, the 
Contractor shall reimburse the Owner for all of its costs for such supervision or on call status, 
including but not limited to labor costs for CIHA staff at time and a half the regular staff rate. 
Should the Contractor fail to reimburse the Owner by the next progress payment requested 
by the Contractor, the Owner may deduct such reimbursement from the Contractor’s next 
progress payment. Insufficient funds remaining for offset will result in a claim against the 
Contractor. 

10. ALLOWABLE GENERAL REQUIREMENT COSTS AND CONTRACTOR FEE (PROFIT
AND OVERHEAD) ON THE ORIGINAL WORK
Any and all costs associated with general requirements shall not exceed 5% of the direct costs
associated with the Work.

Any and all profit plus overhead on the Work shall not exceed 5% of the costs associated with
the Work.  No profit and overhead shall be permitted on general requirement costs.

11. ALLOWABLE GENERAL REQUIREMENT COSTS AND CONTRACTOR FEE (PROFIT
AND OVERHEAD) ON CHANGE ORDERS AND EQUITABLE ADJUSTMENTS
Any and all costs associated with general requirements permitted in the AIA Form of Contract
shall not exceed 5% of the direct costs associated with any change order or request for
equitable adjustment.

Any and all profit plus overhead permitted under the AIA Form of Contract shall not exceed
5% of the costs associated with any change order or request for equitable adjustment.  No
profit and overhead shall be permitted on general requirement costs.

Equitable adjustments for deleted work shall include a credit for profit plus overhead and
general requirements in the stipulated percentages above.  On proposals covering both
increases and decreases to the contract amount, the application of profit plus overhead and
general requirements shall be on the net-change in the direct costs for the Contractor and
subcontractor performing the work.

12. WARRANTY
The maintenance and warranty period commences at final acceptance of the installation and
shall remain in effect for one year. Final acceptance is granted only after a Substantial
Completion inspection for a project area is requested by the Contractor and completed by the
Owner, and the tasks of corrective action captured in the inspection punch-list are completed
to the satisfaction of the Owner.

The date of Final Completion shall be established in a Memorandum of Acceptance signed
by the Owner and Contractor.
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13. RETAINAGE
The Owner shall retain ten (10) percent of the amount of progress payments until completion
and acceptance of all work under the contract or until such time as the Owner determines that
performance and progress are satisfactory.

14. ADDITIONAL REQUIREMENTS
a) Notice of Differing Site Conditions: The Contractor shall promptly, and before the

conditions are disturbed, give written notice to the Contracting Officer of (1) subsurface
or latent physical conditions at the site which differ materially from those indicated in this
Contract, or (2) unknown physical conditions at the site(s), of an unusual nature, which
differ materially from those ordinarily encountered and generally recognized as inhering
in Work of the character provided for in the Contract.

i) The Contracting Officer shall investigate the site conditions promptly after receiving
the notice. Work shall not proceed at the affected site, except at the Contractor’s risk,
until the Contracting Officer has provided written instructions to the Contractor. If the
conditions do materially so differ and cause an increase or decrease in the
Contractor’s cost of, or the time required for, performing any part of the work under
this contract, whether or not changed as a result of the conditions, the Contractor
shall file a claim in writing to the PHA within ten (10) days after receipt of such
instructions and, in any event, before proceeding with the work. An equitable
adjustment in the contract price, the delivery schedule, or both shall be made under
this clause and the contract modified in writing accordingly.

ii) No request by the Contractor for an equitable adjustment to the contract under this
clause shall be allowed, unless the Contractor has given the written notice required;
provided, that the time prescribed in (a) above for giving written notice may be
extended by the Contracting Officer.

iii) No request by the Contractor for an equitable adjustment to the contract for differing
site conditions shall be allowed if made after final payment under this contract.

iv) The Contractor’s obligation to give “prompt notice” of a differing site condition, as set
forth above in 11.a, shall mean that the Contractor shall give written notice of the
differing site condition to the Owner by hand delivery or email within twenty-four (24)
hours of discovery.

b) Submittals:  The Contractor shall provide with each required submittal a certificate
attesting that the products or materials to be provided are (1) currently and readily
available, (2) not obsolete or discontinued, and (3) not to be discontinued or deleted from
the supplier or manufacture’s stock within the next calendar year.

c) Change Orders:  Unless otherwise required, the Contractor shall, within seven (7)
calendar days following receipt of a Request for Proposal (RFP) or Directive for changes
in the Work submit in writing to the Project Manager a proposal for accomplishing such
change or extra Work.  The proposal shall set forth any increase or decrease in cost to
the Owner in comparison to such cost had such change or extra work not been authorized.
The proposal shall state the basis of compensation for all work in connection with any
such changes or extra work.  No proposal by the Contractor for an equitable adjustment
shall be allowed if asserted after final payment under this Contract.  If the facts justify it,
after receipt of a written request from the Contractor within the seven (7) day period
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identified above, the Project Manager may extend the period for submission of the 
Contractor's proposal.  

Sufficient detail shall be given in said proposal to permit thorough analysis of the proposal 
by the Project Manager.  This detail must be provided regardless of the method used to 
determine the basis for compensation. Unless otherwise directed, the detail shall permit 
an analysis of all materials, labor, equipment and overhead costs as well as profit, and 
shall cover all Work involved in accomplishing the change, whether deleted, added or 
changed. 

d) Additional Basis for Default:
i. In addition to the requirements set forth in the AIA Form of Contract, the Owner may

declare the Contractor to be in default in any situation where it determines that the
Contractor has breached any provision of this Contract including, but not limited to,
any of the following reasons:

(1) Failure of the Contractor to begin work within the time specified in the
Contract or as otherwise specified by the Owner;

(2) Failure of the Contractor to perform the work with sufficient labor, equipment,
or material to ensure the timely completion of the work in accordance with
the Contract’s requirements;

(3) Unsatisfactory performance of the work;

(4) Failure or refusal of the Contractor to remove material, or remove and replace
any work rejected as defective or unsatisfactory;

(5) Discontinuance of the work without approval by the Owner;

(6) Failure of the Contractor to resume work, which has been discontinued,
within a reasonable time after notice by the Owner to do so;

(7) Insolvency or bankruptcy of the Contractor;

(8) Any assignment of this Contract by the Contractor for the benefit of creditors;

(9) Failure or refusal of the Contractor to, within ten (10) days of payment by the
Owner, make payments or show cause why payment should not be made, of
any amounts due by the Contractor for materials furnished, labor supplied or
performed, for equipment rentals, or for utility services rendered;

(10) Failure by the Contractor to protect, repair, or pay for any damages or injuries
to persons or property; or

(11) Failure by Contractor to remove from the job site any personnel of the
Contractor or its subcontractors whom the Project Manager determines to be
incompetent, dishonest, careless, inexperienced in work he is responsible for
performing, negligent or uncooperative.
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ii. The Owner may declare default and terminate the Contract, in whole or in part, for any
reason set forth above or any other reason permitted under this Contract or by law, by
providing written notice of such to the Contractor.

iii. Should the Owner declare default and terminate the Contract in whole or in part for
any reason set forth in this Article, the Owner may, in addition to any other rights and
remedies provided in this Contract, procure, upon such terms as it deems proper,
services similar or identical to those terminated, and the Contractor or the Contractor’s
surety shall be liable to the Owner for all excess costs incurred by the Owner for
obtaining such similar or identical work included within the terminated portion of the
Contract.  Such costs shall also include the Owner’s additional administrative,
procurement, and labor costs necessarily incurred.

iv. If the Contract is terminated for default the Owner may, in addition to any other rights
and remedies provided in this Contract, require the Contractor to transfer title and
deliver immediately, in a manner required by the Owner, such partially completed
work, including where applicable, reports, working papers and other documents that
the Contractor, or its agents or subcontractors, have produced or acquired in its
performance of the Contract.  Payment for partially completed work shall be made in
an amount deemed reasonable and appropriate by the Owner.  The Owner may
withhold from such payment amounts deemed necessary by the Owner to offset
against additional costs or loss reasonably anticipated to occur.

v. The rights and remedies set forth in this Article are in addition to any and all other
rights and remedies available to the Owner under this Contract and law.

vi. The Owner’s failure to exercise any right or remedy provided under the Contract shall
not constitute a waiver of the Owner’s rights and remedies in the event of any breach
of Contract, default or subsequent event of breach of Contract or default. Consent or
notice by the Owner for one event may not be construed as consent or notice in the
future.

END OF SECTION 
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SALAMATOF BOILER ROOM RENOVATION   
COOK INLET HOUSING AUTHORITY   
 

INDEMNITY AND INSURANCE REQUIREMENTS 
Salamatof Boiler Room Renovation 

ITB 24T-DV-115 
 
1. INDEMNIFICATION 
 

A. To the fullest extent permitted by law, Contractor shall release, defend, indemnify and hold 
Cook Inlet Housing Authority (“CIHA”), its subsidiaries, directors, officers, agents, officials, 
employees and consultants (collectively, “Indemnified Parties”) harmless from and against 
all claims or loss, including without limitation any and all demands, suits, expenses, 
damages, fines, charges, liens, actions or liability of any nature, kind or character 
whatsoever, and including without limitation, claims or loss resulting from injury, death, 
economic loss, violation of statutes, ordinances, constitutions or other laws, rules or 
regulations, contractual claims, attorneys’ fees, costs or expenses or any other kind of 
loss (collectively, “claims or loss”), related to, resulting from or arising directly or indirectly 
out of the activities of Contractor, the performance, failure of performance or breach of 
any term of this Contract by Contractor, or by any person or entity employed by Contractor 
in the performance of this Contract, regardless of whether such claim or loss is caused in 
part by Indemnified Parties. 

 
B. Contractor’s responsibility for defense and indemnification extends to and includes any 

claim or loss alleging acts or omissions by Indemnified Parties that are said to have 
contributed to the claim or loss. However, Contractor shall not be required to indemnify an 
Indemnified Party for any claim or loss that results from the sole negligence or willful 
misconduct of the Indemnified Party. 

 
C. In any and all claims against the Indemnified Parties by any employee of Contractor, 

anyone directly employed by Contractor or anyone for whose acts the Contractor may be 
liable, the indemnification obligation shall not be limited in any way by any limitation on 
the amount or type of damages, compensation or benefits payable by or for Contractor 
under workers’ compensation acts, disability benefit acts or other employee benefit acts. 

 
D. Contractor agrees that as part of any subcontract, its subcontractor shall provide 

assurance of defense and indemnity in Indemnified Parties’ favor that are identical in 
scope as those assumed by Contractor under the terms of this Contract.  

 
E. The requirement of any insurance required of Contractor under this Contract shall not limit 

Contractor’s indemnification responsibilities under this section in any way. 
 

2. INSURANCE 
 

A. Without limiting the Contractor's indemnification responsibilities, it is agreed that 
Contractor shall purchase, at its own expense, and maintain in force at all times during the 
performance of services under this agreement the following policies of insurance. Such 
policies shall be primary to any policies held by CIHA. 

 
B. Where specific limits are shown, it is understood that they shall be the minimum 

acceptable limits. If the Contractor's policy contains higher limits, CIHA shall be entitled to 
coverage to the extent of such higher limits. Certificates of Insurance must be furnished 
to the Manager of Procurement prior to fully executing the Contract, and as a condition of 
payment, Contractor shall purchase and maintain insurance that will protect it from the 



SALAMATOF BOILER ROOM RENOVATION   
COOK INLET HOUSING AUTHORITY   
 

claims arising out of its operations under the Contract, whether the operations are by 
Contractor, or any of its consultants or subcontractors or anyone directly or indirectly 
employed by any of them, or by anyone for whose acts any of them may be liable. This 
includes Worker’s Compensation Insurance, Employer’s Liability Insurance, 
Comprehensive General Liability Insurance and Automobile Liability Insurance.  

 
C. Contractors’ insurance shall name CIHA as additional insured, except for Worker’s 

Compensation. All insurance policies shall comply with and be issued by insurers licensed 
to transact the business of insurance under Alaska Statutes Title 21. 

 
D. Failure to furnish satisfactory evidence of insurance or lapse of the policy is a material 

breach of this Contract and shall be grounds for termination of the Contractor's services. 
All insurance companies obligated under the following described policies must have a best 
rating of "A - VII" or better as identified in the A.M. Best Insurance Rating Guide, most 
recent edition.  

 
3. MINIMUM LIMITS OF LIABILITY  
 
 Contractor shall maintain with a company satisfactory to CIHA at least the limits of liability set 

forth below. The requirements of this section shall not limit Contractor’s indemnification 
responsibilities as provided in the Contract.  

 
A. Worker’s Compensation and Employers’ Liability: Contractor shall provide and maintain, 

for all employees engaged in work under this Contract, coverage as required by AS 
23.30.045; and, where applicable, any other statutory obligations including but not limited 
to Federal U.S.L. & H. and Jones Act requirements. This policy must waive subrogation 
against CIHA. 
 

1. Workers Compensation - Statutory limits 
2. Employers Liability - $1,000,000 Each Accident, $1,000,000 Disease - Each 

Employee; $1,000,000 Disease - Policy Limits 
 

B. Commercial General Liability Insurance: Covering all business premises used by and 
operations conducted by the Contractor in the performance of services under this 
Contract with minimum coverage limits of $1,000,000 combined single limit per 
occurrence. This policy must waive subrogation against CIHA. 

1. $1,000,000 Each Occurrence 
2. $2,000,000 General Aggregate 
3. $2,000,000 Products/Completed Operations Aggregate 
4. $1,000,000 Personal and Advertising Injury 
5. $50,000 Fire Damage Legal Liability (any one fire) 
6. $5,000 Medical Expense (any one person) 

 
The additional following provisions apply to the Contractor: 

a. Deductible: $15,000 maximum per occurrence and stated on the ACORD Form. 
b. Aggregate: If the policy covers multiple locations, a per project aggregate limit is 

required and must be endorsed onto the policy, using ISO Endorsement CG 25 
03, or its equivalent. 
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c. Pollution: Pollution exclusion must specify that hostile fire or building heating 
equipment and products is not excluded. 

d. Additional Interests Coverage: To be provided under ISO Endorsement CG 20 
10, or its equivalent, for the Additional Insureds listed in Section 7 below. 
Coverage is to apply on a primary non-contributory basis when coverage under 
other policies is available to the additional insureds, using CG 20 01, or its 
equivalent. If coverage is written on any other forms, copies must be attached. 

e. Construction Related Activities: Coverage shall not limit liability arising from 
construction related activities. 

f. Unacceptable Exclusions: 
 

i. “Limitation of Coverage to Designated Premises or Project”, ISO CG 21 
44 07 98, or its equivalent; and 

ii. Residential work exclusions or limitations, or subcontractor warranty 
provisions. 

iii. Professional Liability exclusions are not to apply to bodily injury, 
personal injury or property damage. 

 
C. Commercial Automobile Liability Insurance - Covering all vehicles, owned, hired or 

non-owned, used by the Contractor in the performance of services under this Contract 
with minimum coverage limits of $1,000,000 combined single limit of bodily and 
property damage. This policy must waive subrogation against CIHA. The additional 
following provisions apply to the Contractor: 

 
1. Policy Form: ISO Business Auto form CA 00 01, or its equivalent. 
2. Coverage to apply on a primary and non-contributory basis when other insurance 

is available to the additional insureds. 
 
D. Umbrella/Excess Liability Coverage – Contractor shall provide coverage no less broad 

than the underlying Commercial General Liability, Vehicle, and Employers Liability 
policies required above, with limits of $5,000,000 per occurrence and aggregate. 
Aggregates are to apply on a per project basis. If coverage is not following form, 
differences must be identified. Additional insureds: CIHA. Coverage to apply on a 
primary and non-contributory basis when other insurance is available to the additional 
insureds. 

 
4. CANCELLATION, RENEWAL AND MODIFICATION  
 
 Contractor shall maintain in effect all insurance coverages required under the Contract at 

Contractor's sole expense and with insurance companies acceptable to CIHA. All policies 
shall contain a provision that coverage will not be modified, cancelled or not renewed until at 
least thirty (30) days prior written notice has been given to CIHA, Certificates of insurance 
showing required coverage to be in force pursuant to this Section shall be filed with and 
approved by CIHA prior to commencement of the Work. In the event Contractor fails to obtain 
or maintain insurance coverage required under the Contract, CIHA may purchase such 
coverage as desired for Indemnified Parties’ benefit and charge the expense to Contractor, or 
terminate the Contract for default. 

 
5. CONTINUATION OF COVERAGE 
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 If any of the required liability insurance is on a claim made basis, “tail” coverage will be 

required at the completion of this contract for twelve (12) months, or the maximum time period 
reasonably available in the marketplace. Contractor shall furnish certification of “tail” coverage 
as described or continuous “claims made” liability coverage for twelve (12) months following 
Contract completion. Continuous “claims made” coverage will be acceptable in lieu of “tail” 
coverage provided its retroactive date is on or before the effective date of this Contract. If 
Continuous “claims made” coverage is used, Contractor shall be required to keep the 
coverage in effect for not less than twelve (12) months from the end of the Contract. This will 
be a condition of the final acceptance of work or services. 
 

6. SUBCONTRACTORS 
 

Contractor agrees that as part of any subcontract, Contractor shall require its subcontractors, 
including second tier and lower subcontractors, to provide assurance of compliance with all 
insurance provisions applicable to Contractor herein, including policy limits that are identical 
in scope to those required of Contractor, except as expressly modified by this Section 6, or as 
otherwise agreed in writing by Contractor and CIHA. Certificates of Insurance must be 
provided for all additional insureds.  
 
Minimum Umbrella/Excess Liability limits applicable to subcontractors, including second tier 
and lower subcontractors, shall be as follows: 
 
Contract Amount  Required Umbrella/Excess Liability Limit 
Under $1,000,000  $1,000,000 
Over $1,000,000  $3,000,000 

 
7. ADDITIONAL INSUREDS and CERTIFICATE HOLDERS 
 

Contractor’s insurance shall name all entities below as Additional Insured, except for Worker’s 
Compensation. Coverage shall apply on a primary non-contributory basis when other 
insurance is available to the additional insured. Certificates shall be issued with each entity 
indicated as a certificate holder. 
 
NOTED: Spelling and punctuation of the Additional Insured names must be exactly as 
shown below: 
 

Owner: 
Cook Inlet Housing Authority 

3510 Spenard Road 
Anchorage, Alaska 99503 

 
 

8. ACORD CERTIFICATE OF INSURANCE FORM 
 

1. Produce one certificate for each of the insured parties. 
2. In the description, reference: Salamatof Boiler Room Renovation Project, 9131 

Centennial Circle, Anchorage, Alaska 
Certificates MUST state exactly: “The certificate holder is an additional insured with 
primary and non-contributory status on the general liability and automobile 
policies.  Waiver of Subrogation is provided in favor of the certificate holder under 
the general liability, automobile and workers compensation policies.” 
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3. Provide copies of all endorsements for additional insured and waiver of subrogation in 
addition to the certificate of insurance.  

4. Make sure that the Certificate of Insurance: 
a. identifies all NAIC# 
b. The additional insured and subrogation waived columns are checked where 

applicable 
c. All policy numbers are identified 
d. All appropriate boxes checked. 
e. Deductible amounts identified.  
f. Description follows the language under #3 provided above. 
g. Attach the appropriate endorsements or policy documents. 

 



Titles Base Rate

Carpenter/Rehab Craftsman 28.84
Cement Mason (including cement 
finishing) 21.30
Drywall Hanger 17.20
Electrician 22.99
Elevator Workers-Mechanic 68.57
Fence Erector (including wood & 
chain link) 17.20
Glazier 17.50

Groundskeeper 20.19
Hod Carrier/Mason Tenders 17.20
HVAC Mechanic 47.05
Installer (batt & blown insulation) 17.20
Janitor/Custodian 17.78
Laborer 20.19
Lead Carpenter 35.57
Maintenance Mechanic I 28.84
Maintenance Mechanic II 30.76
Maintenance Repairer 22.59
Painter 17.20
Pipefitter HVAC (piping only) 18.50
Plow Truck Driver 45.70
Truck Driver-Side Dumps 46.55
Plumber/Pipefitter 20.40

Power Equipment Operator-Backhoe 19.05

Power Equipment Operator-Excavtor 20.50
Roofer & Waterproofer 26.89
Roofer Material Handler (excluding 
shakes/shingles) 17.20

Sheet Metal (including HVAC Duct) 23.21
Soft Floor Layer 34.23
Urethaine Sprayer 19.00
Weatherization Technician 26.92
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SUMMARY OF WORK 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. General provisions of the Contract, including General and Supplementary Conditions
and other Specification Sections, apply to this Section.

1.2 SUMMARY 

A. This Section includes the following:

1. Work covered by the Contract Documents.
2. Type of the Contract.
3. Use of premises.
4. Owner's occupancy requirements.
5. Work restrictions.
6. Specification formats and conventions.

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification:  Salamatof Boiler Room Renovation

1. Project Location: 9131 Centennial Circle, Anchorage, AK

B. Owner:  Cook Inlet Housing Authority

1. Owner's Representative:  Dan Beiswenger, Project Manager

C. Architect:  Spark Design, LLC.

D. The Work consists of the following:

The scope of work for this project includes the removal and replacement of the boiler
system, water heater system, all associated pumps and piping systems, as well as the
removal of components from the abandoned snowmelt system. Additionally, the
contractor will be responsible for completing any necessary electrical work related to
the project.

Throughout the construction period, the contractor must ensure the continuous supply
of domestic hot and cold water and heat to the building. The contractor has the
flexibility to determine the most efficient and cost-effective method for maintaining
these utilities, which must be outlined in the Contractor’s Approach Narrative to be
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submitted with the bid. It is permissible to reuse existing equipment for temporary 
services, and the heating capacity can be reduced if outdoor conditions allow. For 
instance, one of the existing boilers may suffice to provide temporary heat during the 
construction period. 

Interruptions to the water and heating systems will be required at certain points. The 
Owner anticipates two disconnections per system—one to connect a temporary 
system and another to connect the newly remodeled system. The Owner prefers that 
water system disconnections occur during nighttime hours, while heat system 
disconnections take place during daytime hours. The contractor is expected to provide 
a detailed plan with durations for these interruptions and disconnections in the 
Contractor’s Approach Narrative. 

Additionally, the contractor shall comply with all administrative requirements of the 
contract, including the submission of a project schedule, safety plan, schedule of 
values, daily reports, MOA and Special Inspection reports, submittals and other tasks 
required under the contract. 

The anticipated start date is November 1, 2024 and the completion date is anticipated 
to be August 30, 2025. 

1.4 TYPE OF CONTRACT 

A. Project will be constructed under a single prime Contract.

1.5 USE OF PREMISES 

A. General:  Contractor shall have limited use of premises for construction operations as
indicated on Drawings by the Contract limits.

B. Use of Site:  Limit use of premises to Work in areas indicated.  Do not disturb portions
of Project site beyond areas in which the Work is indicated.

1. Limits:  Confine construction operations to those areas defined by the rehab
limits set forth in the Summary of Work.

2. Driveways and Entrances:  Keep driveway loading areas and entrances serving
premises clear and available to Owner, Owner's employees, and emergency
vehicles at all times.  Do not use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances.
b. Schedule deliveries to minimize space and time requirements for storage of

materials and equipment on-site.

1.6 OWNER & TENANT’s OCCUPANCY REQUIREMENTS 

A. The Owner and tenants will occupy the premises during entire construction period.
Cooperate with Owner during construction operations to minimize conflicts.  Perform
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the Work so as not to interfere with Owner and tenant operations.  Maintain existing 
exits, unless otherwise indicated.   

1. Maintain access to existing walkways, corridors, elevators and restrooms, and
other adjacent occupied or used facilities.  Do not close or obstruct walkways,
corridors, or other occupied or used facilities without written permission from
Owner and authorities having jurisdiction.

2. Provide not less than seventy-two (72) hours’ notice to Owner of activities that
will affect Owner operations.

1.7 WORK RESTRICTIONS 

A. On-Site Work Hours:  Working hours are 8AM – 5PM, Monday – Friday.  Coordinate
with CIHA’s project manager in advance if general contractors and/or subcontractors
want to work weekends and/or hours outside of 8AM – 5PM.

B. Weekend Hours:  Coordinate with Owner’s Representative.
1. Early Morning Hours:  Coordinate with Owner’s Representative.
2. Hours for Utility Shutdowns:  Coordinate with Owner’s Representative.

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by
Owner or others unless permitted under the following conditions and then only after
arranging to provide temporary utility services according to requirements indicated:

1. Notify Owner’s Representative not less than seventy-two (72) hours in
advance of proposed utility interruptions.

2. Do not proceed with utility interruptions without Owner's Representative
prior written permission.
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PROJECT MANAGEMENT AND COORDINATION 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 
A. Drawings and general provisions of the Contract, including General and

Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:

1. General coordination procedures
2. Coordination drawings
3. Requests for Information (RFIs)
4. Safety
5. Project meetings
6. Daily Construction Reports
7. Schedule of Values
8. Submittals Procedures

B. Each Contractor shall participate in coordination requirements. Certain areas of
responsibility are assigned to specific Contractors.

C. Related Requirements:

1. "Construction Progress Schedules" for preparing and submitting Contractor’s
construction schedule

2. "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS 

A. RFI: Request from Owner, Project Manager, or Contractor seeking information
required by or clarifications of the Contract Documents.

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed
for each portion of the Work, including those who are to furnish products or equipment
fabricated to a special design. Include the following information in tabular form:
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1. Name, address, and telephone number of entity performing subcontract or
supplying products.

2. Number and title of related Specification Section(s) covered by subcontract.
3. Drawing number and detail references, as appropriate, covered by subcontract.

B. Key Personnel Names: Within fifteen (15) days of starting construction operations,
submit a list of key personnel assignments, including superintendent and other
personnel in attendance at the Project site.  Identify individuals and their duties and
responsibilities; list addresses and telephone numbers, including home, office, and
cellular telephone numbers and e-mail addresses.  Provide names, addresses, and
telephone numbers of individuals assigned as alternates in the absence of individuals
assigned to Project.

1. Post copies of list in temporary field office.  Keep list current at all times.

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations, included in different Sections, that depend on
each other for proper installations, connections, and operations.

Each Contractor shall coordinate its construction operations with those of other
Contractors and entities to ensure efficient and orderly installation of each part of the
Work.  Each Contractor shall coordinate its operations with other operations, included
in different Sections, that depend on each other for proper installations, connections,
and operations.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to ensure maximum performance
and accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later
installation.

B. Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination.  Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and any other Contractor(s) if
coordination of their Work is required.

C. Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities and activities of other
Contractors to avoid conflicts and to ensure orderly progress of the Work. Such
administrative activities include, but are not limited to, the following:

1. Preparation of Contractor's construction schedule
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2. Preparation of the schedule of values
3. Installation and removal of temporary facilities and controls
4. Delivery and processing of submittals
5. Progress meetings
6. Pre-installation conferences
7. Project closeout activities
8. Startup and adjustment of systems

D. Conservation: Coordinate construction activities to ensure that operations are carried
out with consideration given to conservation of energy, water, and materials.
Coordinate use of temporary utilities to minimize waste.

1. Salvage materials and equipment involved in the performance of, but not
actually incorporated into, the Work. See other Sections for disposition of
salvaged materials that are designated as Owner's property.

1.6 REQUESTS FOR INFORMATION (RFIs) 

A. General: Immediately on discovery of the need for additional information or
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI
in the form as approved by Owner’s Representative.

1. Project Manager will return RFIs submitted to Project Manager by other entities
controlled by Contractor with no response.

2. Coordinate and submit RFIs in a prompt manner to avoid delays in Contractor's
Work or Work of subcontractors.

B. Content of the RFI:  Include a detailed, legible description of item needing information
or interpretation and the following:

1. Project name
2. Project number
3. Date
4. Name of Contractor
5. Name of Project Manager
6. RFI number, numbered sequentially
7. RFI subject
8. Specification Section number and title and related paragraphs, as appropriate.
9. Drawing number and detail references, as appropriate
10. Field dimensions and conditions, as appropriate
11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts

the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
12. Contractor's signature
13. Attachments: Include sketches, descriptions, measurements, photos, Product

Data, Shop Drawings, coordination drawings, and other information necessary
to fully describe items needing interpretation

a. Include dimensions, thicknesses, structural grid references, and details of
affected materials, assemblies, and attachments on attached sketches.
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C. RFI Forms: Contractor generated form with substantially the same content as
indicated above, acceptable to the Owner’s Representative.

1. Attachments shall be electronic files in Adobe Acrobat PDF format.

D. Owner’s Representative’s Action: Owner’s Representative will review each RFI,
determine action required, and respond. Allow five (5) Working days for Owner’s
Representative to response to each RFI.

1. The following Contractor-generated RFIs will be returned without action:

a. Requests for approval of submittals
b. Requests for approval of substitutions
c. Requests for approval of Contractor's means and methods
d. Requests for coordination information already indicated in the Contract

 Documents
e. Requests for adjustments in the Contract Time or the Contract Sum.
f. Requests for interpretation of Owner’s Representative’s actions on

submittals.
g. Incomplete RFIs or inaccurately prepared RFIs.

2. Owner’s Representative’s action may include a request for additional
information, in which case, Owner’s Representative’s time for response will date
from time of receipt of additional information.

3. If requested information is available from careful study and comparison of
Contract Documents, field conditions, other CIHA provided information,
coordination drawings, or prior Project correspondence or documentation,
Contractor shall reimburse CIHA for such costs that may be incurred by CIHA
due to architect review costs.

4. Owner’s Representative’s action on RFIs that may result in a change to the
Contract Time, or the Contract Sum may be eligible for Contractor to submit
Change Proposal according to “Contract Modification”.

a. If Contractor believes the RFI response warrants change in the Contract
Time or the Contract Sum, notify Project Manager in writing within five
days of receipt of the RFI response.

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI
number.  Distribute an updated log at project meetings.

Log shall include the following:
1. Project name
2. Name and address of Contractor
3. Name and address of Project Manager
4. RFI number including RFIs that were returned without action or withdrawn.
5. RFI description
6. Date the RFI was submitted
7. Date Project Manager's response was received
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F. On receipt of Project Manager's action, update the RFI log and immediately distribute
the RFI response to affected parties.  Review response and notify Project Manager
within five (5) days if Contractor disagrees with response.  Contractor shall provide the
following information:

1. Identification of related Minor Change in the Work, Construction Change
Directive, and Proposal Request, as appropriate.

2. Identification of related Field Order, Work Change Directive, and Proposal
Request, as appropriate.

1.7 SAFETY 

A. Contractor submission of project safety plan: CONTRACTOR shall, prior to
commencement of the Work, submit to Owner, for Owner’s information, a Project Safety
Plan for the Work in accordance with the following:

1. An emergency management plan for a prompt and controlled response to any
emergency with human injury, physical damage potential or fire risk.  The plan must
clearly state the actions that must be taken and the responsible parties.

2. Emergency organizations to be contacted, telephone numbers, and the type of
information they will need.

3. Procedures to cover life threatening situations, first aid services and fire.

4. Access of emergency vehicles to the site.

5. Provision for an on-site emergency control center.

6. Provisions for an emergency management team.

7. A responsibility matrix that describes and names the responsibilities for
implementation of the safety plan and emergency plan.

8. A hazardous material abatement plan which provides for identification of hazardous
materials, including the submission of Material Safety Data Sheet (MSDS), as
required by Contract and by law.

9. Provisions for storage of hazardous materials.

10. A plan for disposal of hazardous wastes in accordance with all applicable federal,
state, and local requirements.

11. A plan for hazard identification and mitigation, personal protection, hazard
assessments, and regulatory compliance.
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B. The Contractor shall hold weekly safety meetings with all Subcontractors and shall send
a  copy of the safety meeting minutes to the Owner with each pay application.

1.8   PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless
otherwise indicated.

1. Attendees: Inform participants and others involved, and individuals whose
presence is required, of date and time of each meeting.  Notify Owner and
Project Manager of scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda.  Distribute the agenda to all invited
attendees.

3. Minutes: Entity responsible for conducting meetings will record significant
discussions and agreements achieved. Distribute the meeting minutes to all
attendees within five days of the meeting.

B. Preconstruction Conference: Owner will schedule and conduct a preconstruction
conference before starting construction.

1. Conduct the conference to review responsibilities and personnel assignments.
2. Attendees: Authorized representatives of Owner and Contractor shall attend the

conference. Participants at the conference shall be familiar with Project and
authorized to conclude matters relating to the Work.

3. Agenda: Discuss items of significance that could affect progress, including the
following:

a. Tentative construction schedule
b. Phasing
c. Critical Work sequencing and long-lead items
d. Designation of key personnel and their duties
e. Lines of communications
f. Procedures for processing field decisions and Change Orders
g. Procedures for RFIs
h. Procedures for testing and inspecting
i. Procedures for processing Applications for Payment
j. Distribution of the Contract Documents
k. Submittal procedures
l. Procedures for compliance reporting and submission
m. Use of the premises
n. Work restrictions
o. Working hours
p. Owner's occupancy requirements
q. Responsibility for temporary facilities and controls
r. Procedures for moisture and mold control
s. Procedures for disruptions and shutdowns
t. Construction waste management and recycling
u. Parking availability
v. Office, Work, and storage areas
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w. Equipment deliveries and priorities
x. First aid
y. Security
z. Progress cleaning

4. Minutes: Entity responsible for conducting meeting will record and distribute
meeting minutes.

C. Progress Meetings: Conduct progress meetings at weekly intervals.

1. Coordinate dates of meetings with preparation of payment requests.
2. Attendees: In addition to representatives of Owner and Project Manager, each

Contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future activities
shall be represented at these meetings.  All participants at the meeting shall be
familiar with Project and authorized to conclude matters relating to the Work.

3. Agenda: Review and correct or approve minutes of previous progress meeting.
Review other items of significance that could affect progress.  Include topics for
discussion as appropriate to status of Project.

a. Contractor's Construction Schedule: Review progress since the last
meeting. Determine whether each activity is on time, ahead of schedule,
or behind schedule, in relation to Contractor's construction schedule.
Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will
be completed within the Contract Time.

1) Review schedule for next period

b. Review present and future needs of each entity present, including the
following:

1) Safety update
2) As-Built progress to date
3) Look ahead schedule
4) Coordination of Work with Owner’s own forces
5) Status of submittals
6) Deliveries
7) Off-site fabrication
8) Access
9) Site utilization
10) Temporary facilities and controls
11) Progress cleaning
12) Quality and Work standards
13) Status of correction of deficient items
14) Field observations
15) Status of RFIs
16) Status of proposal requests
17) Pending changes
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18) Status of Change Orders
19) Pending claims and disputes
20) Documentation of information for payment requests

4. Minutes: Entity responsible for conducting the meeting will record and distribute
the meeting minutes to each party present and to parties requiring information.

a. Schedule Updating: Revise Contractor's construction schedule after each
progress meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with the report of each
meeting.

1.9 DAILY CONSTRUCTION REPORTS 

A. Contractor shall be responsible for preparing a daily construction report, recording
information concerning events at the site.  Contractor shall submit copies the Owner with
each Pay Application.  The daily construction reports shall include the following
information:

1. List of Subcontractors
2. Approximate count of personnel
3. List of equipment and/or specialized machinery
4. High and low temperatures and general weather conditions
5. Safety incidents
6. Formal meetings
7. Significant decisions
8. Unusual events (refer to special reports)
9. Stoppages, delays, shortages, and losses
10. Meter readings and similar recordings
11. Order and request of authorities having jurisdiction
12. Change Orders received and implemented
13. Construction Change Directives received
14. Utility services connected and disconnected
15. Equipment or system tests and startups
16. Partial completions and occupancies
17. Substantial completions authorized

2.0 SCHEDULE OF VALUES 

A. The Contractor shall submit a Schedule of Values, the sum of which is equal to the
total Contract Price. The Schedule of Values shall serve as a basis for calculating
progress payments during construction and shall be presented in such detail to allow
CIHA’s Representative to accurately verify the amount and value of Work completed
as defined in the Contractor's Progress Payment Request. The Schedule of Values
shall correspond to activities on the Construction Schedule as defined in Construction
Progress Schedules.
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1. The Schedule of Values, to the extent approved shall be submitted in tabular and
computerformat as part of the construction schedule submittals following CSI
format.
2. The Schedule of Values must be reviewed and accepted by the Owner as the

basis of calculating progress payments. If, in the opinion of the Owner, the
Schedule of Values is deemed incorrect, the Contractor shall present
documentation substantiating the proposed values. If, in the opinion of the
Owner, the Schedule of Values lacks sufficient detail to calculate progress
payments, the Contractor shall submit additional detail as requested. Progress
payment subsequent to the required submission date for the Construction
Schedule shall be withheld until the Owner has accepted the Construction
Schedule.

3. Job site overhead expenses shall be assigned (e.g., prorate supervision
expenses, temporary utilities, small tools, etc.) to the activities whose start and
finish dates are consistent with the actual disbursement of the expenses or over
the total period of the job.  Cost of bonds, insurance, schedule, etc., shall be
assigned to appropriate mobilization activities.

4. Each cost category listed below, and the total cost assigned to each activity
should be considered in the schedule of values.

General Requirements (MAX 5%) 
Labor 
Equipment 
Material 
Subcontractor 
Overhead and Profit (MAX 5%) 
Total Cost 

5. Contractor’s Schedule of Values must include line items for “Overhead and
Profit” and “General Conditions.”  The amount allocated for General Conditions
cannot exceed 5% of the total Contract price.  The amount allocated for
Overhead and Profit cannot exceed 5% of the total Contract price. No Overhead
and Profit on General Requirements. (See Supplementary Conditions)
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CONSTRUCTION PROGRESS SCHEDULES 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General Conditions,
Supplementary Conditions, and other Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for documenting the
progress of construction during performance of the Work, including the following:
1. Contractor's Construction Schedule
2. Submittal Register
3. Daily Construction Reports

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling,
monitoring, and controlling the construction project.  Activities included in a construction
schedule consume time and resources.
1. Critical activities are activities on the critical path, which must start and finish on the

planned early start and finish times.
2. Immediate predecessor activity is an activity that must be completed before a follow-

on activity can be started.

B. Critical Path: The longest connected chain of interdependent activities through the Work
schedule that establishes the minimum overall project duration and contains no float.

C. Float:  The measure of leeway in starting and completing an activity.
1. Float time is not for the exclusive use or benefit of either owner or Contractor, but is

a jointly owned, expiring project resource available to both parties as needed to meet
schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting
the early start of the following activity.

3. Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned project completion date.

D. Milestone:  A key or critical point in time for reference or measurement.

1.4 CONTRACTOR’S CONSTRUCTION SCHEDULE

A. General:  The Contractor will be responsible for scheduling, tracking, and reporting the
progress of the Work on a construction schedule.  Use of a computer scheduling software
is required.  This schedule shall be prepared and presented using the latest version of
“Microsoft Project” or an approved equal software program.
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B. The schedule will be used by CIHA to evaluate progress of the Work throughout the
project, allocate funds for the Schedule of Values, determine the impact of any changes to
the Contract, and establish the basis for progress payments.  The schedule shall include
and show the following minimum information:
1. the date Notice to Proceed is issued, and;
2. that all Work is completed no later than the last day of the Contract Period,

measured in continuous days from date of Notice to Proceed, and;
3. each separate Contract pay item as a Work Activity, including its duration, cost, and

immediate predecessor  relationship to other activities, and;
4. all Contract milestones, and;
5. the “Critical Path(s)” with Critical Path Activities highlighted or otherwise clearly

identified, and;
6. Work that will be done with Owner’s Workforce.

C. Work Breakdown Structure (WBS):  The contents of the schedules shall be organized,
generally, according to a WBS established by CIHA (Attachment ‘A’).

D. Schedule Submissions:  The Contractor shall submit electronic copies of project schedules
to CIHA, as follows:
1. Project “Baseline” Schedule:  The Contractor shall submit a detailed project schedule

within ten (10) days after Notice of Award(NOA).  This detailed schedule shall be
established as the official project “baseline” schedule after it has been reviewed and
approved by CIHA.

2. Pay Requests:  The Contractor shall submit a schedule update with each pay
request, current as of the day of the pay request.

E. Project Baseline Schedule:
1. NOTE:  The Contractor shall not mobilize to the site of Work until the review and

approval of the project baseline schedule has been completed.
2. CIHA will evaluate and review the Contractor’s proposed project baseline schedule

within five (5) Working days of submission.  The Contractor shall incorporate any
comments noted by CIHA and reissue a revised version of the detailed schedule
within five (5) Working days of this review.  This process shall continue until a
detailed project baseline schedule acceptable to CIHA has been submitted.  In the
event that resubmission of proposed schedules is required to meet the requirements
of this Section, such required resubmission shall not be used as a basis for delay
claims by Contractor.  Once approved, this schedule shall become the official project
“baseline” schedule and thereafter shall become the baseline for measuring
Contractor’s compliance with Contract schedule requirements.

3. CIHA may reject any proposed project schedule or report that fails to reflect timely
completion of the Work, intermediate Contract milestone dates or otherwise indicates
unrealistic schedule performance.  CIHA may, without incurring any liability, reduce
the Contract period if the Contractor proposes a baseline schedule utilizing less time
than allowed in the Contract.

4. CIHA acceptance and approval of the Contractor’s project baseline schedule does
not constitute a warranty of its feasibility, suitability or reasonableness.

F. Monthly Schedule Updates:
1. The Contractor will continuously monitor its progress against the approved project

baseline schedule and will prepare and submit monthly updates showing actual
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progress against the baseline schedule.  
2. Monthly updates will show the current status of all Work.  This includes original Work

shown on the baseline schedule, additional Work included by change order, and
changes in logic, e.g., splitting one activity into two separate activities.

ATTACHMENT A 

WORK BREAKDOWN STRUCTURE (WBS) 

• Notice to Proceed
• Baseline Schedule (Submission/Review/Approval)
• Mobilization
• Construction Work Activities (all)
• Inspections
• Punch List/Cleanup
• Demobilization
• Warranty Period

For projects entailing more than one building structure, the above WBS should be applied to each 
building or unit.  
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PRODUCT REQUIREMENTS 
SALAMATOF BOILER ROOM RENOVATIONS 

ITB # 24T-DV-115 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General Conditions,
Supplementary Conditions, and other Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following administrative and procedural requirements:
selection of products for use in Project; product delivery, storage, and handling;
manufacturers' standard warranties on products; special warranties; product
substitutions; and comparable products.

B. Related Requirements:

1. “References” for applicable industry standards for products
specified.

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for
Project or taken from previously purchased stock.  The term "product" includes the
terms "material," "equipment," "system," and terms of similar intent.

1. Named Products:  Items identified by manufacturer's product name, including
make or model number or other designation, shown or listed in manufacturer's
published product literature that is current as of date of the Contract Documents.

2. New Products:  Items that have not previously been incorporated into another
project or facility. Products salvaged or recycled from other projects are not
considered new products.

3. Comparable Product:  Product that is demonstrated and approved through
submittal process, or where indicated as a product substitution, to have the
indicated qualities related to type, function, dimension, in-service performance,
physical properties, appearance, and other characteristics that equal or exceed
those of specified product.

B. Substitutions:  Changes in products, materials, equipment, and methods of
construction from those required by the Contract Documents and proposed by
Contractor.

C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is
named and accompanied by the words "basis of design," including make or model
number or other designation, to establish the significant qualities related to type,
function, dimension, in-service performance, physical properties, appearance, and
other characteristics for purposes of evaluating comparable products of other named
manufacturers.
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D. Manufacturer's Warranty:  Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer to
Owner.

E. Special Warranty:  Written warranty required by or incorporated into the Contract
Documents, either to extend time limit provided by manufacturer's warranty or to
provide more rights for Owner.

1.4 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and handle products using means and methods that will prevent
damage, deterioration, and loss, including theft.  Comply with manufacturer's written
instructions.

B. Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to ensure compliance with the Contract Documents
and to ensure that products are undamaged and properly protected.

C. Material Storage:

1. Store products to allow for inspection and measurement of quantity or counting of
units.

2. Store materials in a manner that will not endanger Project structure.
3. Store products that are subject to damage by the elements, under cover in a

weathertight enclosure above ground, with ventilation adequate to prevent
condensation.

4. Protect foam plastic from exposure to sunlight, except to the extent necessary for
period of installation and concealment.

5. Comply with product manufacturer's written instructions for temperature,
humidity, ventilation, and weather-protection requirements for storage.

6. Protect stored products from damage and liquids from freezing.
7. Provide a secure location and enclosure at Project site for storage of materials

and equipment by Owner's construction forces. Coordinate location with Owner.
8. All Requests for Payments for Stored Materials, must be accompanied with:

1) Certificates of Insurance for storage facility naming General
Contractor as Additional Insured.

2) Pictures of all Stored Materials purchased and insured
3) Invoices/Receipts for all material purchased and billed for to date
4) If material has moved, ensure Owner is notified and has received

updated certificates of insurance.
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1.5    QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, select product compatible with products previously
selected, even if previously selected products were also options.

1. Each contractor is responsible for providing products and construction methods
compatible with products and construction methods of other contractors.

2. If a dispute arises between contractors over concurrently selectable but
incompatible products, the Project Manager will determine which products shall
be used.

1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with,
other warranties required by the Contract Documents.  Manufacturer's disclaimers and
limitations on product warranties do not relieve Contractor of obligations under
requirements of the Contract Documents.

1. Manufacturer’s Warranty: Written warranty furnished by individual manufacturer
for a particular product and specifically endorsed by manufacturer to Owner.

2. Special Warranty: Written warranty required by the Contract Documents to
provide specific rights for Owner.

B. Special Warranties:  Prepare a written document that contains appropriate terms and
identification, ready for execution.  Submit a draft for approval before final execution.

1. Manufacturer's Standard Form:  Modified to include Project-specific information
and properly executed.

2. Specified Form: When specified forms are included with the Specifications,
prepare a written document using indicated form properly executed.

3. See other Sections for specific content requirements and particular requirements
for submitting special warranties.

C. Submittal Time:  Comply with requirements in "Closeout Procedures”.

PART 2 – PRODUCTS 

2.1 PRODUCT SELCTION PROCEDURES

A. General Product Requirements: Provide products that comply with the Contract
Documents, are undamaged and, unless otherwise indicated, are new at time of
installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other
items needed for a complete installation and indicated use and effect.

2. Standard Products: If available, and unless custom products or nonstandard
options are specified, provide standard products of types that have been
produced and used successfully in similar situations on other projects.
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3. Owner reserves the right to limit selection to products with warranties not in
conflict with requirements of the Contract Documents.

4. Where products are accompanied by the term "as selected," Project Manager will
make selection.

5. Descriptive, performance, and reference standard requirements in the
Specifications establish salient characteristics of products.

6. Or Equal: For products specified by name and accompanied by the term "or
equal," or "or approved equal," or "or approved," comply with requirements in
"Comparable Products" Article to obtain approval for use of an unnamed product.

B. Product Selection Procedures:

1. Product: Where Specifications name a single manufacturer and product, provide
the named product that complies with requirements. Comparable products or
substitutions for the Contractor’s convenience will not be considered.

2. Manufacturer/Source: Where Specifications name a single manufacturer or
source, provide a product by the named manufacturer or source that complies
with requirements. Comparable products or substitutions for the Contractor’s
convenience will not be considered.

3. Products:

a. Restricted List: Where Specifications include a list of names of both
manufacturers and products, provide one of the products listed that
complies with requirements. Comparable products or substitutions for the
Contractor’s convenience will not be considered.

b. Nonrestricted List: Where Specifications include a list of names of both
available manufacturers and products, provide one of the products listed,
or an unnamed product, that complies with requirements. Comply with
requirements in "Comparable Products" Article for consideration of an
unnamed product.

4. Manufacturers:

a. Restricted List: Where Specifications include a list of manufacturers'
names, provide a product by one of the manufacturers listed that complies
with requirements. Comparable products or substitutions for the
Contractor’s convenience will not be considered.

b. Nonrestricted List: Where Specifications include a list of available
manufacturers, provide a product by one of the manufacturers listed, or a
product by an unnamed manufacturer, that complies with requirements.
Comply with requirements in "Comparable Products" Article for
consideration of an unnamed manufacturer's product.

5. Basis-of-Design Product: Where Specifications name a product, or refer to a
product indicated on Drawings, and include a list of manufacturers, provide the
specified or indicated product or a comparable product by one of the other
named manufacturers. Drawings and Specifications indicate sizes, profiles,
dimensions, and other characteristics that are based on the product named.
Comply with requirements in "Comparable Products" Article for consideration of
an unnamed product by one of the other named manufacturers.
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C. Visual Matching Specification: Where Specifications require "match Project Manager's
sample", provide a product that complies with requirements and matches Project
Manager's sample. Project Manager's decision will be final on whether a proposed
product matches.

1. If no product available within the specified category matches and complies with
other specified requirements submit available samples to the Project Manager.

D. Visual Selection Specification: Where Specifications include the phrase "as selected by
Project Manager from manufacturer's full range" or similar phrase, select a product that
complies with requirements. Project Manager will select color, gloss, pattern, density,
or texture from manufacturer's product line that includes both standard and premium
items.

2.2 PRODUCT SUBSTITUTIONS

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of
need for change, but not later than fifteen (15) days prior to time required for
preparation and review of related submittals.

1. Conditions:  Project Manager/Owner will consider Contractor's request for
substitution when the following conditions are satisfied.  If the following
conditions are not satisfied, Project Manager will return requests without action,
except to record noncompliance with these requirements:

a. Requested substitution is consistent with the Contract Documents and will
produce indicated results.

b. Substitution request is fully documented and properly submitted.
c. Requested substitution will not adversely affect Contractor's construction

schedule.
d. Requested substitution has received necessary approvals of authorities

having jurisdiction.
e. Requested substitution is compatible with other portions of the Work.
f. Requested substitution has been coordinated with other portions of the

Work.
g. Requested substitution provides specified warranty.
h. If requested substitution involves more than one contractor, requested

substitution has been coordinated with other portions of the Work, is
uniform and consistent, is compatible with other products, and is
acceptable to all contractors involved.

B. Substitutions for Convenience:  Owner will consider requests for substitution if received
within thirty (30) days after the Notice to Proceed. Requests received after that time
may be considered or rejected at discretion of the Owner.

1. Conditions:  Owner will consider Contractor's request for substitution when the
following conditions are satisfied.  If the following conditions are not satisfied,
Owner will return requests without action, except to record noncompliance with
these requirements:
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a. Requested substitution offers Owner a substantial advantage in cost, time,
energy conservation, or other considerations, after deducting additional
responsibilities Owner must assume.  Owner's additional responsibilities
may include compensation to Design Team for redesign and evaluation
services, increased cost of other construction by Owner, and similar
considerations.

b. Requested substitution does not require extensive revisions to the Contract
Documents.

c. Requested substitution is consistent with the Contract Documents and will
produce indicated results.

d. Substitution request is fully documented and properly submitted.
e. Requested substitution will not adversely affect Contractor's construction

schedule.
f. Requested substitution has received necessary approvals of authorities

having jurisdiction.
g. Requested substitution is compatible with other portions of the Work.
h. Requested substitution has been coordinated with other portions of the

Work.
i. Requested substitution provides specified warranty.
j. If requested substitution involves more than one contractor, requested

substitution has been coordinated with other portions of the Work, is
uniform and consistent, is compatible with other products, and is
acceptable to all contractors involved.

2. Costs for Review of Substitution; Alternative Sequence; Method of Construction
Request:  Should a Contractor-proposed substitution or alternative sequence or
method of construction require investigation by the Owner and/or the Design
Team, Contractor shall pay for such services of Owner, Design Team and/or
other responsible design professionals for researching and reporting on
proposed substitutions or alternative sequence and method of construction.
Contractor shall pay such fees whether or not the proposed substitution or
alternative sequence or method of construction is ultimately accepted by the
Owner.

2.3   COMPARABLE PRODUCTS 

A. Where products or manufacturers are specified by name, submit the following, in
addition to other required submittals, to obtain approval of an unnamed product:
1. Evidence that the proposed product does not require extensive revisions to the

Contract Documents, that it is consistent with the Contract Documents and will
produce the indicated results, and that it is compatible with other portions of the
Work.

2. Detailed comparison of significant qualities of proposed product with those
named in the Specifications.  Significant qualities include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

3. Evidence that proposed product provides specified warranty.
4. List of similar installations for completed projects with project names and

addresses and names and addresses of Project Managers and owners, if
requested.

5. Samples, if requested.
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REFERENCES 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Specification Sections, apply to this Section.

1.2 SUMMARY

A. Regulatory Requirements: Comply with current applicable laws, ordinances, codes,
and  regulations.
1. Accessibility:  Comply with following:

a. Architectural Barriers Act of 1968 as amended (42 USC 4152-4157), HUD
implementing regulations (24 CFR Part 40), and Uniform Federal
Accessibility Standards (UFAS).

b. Section 504 of the Rehabilitation Act of 1973 as amended (29 USC 794) and
HUD implementing regulations 24 CFR Part 8.

c. Fair Housing Accessibility Guidelines (24 CFR Chapter 1).
2. Recoverable Materials: Comply with Resource Conservation and Recovery

Act (RCRA), Section 6002 and EPA Guidelines.

B. Reference Standards: For products or workmanship specified by reference to
association, trade, or Federal Standards, comply with requirements of standard, except
when more rigid requirements are specified or are required by applicable codes.
1. No provision of any referenced standard specification OF the provisions or code

(whether or not specifically incorporated by reference in the Contract Documents)
shall be effective to change duties and responsibilities of CIHA or Contractor or
any of their consultants, agents or employees from those set forth in Contract
Documents, nor shall it be effective to assign to Contracting Officer any duty or
authority to supervise or direct furnishing or performance of Work or any duty or
authority to undertake responsibilities contrary to provisions of General
Conditions.
a. Where wording of referenced standard is permissive, or where requirements
of more than one reference standard apply, provide under more restrictive
requirement.
b. Comply with recommendations of referenced standards even though they are

not mandatory in standard.
2. Detailed Requirements: Be familiar with and verify detailed requirements of

referenced standards to verify that items and their installation provided under
Work of this Contract meet or exceed standard’s requirements.
a. Notify CIHA of any conflicts between referenced standards and

requirements specified in Specifications or indicated on Drawings before
proceeding with work.

b. Tolerances: Tolerances may vary from standards of different sections.
Make adjustments necessary to assure proper fitting of different elements.
Tolerances may be plus or minus as indicated but in sum shall be
compensating, not cumulative.
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3. Effective Date: Date of referenced standard is that in effect as of documents
date except when specific date is specified or when standard is part of applicable
code which includes edition date.

4. Copies: When required by individual sections, obtain a copy of referenced
standard. Maintain copy at job site during work.

C. Certificates:  When required by Contract Documents, or when requested in writing by
CIHA, submit Certificate of Compliance or Manufacturer's Certificate that materials or
workmanship, or both comply with requirements of referenced standard.

D. Labels:  Where labels indicating certification are specified, deliver and install products
with labels intact.  Do not remove labels.

1.3 DEFINITIONS

A. General: Basic Contract definitions are included in the Conditions of the Contract.

B. "Approved": When used to convey Architect's action on Contractor's submittals,
applications, and requests, "approved" is limited to Architect's duties and
responsibilities as stated in the Conditions of the Contract.

C. "Directed": A command or instruction by Architect. Other terms including "requested,"
"authorized," "selected," "required," and "permitted" have the same meaning as
"directed."

D. "Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated."

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities
having jurisdiction, and rules, conventions, and agreements within the construction
industry that control performance of the Work.

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work
to dimension, finish, cure, protect, clean, and similar operations at Project site.

H. "Provide": Furnish and install, complete and ready for the intended use.

I. "Project Site": Space available for performing construction activities. The extent of
Project site is shown on Drawings and may or may not be identical with the description
of the land on which Project is to be built.

1.4  INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent
requirements,  applicable construction industry standards have the same force and
effect as if bound or copied  directly into the Contract Documents to the extent
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referenced.  Such standards are made a part of  the Contract Documents by 
reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract
Documents, unless otherwise indicated.

C. Conflicting Requirements:  If compliance with two or more standards is specified and the
standards establish different or conflicting requirements for minimum quantities or
quality levels,  comply with the most stringent requirement.  Refer uncertainties and
requirements that are different, but apparently equal, to Architect for a decision before
proceeding.

1. Minimum Quantity or Quality Levels. The quantity level shown or specified
shall be the minimum provided or performed. The actual installation may
comply exactly with the minimum quantity or quality specified, or it may exceed
the minimum within reasonable limits. To comply with these requirements,
indicated numeric values are minimum or maximum, as appropriate, for the
context of requirements. Refer uncertainties to Architect for a decision before
proceeding.

D. Copies of Standards:  Each entity engaged in construction on Project must be
familiar with industry standards applicable to its construction activity.  Copies of
applicable standards are  not bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction
activity, obtain copies directly from publication source and make them
available upon request.

1.5   ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities
indicated in Gale's "Encyclopedia of Associations: National Organizations of the U.S."
or in Columbia Books' "National Trade & Professional Associations of the United
States."

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities in
the following list. This information is subject to change and is believed to be accurate
as of the date of the Contract Documents.

1. AABC - Associated Air Balance Council; www.aabc.com.
2. AAMA - American Architectural Manufacturers Association; www.aamanet.org.
3. AAPFCO - Association of American Plant Food Control Officials;

www.aapfco.org.
4. AASHTO - American Association of State Highway and Transportation Officials;

www.transportation.org.
5. AATCC - American Association of Textile Chemists and Colorists;

www.aatcc.org.
6. ABMA - American Bearing Manufacturers Association;

www.americanbearings.org.
7. ACI - American Concrete Institute; (Formerly: ACI International);

www.concrete.org.
8. ACPA - American Concrete Pipe Association; www.concrete-pipe.org.
9. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org.
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10. AF&PA - American Forest & Paper Association; www.afandpa.org.
11. AGA - American Gas Association; www.aga.org.
12. AHAM - Association of Home Appliance Manufacturers; www.aham.org.
13. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The);

www.ahrinet.org.
14. AI - Asphalt Institute; www.asphaltinstitute.org.
15. AIA - American Institute of Architects (The); www.aia.org.
16. AISC - American Institute of Steel Construction; www.aisc.org.
17. AISI - American Iron and Steel Institute; www.steel.org.
18. AITC - American Institute of Timber Construction; www.aitc-glulam.org.
19. AMCA - Air Movement and Control Association International, Inc.;

www.amca.org.
20. ANSI - American National Standards Institute; www.ansi.org.
21. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com.
22. APA - APA - The Engineered Wood Association; www.apawood.org.
23. APA - Architectural Precast Association; www.archprecast.org.
24. API - American Petroleum Institute; www.api.org.
25. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI).
26. ARI - American Refrigeration Institute; (See AHRI).
27. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org.
28. ASCE - American Society of Civil Engineers; www.asce.org.
29. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute;

(See  ASCE).
30. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning

Engineers;  www.ashrae.org.
31. ASME - ASME International; (American Society of Mechanical Engineers);

www.asme.org.
32. ASSE - American Society of Safety Engineers (The); www.asse.org.
33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org.
34. ASTM - ASTM International; (American Society for Testing and Materials

International);  www.astm.org.
35. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org.
36. AWEA - American Wind Energy Association; www.awea.org.
37. AWI - Architectural Woodwork Institute; www.awinet.org.
38. AWMAC - Architectural Woodwork Manufacturers Association of Canada;

www.awmac.com.
39. AWPA - American Wood Protection Association; (Formerly: American Wood-

Preservers'  Association); www.awpa.com.
40. AWS - American Welding Society; www.aws.org.
41. AWWA - American Water Works Association; www.awwa.org.
42. BHMA - Builders Hardware Manufacturers Association; 

www.buildershardware.com. 
43. BIA - Brick Industry Association (The); www.gobrick.com.
44. BICSI - BICSI, Inc.; www.bicsi.org.
45. BIFMA - BIFMA International; (Business and Institutional Furniture

Manufacturer's  Association); www.bifma.com.
46. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org.
47. BOCA - BOCA; (Building Officials and Code Administrators International Inc.);

(See ICC).
48. BWF - Badminton World Federation; (Formerly: International Badminton

Federation);  www.bwfbadminton.org.
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49. CDA - Copper Development Association; www.copper.org.
50. CEA - Canadian Electricity Association; www.electricity.ca.
51. CEA - Consumer Electronics Association; www.ce.org.
52. CFFA - Chemical Fabrics & Film Association, Inc.; 

www.chemicalfabricsandfilm.com.
53. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org.
54. CGA - Compressed Gas Association; www.cganet.com.
55. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org.
56. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org.
57. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org.
58. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org.
59. CPA - Composite Panel Association; www.pbmdf.com.
60. CRI - Carpet and Rug Institute (The); www.carpet-rug.org.
61. CRRC - Cool Roof Rating Council; www.coolroofs.org.
62. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org.
63. CSA - Canadian Standards Association; www.csa.ca.
64. CSA - CSA International; (Formerly: IAS - International Approval Services);

www.csa- international.org.
65. CSI - Construction Specifications Institute (The); www.csinet.org.
66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org.
67. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute);

www.cti.org.
68. CWC - Composite Wood Council; (See CPA).
69. DASMA - Door and Access Systems Manufacturers Association;

www.dasma.com.
70. DHI - Door and Hardware Institute; www.dhi.org.
71. ECA - Electronic Components Association; www.ec-central.org.
72. ECAMA - Electronic Components Assemblies & Materials Association; (See

ECA).
73. EIA - Electronic Industries Alliance; (See TIA).
74. EIMA - EIFS Industry Members Association; www.eima.com.
75. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org.
76. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org.
77. ESTA - Entertainment Services and Technology Association; (See PLASA).
78. EVO - Efficiency Valuation Organization; www.evo-world.org.
79. FIBA - Federation Internationale de Basketball; (The International Basketball

Federation);  www.fiba.com.
80. FIVB - Federation Internationale de Volleyball; (The International Volleyball

Federation);  www.fivb.org.
81. FM Approvals - FM Approvals LLC; www.fmglobal.com.
82. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com.
83. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association,

Inc.;  www.floridaroof.com.
84. FSA - Fluid Sealing Association; www.fluidsealing.com.
85. FSC - Forest Stewardship Council U.S.; www.fscus.org.
86. GA - Gypsum Association; www.gypsum.org.
87. GANA - Glass Association of North America; www.glasswebsite.com.
88. GS - Green Seal; www.greenseal.org.
89. HI - Hydraulic Institute; www.pumps.org.
90. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See

AHRI).
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91. HMMA - Hollow Metal Manufacturers Association; (See NAAMM).
92. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org.
93. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com.
94. IAPSC - International Association of Professional Security Consultants;

www.iapsc.org.
95. IAS - International Approval Services; (See CSA).
96. ICBO - International Conference of Building Officials; (See ICC).
97. ICC - International Code Council; www.iccsafe.org.
98. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net.
99. ICPA - International Cast Polymer Alliance; www.icpa-hq.org.
100. ICRI - International Concrete Repair Institute, Inc.; www.icri.org.
101. IEC - International Electrotechnical Commission; www.iec.ch.
102. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org.
103. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering

Society of  North America); www.ies.org.
104. IESNA - Illuminating Engineering Society of North America; (See IES).
105. IEST - Institute of Environmental Sciences and Technology; www.iest.org.
106. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org.
107. IGSHPA - International Ground Source Heat Pump Association;

www.igshpa.okstate.edu.
108. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com.
109. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA);

www.intertek.com.
110. ISA - International Society of Automation (The); (Formerly: Instrumentation,

Systems, and  Automation Society); www.isa.org.
111. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA).
112. ISFA - International Surface Fabricators Association; (Formerly: International

Solid  Surface Fabricators Association); www.isfanow.org.
113. ISO - International Organization for Standardization; www.iso.org.
114. ISSFA - International Solid Surface Fabricators Association; (See ISFA).
115. ITU - International Telecommunication Union; www.itu.int/home.
116. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org.
117. LMA - Laminating Materials Association; (See CPA).
118. LPI - Lightning Protection Institute; www.lightning.org.
119. MBMA - Metal Building Manufacturers Association; www.mbma.com.
120. MCA - Metal Construction Association; www.metalconstruction.org.
121. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org.
122. MFMA - Metal Framing Manufacturers Association, Inc.; 

www.metalframingmfg.org.
123. MHIA - Material Handling Industry of America; www.mhia.org.
124. MIA - Marble Institute of America; www.marble-institute.com.
125. MMPA - Moulding & Millwork Producers Association; (Formerly: Wood Moulding

& Millwork Producers Association); www.wmmpa.com.
126. MPI - Master Painters Institute; www.paintinfo.com.
127. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry

Inc.; www.mss-hq.org.
128. NAAMM - National Association of Architectural Metal Manufacturers;

www.naamm.org.
129. NACE - NACE International; (National Association of Corrosion Engineers

International);  www.nace.org.
130. NADCA - National Air Duct Cleaners Association; www.nadca.com.
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131. NAIMA - North American Insulation Manufacturers Association; www.naima.org.
132. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com.
133. NCAA - National Collegiate Athletic Association (The); www.ncaa.org.
134. NCMA - National Concrete Masonry Association; www.ncma.org.
135. NEBB - National Environmental Balancing Bureau; www.nebb.org.
136. NECA - National Electrical Contractors Association; www.necanet.org.
137. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org.
138. NEMA - National Electrical Manufacturers Association; www.nema.org.
139. NETA - InterNational Electrical Testing Association; www.netaworld.org.
140. NFHS - National Federation of State High School Associations; www.nfhs.org.
141. NFPA - NFPA; (National Fire Protection Association); www.nfpa.org.
142. NFPA - NFPA International; (See NFPA).
143. NFRC - National Fenestration Rating Council; www.nfrc.org.
144. NHLA - National Hardwood Lumber Association; www.nhla.com.
145. NLGA - National Lumber Grades Authority; www.nlga.org.
146. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA).
147. NOMMA – National Ornamental & Miscellaneous Metals Association;

www.nomma.org.
148. NRCA - National Roofing Contractors Association; www.nrca.net.
149. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org.
150. NSF - NSF International; (National Sanitation Foundation International);

www.nsf.org.
151. NSPE - National Society of Professional Engineers; www.nspe.org.
152. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org.
153. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com.
154. NWFA - National Wood Flooring Association; www.nwfa.org.
155. PCI - Precast/Prestressed Concrete Institute; www.pci.org.
156. PDI - Plumbing & Drainage Institute; www.pdionline.org.
157. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology

Association); www.plasa.org.
158. RCSC - Research Council on Structural Connections; www.boltcouncil.org.
159. RFCI - Resilient Floor Covering Institute; www.rfci.com.
160. RIS - Redwood Inspection Service; www.redwoodinspection.com.
161. SAE - SAE International; (Society of Automotive Engineers); www.sae.org.
162. SCTE - Society of Cable Telecommunications Engineers; www.scte.org.
163. SDI - Steel Deck Institute; www.sdi.org.
164. SDI - Steel Door Institute; www.steeldoor.org.
165. SEFA - Scientific Equipment and Furniture Association; www.sefalabs.com.
166. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers;

(See  ASCE).
167. SIA - Security Industry Association; www.siaonline.org.
168. SJI - Steel Joist Institute; www.steeljoist.org.
169. SMA - Screen Manufacturers Association; www.smainfo.org.
170. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association;

www.smacna.org.
171. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org.
172. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org.
173. SPIB - Southern Pine Inspection Bureau; www.spib.org.
174. SPRI - Single Ply Roofing Industry; www.spri.org.
175. SRCC - Solar Rating and Certification Corporation; www.solar-rating.org.
176. SSINA - Specialty Steel Industry of North America; www.ssina.com.
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177. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org.
178. STI - Steel Tank Institute; www.steeltank.com.
179. SWI - Steel Window Institute; www.steelwindows.com.
180. SWPA - Submersible Wastewater Pump Association; www.swpa.org.
181. TCA - Tilt-Up Concrete Association; www.tilt-up.org.
182. TCNA - Tile Council of North America, Inc.; (Formerly: Tile Council of America);

www.tileusa.com.
183. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org.
184. TIA - Telecommunications Industry Association; (Formerly: TIA/EIA -

Telecommunications Industry Association/Electronic Industries Alliance);
www.tiaonline.org.

185. TIA/EIA - Telecommunications Industry Association/Electronic Industries
Alliance; (See  TIA).

186. TMS - The Masonry Society; www.masonrysociety.org.
187. TPI - Truss Plate Institute; www.tpinst.org.
188. TPI - Turfgrass Producers International; www.turfgrasssod.org.
189. TRI - Tile Roofing Institute; www.tileroofing.org.
190. UBC - Uniform Building Code; (See ICC).
191. UL - Underwriters Laboratories Inc.; www.ul.com.
192. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org.
193. USAV - USA Volleyball; www.usavolleyball.org.
194. USGBC - U.S. Green Building Council; www.usgbc.org.
195. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org.
196. WASTEC - Waste Equipment Technology Association; www.wastec.org.
197. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org.
198. WCMA - Window Covering Manufacturers Association; www.wcmanet.org.
199. WDMA - Window & Door Manufacturers Association; www.wdma.com.
200. WI - Woodwork Institute; (Formerly: WIC - Woodwork Institute of California);

www.wicnet.org.
201. WMMPA - Wood Moulding & Millwork Producers Association; (See MMPA).
202. WSRCA - Western States Roofing Contractors Association; www.wsrca.com.
203. WPA - Western Wood Products Association; www.wwpa.org.

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the
following list. This information is believed to be accurate as of the date of the Contract
Documents.

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de.
2. IAPMO - International Association of Plumbing and Mechanical Officials;

www.iapmo.org.
3. ICC - International Code Council; www.iccsafe.org.
4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org.

D. Federal Government Agencies: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the entities in the following list. Information is subject to change and is up to date as of
the date of the Contract Documents.

1. COE - Army Corps of Engineers; www.usace.army.mil.
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov.
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3. DOC - Department of Commerce; National Institute of Standards and
Technology; www.nist.gov.

4. DOD - Department of Defense; http://dodssp.daps.dla.mil.
5. DOE - Department of Energy; www.energy.gov.
6. EPA - Environmental Protection Agency; www.epa.gov.
7. FAA - Federal Aviation Administration; www.faa.gov.
8. FG - Federal Government Publications; www.gpo.gov.
9. GSA - General Services Administration; www.gsa.gov.
10. HUD - Department of Housing and Urban Development; www.hud.gov.
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy

Technologies Division; http://eetd.lbl.gov.
12. OSHA - Occupational Safety & Health Administration; www.osha.gov.
13. SD - Department of State; www.state.gov.
14. TRB - Transportation Research Board; National Cooperative Highway Research

Program; www.trb.org.
15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity

Laboratory; www.ars.usda.gov.
16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov.
17. USDJ - Department of Justice; Office of Justice Programs; National Institute of

Justice; www.ojp.usdoj.gov.
18. USP - U.S. Pharmacopeia; www.usp.org.
19. USPS - United States Postal Service; www.usps.com.

E. Standards and Regulations: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the standards and regulations in the following list. This information is subject to change
and is believed to be accurate as of the date of the Contract Documents.

1. CFR - Code of Federal Regulations; Available from Government Printing Office;
www.gpo.gov/fdsys.

2. DOD - Department of Defense; Military Specifications and Standards; Available
from Department of Defense Single Stock Point; http://dodssp.daps.dla.mil.

3. DSCC - Defense Supply Center Columbus; (See FS).
4. FED-STD - Federal Standard; (See FS).
5. FS - Federal Specification; Available from Department of Defense Single Stock

Point; http://dodssp.daps.dla.mil.

a. Available from Defense Standardization Program; www.dsp.dla.mil.
b. Available from General Services Administration; www.gsa.gov.
c. Available from National Institute of Building Sciences/Whole Building

Design Guide; www.wbdg.org/ccb.

6. MILSPEC - Military Specification and Standards; (See DOD).
7. USAB - United States Access Board; www.access-board.gov.
8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board;

(See USAB).

F. State Government Agencies: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the entities in the following list. This information is subject to change and is believed to
be accurate as of the date of the Contract Documents.
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1. CBHF - State of California; Department of Consumer Affairs; Bureau of
Electronic Appliance and Repair, Home Furnishings and Thermal Insulation;
www.bearhfti.ca.gov.

2. CCR - California Code of Regulations; Office of Administrative Law; California
Title 24 Energy Code; www.calregs.com.

3. CDHS - California Department of Health Services; (See CDPH).
4. CDPH - California Department of Public Health; Indoor Air Quality Program;

www.cal-iaq.org.
5. CPUC - California Public Utilities Commission; www.cpuc.ca.gov.
6. SCAQMD - South Coast Air Quality Management District; www.aqmd.gov.
7. TFS - Texas Forest Service; Forest Resource Development and Sustainable

Forestry; http://txforestservice.tamu.edu.
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CLOSEOUT PROCEDURES 
SALAMATOF BOILER ROOM RENOVATION 

ITB # 24T-DV-115 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Specification Sections, apply to this Section.

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

1. Substantial Completion procedures
2. Final completion procedures
3. Warranties
4. Final cleaning
5. Repair of the Work

1.3 ACTION SUBMITTALS 

A. Product Data: For cleaning agents

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion

C. Certified List of Incomplete Items: Final submittal at Final Completion

1.4 CLOSEOUT SUBMITTALS 

A. Certificate of Insurance: For continuing coverage

B. A copy of all employee and visitor sign in sheets

C. A copy all safety and construction meeting minutes

D. A copy off all completed daily QC report forms

E. Executed Memorandum of Acceptance

F. Executed Contractor’s Certificate and Release

G. Executed Final Release of Liens
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1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items
specified in other Sections.

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be
completed and corrected (Contractor's punch list), indicating the value of each item on
the list and reasons why the Work is incomplete.

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10
days prior to requesting inspection for determining date of Substantial Completion. List
items below that are incomplete at time of request.

1. Certificates of Occupancy: Obtain and submit Certificates of Occupancy and/or
Conditional Certification of Occupancy from authorities having jurisdiction
permitting Owner unrestricted use of the Work and access to services and
utilities. Include occupancy permits, operating certificates, and similar releases.

2. Submit closeout submittals specified in other Division 01 Sections, including
project record documents, operation and maintenance manuals, construction
photographic documentation, damage or settlement surveys, property surveys,
and similar final record information.

3. Submit closeout submittals specified in individual Sections, including specific
warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

4. Submit maintenance material submittals specified in individual Sections,
including tools, spare parts, extra materials, and similar items, and deliver to
location designated by Owner. Label with manufacturer's name and model
number where applicable.

a. Schedule of Maintenance Material Items: Prepare and submit schedule of
maintenance material submittal items, including name and quantity of each
item and name and number of related Specification Section. Obtain
Owner’s signature for receipt of submittals.

5. Submit test/adjust/balance records.
6. Submit changeover information related to Owner's occupancy, use, operation,

and maintenance.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10
days prior to requesting inspection for determining date of Substantial Completion. List
items below that are incomplete at time of request.

1. Advise Owner of pending insurance changeover requirements.
2. Make final changeover of permanent locks and deliver keys to Owner. Advise

Owner's personnel of changeover in security provisions.
3. Complete startup and testing of systems and equipment.
4. Perform preventive maintenance on equipment used prior to Substantial

Completion.
5. Instruct Owner's personnel in operation, adjustment, and maintenance of

products, equipment, and systems.
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6. Advise Owner of changeover in heat and other utilities.
7. Participate with Owner in conducting inspection and walkthrough with local

emergency responders.
8. Terminate and remove temporary facilities from Project site, along with mockups,

construction tools, and similar elements.
9. Complete final cleaning requirements, including touchup painting.
10. Touch up and otherwise repair and restore marred exposed finishes to eliminate

visual defects.

D. Inspection: Submit a written request for inspection to determine Substantial Completion
a minimum of 10 days prior to date the work will be completed and ready for final
inspection and tests. On receipt of request, Owner/Project Manager will either proceed
with inspection or notify Contractor of unfulfilled requirements. Owner will prepare the
Certificate of Substantial Completion after inspection or will notify Contractor of items,
either on Contractor's list or additional items identified by Owner/Project Manager, that
must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for final
completion.

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining
final completion, complete the following:

1. Submit a final Application for Payment.
2. Certified List of Incomplete Items: Submit certified copy of Owner's Substantial

Completion inspection list of items to be completed or corrected (punch list),
endorsed and dated by Owner/Project Manager. Certified copy of the list shall
state that each item has been completed or otherwise resolved for acceptance.

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage
complying with insurance requirements.

B. Inspection: Submit a written request for final inspection to determine acceptance a
minimum of 10 days prior to date the work will be completed and ready for final
inspection and tests. On receipt of request, Owner/Project Manager will either proceed
with inspection or notify Contractor of unfulfilled requirements. Owner will prepare a
final Certificate for Payment after inspection or will notify Contractor of construction that
must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.

1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected
by construction operations for incomplete items and items needing correction including,
if necessary, areas disturbed by Contractor that are outside the limits of construction.
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1. Organize list of spaces in sequential order, starting with exterior areas first and
proceeding from lowest floor to highest floor.

2. Organize items applying to each space by major element, including categories
for ceiling, individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:

a. Project name
b. Date
c. Name of Project Manager
d. Name of Contractor
e. Page number

4. Submit list of incomplete items in the following format:

a. PDF electronic file

1.9 TRAINING 

A. Contractor shall provide Owner training on any system that includes manufacturer
recommended training.

B. The Owner’s personnel will provide up to four hours of tenant training at time of COO.
Training will cover the following:
1. Operation procedures and preventative maintenance instructions for all

mechanical and electrical systems.

1.10 SUBMITTAL OF PROJECT WARRANTIES, OPERATION & MAINTENANCE 
MANIALS AND ASBUILTS 

A. Time of Submittal: Submit written warranties on request of Owner for designated
portions of the Work where commencement of warranties other than date of
Substantial Completion is indicated, or when delay in submittal of warranties might limit
Owner's rights under warranty.

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion
of designated portions of the Work that are completed and occupied or used by Owner
during construction period by separate agreement with Contractor.

C. Organize warranty documents into an orderly sequence based on the table of contents
of Project Manual.

D. Organize and label closeout documents in an orderly sequence based on the disciplines.

1. Bind documents, product data, parts, replacement, cleaning & care instructions in
heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness as necessary
to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate
section/discipline. Mark tab to identify the product or installation. Provide a typed
description of the product or installation, including the name of the product and
the name, address, and telephone number of installer.
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3. Identify each binder on the front and spine with the typed or printed title
"Operation & Maintenance Manuals with Warranties," Project name, and name of
Contractor.
a. Provide two (2) paper copies and one (1) electronic PDF copy on a USB

Flash Drive in the following format:
1) Organized and labeled by discipline/division.
2) Label all equipment used; make & model.

b. Provide Full size (22”x34”) field redline Asbuilt drawings that incorporated
all changes including but not limited to: RFI’s, Change Orders and field
directives in both hard copy and electronic PDF copy on a USB flash drive.
1) Electronic copy shall be provided on a USB Flash Drive.

4. Retain "Warranty Electronic File" Subparagraph below and paper copy
documents if required by Owner. Indexing requirement below can be performed
automatically using PDF publishing software.

E. Copies of each warranty to be included in the operation and maintenance manuals.

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not
applicable, use products that comply with the California Code of Regulations
maximum allowable VOC levels.

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to
comply with local laws and ordinances and Federal and local environmental and
antipollution regulations.

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning.
Clean each surface or unit to the condition expected in an average commercial building
cleaning and maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for
certification of Substantial Completion for entire Project or for a designated
portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction
activities, including landscape development areas, of rubbish, waste
material, litter, and other foreign substances.
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b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and
other foreign deposits.

c. Rake grounds that are neither planted nor paved to a smooth, even-
textured surface.

d. Remove tools, construction equipment, machinery, and surplus material
from Project site.

e. Remove snow and ice to provide safe access to building.
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free

condition, free of stains, films, and similar foreign substances. Avoid
disturbing natural weathering of exterior surfaces. Restore reflective
surfaces to their original condition.

g. Remove debris and surface dust from limited access spaces, including
roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and
similar spaces.

h. Sweep concrete floors broom clean in unoccupied spaces.
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap;

clean according to manufacturer's recommendations if visible soil or stains
remain.

j. Clean transparent materials, including mirrors and glass in doors and
windows. Remove glazing compounds and other noticeable, vision-
obscuring materials. Polish mirrors and glass, taking care not to scratch
surfaces.

k. Remove labels that are not permanent.
l. Wipe surfaces of mechanical and electrical equipment, elevator equipment,

and similar equipment. Remove excess lubrication, paint and mortar
droppings, and other foreign substances.

m. Clean plumbing fixtures to a sanitary condition, free of stains, including
stains resulting from water exposure.

n. Replace disposable air filters and clean permanent air filters. Clean
exposed surfaces of diffusers, registers, and grills.

o. Clean ducts, blowers, and coils if units were operated without filters during
construction or that display contamination with particulate matter on
inspection.

p. Clean light fixtures, lamps, globes, and reflectors to function with full
efficiency.

q. Leave Project clean and ready for company.

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for
determination of Substantial Completion.

B. Repair or remove and replace defective construction. Repairing includes replacing
defective parts, refinishing damaged surfaces, touching up with matching materials,
and properly adjusting operating equipment. Where damaged or worn items cannot be
repaired or restored, provide replacements. Remove and replace operating
components that cannot be repaired. Restore damaged construction and permanent
facilities used during construction to specified condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces,
and other damaged transparent materials.

Page 100 of 101



2. Touch up and otherwise repair and restore marred or exposed finishes and
surfaces. Replace finishes and surfaces that that already show evidence of repair
or restoration.

a. Do not paint over "UL" and other required labels and identification,
including mechanical and electrical nameplates. Remove paint applied to
required labels and identification.

3. Replace parts subject to operating conditions during construction that may
impede operation or reduce longevity.

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and
defective and noisy starters in fluorescent and mercury vapor fixtures to comply
with requirements for new fixtures.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. General provisions of the Contract, including General and Supplementary Conditions and other Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Work covered by the Contract Documents.
	2. Type of the Contract.
	3. Use of premises.
	4. Owner's occupancy requirements.
	5. Work restrictions.
	6. Specification formats and conventions.


	1.3 WORK COVERED BY CONTRACT DOCUMENTS
	A. Project Identification:  Salamatof Boiler Room Renovation
	1. Project Location: 9131 Centennial Circle, Anchorage, AK

	B. Owner:  Cook Inlet Housing Authority
	1. Owner's Representative:  Dan Beiswenger, Project Manager

	C. Architect:  Spark Design, LLC.
	D. The Work consists of the following:

	1.4 TYPE OF CONTRACT
	A. Project will be constructed under a single prime Contract.

	1.5 USE OF PREMISES
	A. General:  Contractor shall have limited use of premises for construction operations as indicated on Drawings by the Contract limits.
	B. Use of Site:  Limit use of premises to Work in areas indicated.  Do not disturb portions of Project site beyond areas in which the Work is indicated.
	1. Limits:  Confine construction operations to those areas defined by the rehab limits set forth in the Summary of Work.
	2. Driveways and Entrances:  Keep driveway loading areas and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times.  Do not use these areas for parking or storage of materials.
	a. Schedule deliveries to minimize use of driveways and entrances.
	b. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.



	1.6 OWNER & TENANT’s OCCUPANCY REQUIREMENTS
	A. The Owner and tenants will occupy the premises during entire construction period.  Cooperate with Owner during construction operations to minimize conflicts.  Perform the Work so as not to interfere with Owner and tenant operations.  Maintain exist...
	1. Maintain access to existing walkways, corridors, elevators and restrooms, and other adjacent occupied or used facilities.  Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and ...
	2. Provide not less than seventy-two (72) hours’ notice to Owner of activities that will affect Owner operations.


	1.7 WORK RESTRICTIONS
	A. On-Site Work Hours:  Working hours are 8AM – 5PM, Monday – Friday.  Coordinate with CIHA’s project manager in advance if general contractors and/or subcontractors want to work weekends and/or hours outside of 8AM – 5PM.
	B. Weekend Hours:  Coordinate with Owner’s Representative.
	1. Early Morning Hours:  Coordinate with Owner’s Representative.
	2. Hours for Utility Shutdowns:  Coordinate with Owner’s Representative.

	C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary utility services according to requirements ...
	1. Notify Owner’s Representative not less than seventy-two (72) hours in advance of proposed utility interruptions.
	2. Do not proceed with utility interruptions without Owner's Representative prior written permission.




	19.Project Mangement and Coordination
	PROJECT MANAGEMENT AND COORDINATION
	SALAMATOF BOILER ROOM RENOVATION
	ITB # 24T-DV-115
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A.  Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General coordination procedures
	2. Coordination drawings
	3. Requests for Information (RFIs)
	4. Safety
	5. Project meetings
	6. Daily Construction Reports
	7. Schedule of Values
	8. Submittals Procedures

	B. Each Contractor shall participate in coordination requirements. Certain areas of responsibility are assigned to specific Contractors.
	C. Related Requirements:
	1. "Construction Progress Schedules" for preparing and submitting Contractor’s construction schedule
	2. "Closeout Procedures" for coordinating closeout of the Contract.


	1.3 DEFINITIONS
	A. RFI: Request from Owner, Project Manager, or Contractor seeking information required by or clarifications of the Contract Documents.

	1.4 INFORMATIONAL SUBMITTALS
	A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabula...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.

	B. Key Personnel Names: Within fifteen (15) days of starting construction operations, submit a list of key personnel assignments, including superintendent and other personnel in attendance at the Project site.  Identify individuals and their duties an...
	1. Post copies of list in temporary field office.  Keep list current at all times.


	1.5 GENERAL COORDINATION PROCEDURES
	A. Coordination: Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different Sections, that d...
	Each Contractor shall coordinate its construction operations with those of other Contractors and entities to ensure efficient and orderly installation of each part of the Work.  Each Contractor shall coordinate its operations with other operations, in...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and any other Contractor(s) if coordination of their Work is required.

	C. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other Contractors to avoid conflicts and to ensure orderly progress of the Work. Such administrat...
	1. Preparation of Contractor's construction schedule
	2. Preparation of the schedule of values
	3. Installation and removal of temporary facilities and controls
	4. Delivery and processing of submittals
	5. Progress meetings
	6. Pre-installation conferences
	7. Project closeout activities
	8. Startup and adjustment of systems

	D. Conservation: Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.  Coordinate use of temporary utilities to minimize waste.
	1. Salvage materials and equipment involved in the performance of, but not actually incorporated into, the Work. See other Sections for disposition of salvaged materials that are designated as Owner's property.


	1.6 REQUESTS FOR INFORMATION (RFIs)
	A. General: Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form as approved by Owner’s Representative.
	1. Project Manager will return RFIs submitted to Project Manager by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner to avoid delays in Contractor's Work or Work of subcontractors.

	B. Content of the RFI:  Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name
	2. Project number
	3. Date
	4. Name of Contractor
	5. Name of Project Manager
	6. RFI number, numbered sequentially
	7. RFI subject
	8. Specification Section number and title and related paragraphs, as appropriate.
	9. Drawing number and detail references, as appropriate
	10. Field dimensions and conditions, as appropriate
	11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	12. Contractor's signature
	13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation
	a. Include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments on attached sketches.


	C. RFI Forms: Contractor generated form with substantially the same content as indicated above, acceptable to the Owner’s Representative.
	1. Attachments shall be electronic files in Adobe Acrobat PDF format.

	D. Owner’s Representative’s Action: Owner’s Representative will review each RFI, determine action required, and respond. Allow five (5) Working days for Owner’s Representative to response to each RFI.
	1. The following Contractor-generated RFIs will be returned without action:
	a. Requests for approval of submittals
	b. Requests for approval of substitutions
	c. Requests for approval of Contractor's means and methods
	d. Requests for coordination information already indicated in the Contract                   Documents
	e. Requests for adjustments in the Contract Time or the Contract Sum.
	f.       Requests for interpretation of Owner’s Representative’s actions on submittals.
	g. Incomplete RFIs or inaccurately prepared RFIs.

	2. Owner’s Representative’s action may include a request for additional information, in which case, Owner’s Representative’s time for response will date from time of receipt of additional information.
	3. If requested information is available from careful study and comparison of Contract Documents, field conditions, other CIHA provided information, coordination drawings, or prior Project correspondence or documentation, Contractor shall reimburse CI...
	4. Owner’s Representative’s action on RFIs that may result in a change to the Contract Time, or the Contract Sum may be eligible for Contractor to submit Change Proposal according to “Contract Modification”.
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Project Manager in writing within five days of receipt of the RFI response.


	E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  Distribute an updated log at project meetings.
	Log shall include the following:
	1. Project name
	2. Name and address of Contractor
	3. Name and address of Project Manager
	4. RFI number including RFIs that were returned without action or withdrawn.
	5. RFI description
	6. Date the RFI was submitted
	7. Date Project Manager's response was received

	F. On receipt of Project Manager's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify Project Manager within five (5) days if Contractor disagrees with response.  Contractor shall pr...
	1. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.
	2. Identification of related Field Order, Work Change Directive, and Proposal Request, as appropriate.
	1.7  SAFETY
	A.      Contractor submission of project safety plan: CONTRACTOR shall, prior to commencement of the Work, submit to Owner, for Owner’s information, a Project Safety Plan for the Work in accordance with the following:
	2.  Emergency organizations to be contacted, telephone numbers, and the type of  information they will need.
	3.  Procedures to cover life threatening situations, first aid services and fire.
	4.     Access of emergency vehicles to the site.
	5.        Provision for an on-site emergency control center.
	6.    Provisions for an emergency management team.
	7.       A responsibility matrix that describes and names the responsibilities for               implementation of the safety plan and emergency plan.
	8.    A hazardous material abatement plan which provides for identification of hazardous materials, including the submission of Material Safety Data Sheet (MSDS), as required by Contract and by law.
	9.               Provisions for storage of hazardous materials.
	10.   A plan for disposal of hazardous wastes in accordance with all applicable federal, state, and local requirements.
	11.  A plan for hazard identification and mitigation, personal protection, hazard assessments, and    regulatory compliance.

	A. General: Schedule and conduct meetings and conferences at Project site unless otherwise indicated.
	1. Attendees: Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify Owner and Project Manager of scheduled meeting dates and times.
	2. Agenda: Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes: Entity responsible for conducting meetings will record significant discussions and agreements achieved. Distribute the meeting minutes to all attendees within five days of the meeting.

	B. Preconstruction Conference: Owner will schedule and conduct a preconstruction conference before starting construction.
	1. Conduct the conference to review responsibilities and personnel assignments.
	2. Attendees: Authorized representatives of Owner and Contractor shall attend the conference. Participants at the conference shall be familiar with Project and authorized to conclude matters relating to the Work.
	3. Agenda: Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule
	b. Phasing
	c. Critical Work sequencing and long-lead items
	d. Designation of key personnel and their duties
	e. Lines of communications
	f. Procedures for processing field decisions and Change Orders
	g. Procedures for RFIs
	h. Procedures for testing and inspecting
	i. Procedures for processing Applications for Payment
	j. Distribution of the Contract Documents
	k. Submittal procedures
	l. Procedures for compliance reporting and submission
	m. Use of the premises
	n. Work restrictions
	o. Working hours
	p. Owner's occupancy requirements
	q. Responsibility for temporary facilities and controls
	r. Procedures for moisture and mold control
	s. Procedures for disruptions and shutdowns
	t. Construction waste management and recycling
	u. Parking availability
	v. Office, Work, and storage areas
	w. Equipment deliveries and priorities
	x. First aid
	y. Security
	z. Progress cleaning

	4. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes.

	C. Progress Meetings: Conduct progress meetings at weekly intervals.
	1. Coordinate dates of meetings with preparation of payment requests.
	2. Attendees: In addition to representatives of Owner and Project Manager, each Contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be r...
	3. Agenda: Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule: Review progress since the last meeting. Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule.  Determine how construction behind sch...
	1) Review schedule for next period

	b. Review present and future needs of each entity present, including the following:
	1) Safety update
	2) As-Built progress to date
	3) Look ahead schedule
	4) Coordination of Work with Owner’s own forces
	5) Status of submittals
	6) Deliveries
	7) Off-site fabrication
	8) Access
	9) Site utilization
	10) Temporary facilities and controls
	11) Progress cleaning
	12) Quality and Work standards
	13) Status of correction of deficient items
	14) Field observations
	15) Status of RFIs
	16) Status of proposal requests
	17) Pending changes
	18) Status of Change Orders
	19) Pending claims and disputes
	20) Documentation of information for payment requests


	4. Minutes: Entity responsible for conducting the meeting will record and distribute the meeting minutes to each party present and to parties requiring information.
	a. Schedule Updating: Revise Contractor's construction schedule after each progress meeting where revisions to the schedule have been made or recognized. Issue revised schedule concurrently with the report of each meeting.
	1.9 DAILY CONSTRUCTION REPORTS
	A.  Contractor shall be responsible for preparing a daily construction report, recording       information  concerning events at the site.  Contractor shall submit copies the Owner  with each Pay  Application.  The daily  construction reports shall in...
	1. List of Subcontractors
	2. Approximate count of personnel
	3. List of equipment and/or specialized machinery
	4. High and low temperatures and general weather conditions
	5. Safety incidents
	6. Formal meetings
	7. Significant decisions
	8. Unusual events (refer to special reports)
	9. Stoppages, delays, shortages, and losses
	10. Meter readings and similar recordings
	11. Order and request of authorities having jurisdiction
	12. Change Orders received and implemented
	13. Construction Change Directives received
	14. Utility services connected and disconnected
	15. Equipment or system tests and startups
	16. Partial completions and occupancies
	17. Substantial completions authorized
	2.0  SCHEDULE OF VALUES
	A. The Contractor shall submit a Schedule of Values, the sum of which is equal to the total  Contract Price. The Schedule of Values shall serve as a basis for calculating progress  payments during construction and shall be presented in such detail to ...
	1.      The Schedule of Values, to the extent approved shall be submitted in tabular and                                                                                                            computer      format as part of the construction schedu...
	2.   The Schedule of Values must be reviewed and accepted by the Owner as  the basis of  calculating progress payments. If, in the opinion of the Owner, the Schedule of  Values is  deemed incorrect, the Contractor shall present documentation substanti...





	20.Construction Progress Schedules
	ATTACHMENT A
	WORK BREAKDOWN STRUCTURE (WBS)

	21.Product Requirements
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Protect foam plastic from exposure to sunlight, except to the extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.
	7. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces. Coordinate location with Owner.
	8. All Requests for Payments for Stored Materials, must be accompanied with:
	1.5        QUALITY ASSURANCE
	A. Compatibility of Options: If Contractor is given option of selecting between two or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.
	1. Each contractor is responsible for providing products and construction methods compatible with products and construction methods of other contractors.
	2. If a dispute arises between contractors over concurrently selectable but incompatible products, the Project Manager will determine which products shall be used.

	2.1  PRODUCT SELCTION PROCEDURES
	A. General Product Requirements: Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products: If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Project Manager will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.
	6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.

	B. Product Selection Procedures:
	1. Product: Where Specifications name a single manufacturer and product, provide the named product that complies with requirements. Comparable products or substitutions for the Contractor’s convenience will not be considered.
	2. Manufacturer/Source: Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements. Comparable products or substitutions for the Contractor’s convenience will not be...
	3. Products:
	a. Restricted List: Where Specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements. Comparable products or substitutions for the Contractor’s convenience will not be ...
	b. Nonrestricted List: Where Specifications include a list of names of both available manufacturers and products, provide one of the products listed, or an unnamed product, that complies with requirements. Comply with requirements in "Comparable Produ...

	4. Manufacturers:
	a. Restricted List: Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements. Comparable products or substitutions for the Contractor’s convenience will not be co...
	b. Nonrestricted List: Where Specifications include a list of available manufacturers, provide a product by one of the manufacturers listed, or a product by an unnamed manufacturer, that complies with requirements. Comply with requirements in "Compara...

	5. Basis-of-Design Product: Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one of the other named manufacture...

	C. Visual Matching Specification: Where Specifications require "match Project Manager's sample", provide a product that complies with requirements and matches Project Manager's sample. Project Manager's decision will be final on whether a proposed pro...
	1. If no product available within the specified category matches and complies with other specified requirements submit available samples to the Project Manager.

	D. Visual Selection Specification: Where Specifications include the phrase "as selected by Project Manager from manufacturer's full range" or similar phrase, select a product that complies with requirements. Project Manager will select color, gloss, p...
	2.2 PRODUCT SUBSTITUTIONS
	A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for change, but not later than fifteen (15) days prior to time required for preparation and review of related submittals.
	1. Conditions:  Project Manager/Owner will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Project Manager will return requests without action, except to recor...
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Substitution request is fully documented and properly submitted.
	c. Requested substitution will not adversely affect Contractor's construction schedule.
	d. Requested substitution has received necessary approvals of authorities having jurisdiction.
	e. Requested substitution is compatible with other portions of the Work.
	f. Requested substitution has been coordinated with other portions of the Work.
	g. Requested substitution provides specified warranty.
	h. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	B. Substitutions for Convenience:  Owner will consider requests for substitution if received within thirty (30) days after the Notice to Proceed. Requests received after that time may be considered or rejected at discretion of the Owner.
	1. Conditions:  Owner will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Owner will return requests without action, except to record noncompliance with these...
	a. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or other considerations, after deducting additional responsibilities Owner must assume.  Owner's additional responsibilities may include compensation to...
	b. Requested substitution does not require extensive revisions to the Contract Documents.
	c. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	d. Substitution request is fully documented and properly submitted.
	e. Requested substitution will not adversely affect Contractor's construction schedule.
	f. Requested substitution has received necessary approvals of authorities having jurisdiction.
	g. Requested substitution is compatible with other portions of the Work.
	h. Requested substitution has been coordinated with other portions of the Work.
	i. Requested substitution provides specified warranty.
	j. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.

	2. Costs for Review of Substitution; Alternative Sequence; Method of Construction Request:  Should a Contractor-proposed substitution or alternative sequence or method of construction require investigation by the Owner and/or the Design Team, Contract...
	2.3         COMPARABLE PRODUCTS



	22.References
	A. General: Basic Contract definitions are included in the Conditions of the Contract.
	B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, and requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	C. "Directed": A command or instruction by Architect. Other terms including "requested," "authorized," "selected," "required," and "permitted" have the same meaning as "directed."
	D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," "noted," "scheduled," and "specified" have the same meaning as "indica...
	E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and rules, conventions, and agreements within the construction industry that control performance of the Work.
	F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and similar operations.
	G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to dimension, finish, cure, protect, clean, and similar operations at Project site.
	H. "Provide": Furnish and install, complete and ready for the intended use.
	I. "Project Site": Space available for performing construction activities. The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.
	1.4  INDUSTRY STANDARDS
	1. AABC - Associated Air Balance Council; www.aabc.com.
	2. AAMA - American Architectural Manufacturers Association; www.aamanet.org.
	3. AAPFCO - Association of American Plant Food Control Officials;  www.aapfco.org.
	4. AASHTO - American Association of State Highway and Transportation Officials;  www.transportation.org.
	5. AATCC - American Association of Textile Chemists and Colorists;  www.aatcc.org.
	6. ABMA - American Bearing Manufacturers Association;  www.americanbearings.org.
	7. ACI - American Concrete Institute; (Formerly: ACI International);  www.concrete.org.
	8. ACPA - American Concrete Pipe Association; www.concrete-pipe.org.
	9. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org.
	10. AF&PA - American Forest & Paper Association; www.afandpa.org.
	11. AGA - American Gas Association; www.aga.org.
	12. AHAM - Association of Home Appliance Manufacturers; www.aham.org.
	13. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The);  www.ahrinet.org.
	14. AI - Asphalt Institute; www.asphaltinstitute.org.
	15. AIA - American Institute of Architects (The); www.aia.org.
	16. AISC - American Institute of Steel Construction; www.aisc.org.
	17. AISI - American Iron and Steel Institute; www.steel.org.
	18. AITC - American Institute of Timber Construction; www.aitc-glulam.org.
	19. AMCA - Air Movement and Control Association International, Inc.;  www.amca.org.
	20. ANSI - American National Standards Institute; www.ansi.org.
	21. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com.
	22. APA - APA - The Engineered Wood Association; www.apawood.org.
	23. APA - Architectural Precast Association; www.archprecast.org.
	24. API - American Petroleum Institute; www.api.org.
	25. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI).
	26. ARI - American Refrigeration Institute; (See AHRI).
	27. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org.
	28. ASCE - American Society of Civil Engineers; www.asce.org.
	29. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute;  (See  ASCE).
	30. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning  Engineers;  www.ashrae.org.
	31. ASME - ASME International; (American Society of Mechanical Engineers);  www.asme.org.
	32. ASSE - American Society of Safety Engineers (The); www.asse.org.
	33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org.
	34. ASTM - ASTM International; (American Society for Testing and Materials  International);  www.astm.org.
	35. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org.
	36. AWEA - American Wind Energy Association; www.awea.org.
	37. AWI - Architectural Woodwork Institute; www.awinet.org.
	38. AWMAC - Architectural Woodwork Manufacturers Association of Canada;  www.awmac.com.
	39. AWPA - American Wood Protection Association; (Formerly: American Wood- Preservers'  Association); www.awpa.com.
	40. AWS - American Welding Society; www.aws.org.
	41. AWWA - American Water Works Association; www.awwa.org.
	42. BHMA - Builders Hardware Manufacturers Association;  www.buildershardware.com.
	43. BIA - Brick Industry Association (The); www.gobrick.com.
	44. BICSI - BICSI, Inc.; www.bicsi.org.
	45. BIFMA - BIFMA International; (Business and Institutional Furniture  Manufacturer's  Association); www.bifma.com.
	46. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org.
	47. BOCA - BOCA; (Building Officials and Code Administrators International Inc.);  (See ICC).
	48. BWF - Badminton World Federation; (Formerly: International Badminton  Federation);  www.bwfbadminton.org.
	49. CDA - Copper Development Association; www.copper.org.
	50. CEA - Canadian Electricity Association; www.electricity.ca.
	51. CEA - Consumer Electronics Association; www.ce.org.
	52. CFFA - Chemical Fabrics & Film Association, Inc.;  www.chemicalfabricsandfilm.com.
	53. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org.
	54. CGA - Compressed Gas Association; www.cganet.com.
	55. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org.
	56. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org.
	57. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org.
	58. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org.
	59. CPA - Composite Panel Association; www.pbmdf.com.
	60. CRI - Carpet and Rug Institute (The); www.carpet-rug.org.
	61. CRRC - Cool Roof Rating Council; www.coolroofs.org.
	62. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org.
	63. CSA - Canadian Standards Association; www.csa.ca.
	64. CSA - CSA International; (Formerly: IAS - International Approval Services);  www.csa- international.org.
	65. CSI - Construction Specifications Institute (The); www.csinet.org.
	66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org.
	67. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute);  www.cti.org.
	68. CWC - Composite Wood Council; (See CPA).
	69. DASMA - Door and Access Systems Manufacturers Association;  www.dasma.com.
	70. DHI - Door and Hardware Institute; www.dhi.org.
	71. ECA - Electronic Components Association; www.ec-central.org.
	72. ECAMA - Electronic Components Assemblies & Materials Association; (See  ECA).
	73. EIA - Electronic Industries Alliance; (See TIA).
	74. EIMA - EIFS Industry Members Association; www.eima.com.
	75. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org.
	76. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org.
	77. ESTA - Entertainment Services and Technology Association; (See PLASA).
	78. EVO - Efficiency Valuation Organization; www.evo-world.org.
	79. FIBA - Federation Internationale de Basketball; (The International Basketball  Federation);  www.fiba.com.
	80. FIVB - Federation Internationale de Volleyball; (The International Volleyball  Federation);  www.fivb.org.
	81. FM Approvals - FM Approvals LLC; www.fmglobal.com.
	82. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com.
	83. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association,  Inc.;  www.floridaroof.com.
	84. FSA - Fluid Sealing Association; www.fluidsealing.com.
	85. FSC - Forest Stewardship Council U.S.; www.fscus.org.
	86. GA - Gypsum Association; www.gypsum.org.
	87. GANA - Glass Association of North America; www.glasswebsite.com.
	88. GS - Green Seal; www.greenseal.org.
	89. HI - Hydraulic Institute; www.pumps.org.
	90. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See  AHRI).
	91. HMMA - Hollow Metal Manufacturers Association; (See NAAMM).
	92. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org.
	93. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com.
	94. IAPSC - International Association of Professional Security Consultants;  www.iapsc.org.
	95. IAS - International Approval Services; (See CSA).
	96. ICBO - International Conference of Building Officials; (See ICC).
	97. ICC - International Code Council; www.iccsafe.org.
	98. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net.
	99. ICPA - International Cast Polymer Alliance; www.icpa-hq.org.
	100. ICRI - International Concrete Repair Institute, Inc.; www.icri.org.
	101. IEC - International Electrotechnical Commission; www.iec.ch.
	102. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org.
	103. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering  Society of  North America); www.ies.org.
	104. IESNA - Illuminating Engineering Society of North America; (See IES).
	105. IEST - Institute of Environmental Sciences and Technology; www.iest.org.
	106. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org.
	107. IGSHPA - International Ground Source Heat Pump Association;  www.igshpa.okstate.edu.
	108. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com.
	109. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA);  www.intertek.com.
	110. ISA - International Society of Automation (The); (Formerly: Instrumentation,  Systems, and  Automation Society); www.isa.org.
	111. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA).
	112. ISFA - International Surface Fabricators Association; (Formerly: International  Solid  Surface Fabricators Association); www.isfanow.org.
	113. ISO - International Organization for Standardization; www.iso.org.
	114. ISSFA - International Solid Surface Fabricators Association; (See ISFA).
	115. ITU - International Telecommunication Union; www.itu.int/home.
	116. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org.
	117. LMA - Laminating Materials Association; (See CPA).
	118. LPI - Lightning Protection Institute; www.lightning.org.
	119. MBMA - Metal Building Manufacturers Association; www.mbma.com.
	120. MCA - Metal Construction Association; www.metalconstruction.org.
	121. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org.
	122. MFMA - Metal Framing Manufacturers Association, Inc.;  www.metalframingmfg.org.
	123. MHIA - Material Handling Industry of America; www.mhia.org.
	124. MIA - Marble Institute of America; www.marble-institute.com.
	125. MMPA - Moulding & Millwork Producers Association; (Formerly: Wood Moulding  & Millwork Producers Association); www.wmmpa.com.
	126. MPI - Master Painters Institute; www.paintinfo.com.
	127. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry  Inc.; www.mss-hq.org.
	128. NAAMM - National Association of Architectural Metal Manufacturers;  www.naamm.org.
	129. NACE - NACE International; (National Association of Corrosion Engineers  International);  www.nace.org.
	130. NADCA - National Air Duct Cleaners Association; www.nadca.com.
	131. NAIMA - North American Insulation Manufacturers Association; www.naima.org.
	132. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com.
	133. NCAA - National Collegiate Athletic Association (The); www.ncaa.org.
	134. NCMA - National Concrete Masonry Association; www.ncma.org.
	135. NEBB - National Environmental Balancing Bureau; www.nebb.org.
	136. NECA - National Electrical Contractors Association; www.necanet.org.
	137. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org.
	138. NEMA - National Electrical Manufacturers Association; www.nema.org.
	139. NETA - InterNational Electrical Testing Association; www.netaworld.org.
	140. NFHS - National Federation of State High School Associations; www.nfhs.org.
	141. NFPA - NFPA; (National Fire Protection Association); www.nfpa.org.
	142. NFPA - NFPA International; (See NFPA).
	143. NFRC - National Fenestration Rating Council; www.nfrc.org.
	144. NHLA - National Hardwood Lumber Association; www.nhla.com.
	145. NLGA - National Lumber Grades Authority; www.nlga.org.
	146. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA).
	147. NOMMA – National Ornamental & Miscellaneous Metals Association;  www.nomma.org.
	148. NRCA - National Roofing Contractors Association; www.nrca.net.
	149. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org.
	150. NSF - NSF International; (National Sanitation Foundation International);  www.nsf.org.
	151. NSPE - National Society of Professional Engineers; www.nspe.org.
	152. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org.
	153. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com.
	154. NWFA - National Wood Flooring Association; www.nwfa.org.
	155. PCI - Precast/Prestressed Concrete Institute; www.pci.org.
	156. PDI - Plumbing & Drainage Institute; www.pdionline.org.
	157. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology  Association); www.plasa.org.
	158. RCSC - Research Council on Structural Connections; www.boltcouncil.org.
	159. RFCI - Resilient Floor Covering Institute; www.rfci.com.
	160. RIS - Redwood Inspection Service; www.redwoodinspection.com.
	161. SAE - SAE International; (Society of Automotive Engineers); www.sae.org.
	162. SCTE - Society of Cable Telecommunications Engineers; www.scte.org.
	163. SDI - Steel Deck Institute; www.sdi.org.
	164. SDI - Steel Door Institute; www.steeldoor.org.
	165. SEFA - Scientific Equipment and Furniture Association; www.sefalabs.com.
	166. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers;  (See  ASCE).
	167. SIA - Security Industry Association; www.siaonline.org.
	168. SJI - Steel Joist Institute; www.steeljoist.org.
	169. SMA - Screen Manufacturers Association; www.smainfo.org.
	170. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association;  www.smacna.org.
	171. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org.
	172. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org.
	173. SPIB - Southern Pine Inspection Bureau; www.spib.org.
	174. SPRI - Single Ply Roofing Industry; www.spri.org.
	175. SRCC - Solar Rating and Certification Corporation; www.solar-rating.org.
	176. SSINA - Specialty Steel Industry of North America; www.ssina.com.
	177. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org.
	178. STI - Steel Tank Institute; www.steeltank.com.
	179. SWI - Steel Window Institute; www.steelwindows.com.
	180. SWPA - Submersible Wastewater Pump Association; www.swpa.org.
	181. TCA - Tilt-Up Concrete Association; www.tilt-up.org.
	182. TCNA - Tile Council of North America, Inc.; (Formerly: Tile Council of America);  www.tileusa.com.
	183. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org.
	184. TIA - Telecommunications Industry Association; (Formerly: TIA/EIA -  Telecommunications Industry Association/Electronic Industries Alliance);  www.tiaonline.org.
	185. TIA/EIA - Telecommunications Industry Association/Electronic Industries  Alliance; (See  TIA).
	186. TMS - The Masonry Society; www.masonrysociety.org.
	187. TPI - Truss Plate Institute; www.tpinst.org.
	188. TPI - Turfgrass Producers International; www.turfgrasssod.org.
	189. TRI - Tile Roofing Institute; www.tileroofing.org.
	190. UBC - Uniform Building Code; (See ICC).
	191. UL - Underwriters Laboratories Inc.; www.ul.com.
	192. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org.
	193. USAV - USA Volleyball; www.usavolleyball.org.
	194. USGBC - U.S. Green Building Council; www.usgbc.org.
	195. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org.
	196. WASTEC - Waste Equipment Technology Association; www.wastec.org.
	197. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org.
	198. WCMA - Window Covering Manufacturers Association; www.wcmanet.org.
	199. WDMA - Window & Door Manufacturers Association; www.wdma.com.
	200. WI - Woodwork Institute; (Formerly: WIC - Woodwork Institute of California);  www.wicnet.org.
	201. WMMPA - Wood Moulding & Millwork Producers Association; (See MMPA).
	202. WSRCA - Western States Roofing Contractors Association; www.wsrca.com.
	203. WPA - Western Wood Products Association; www.wwpa.org.

	C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. This information is believed to be accurate as of the date of the Con...
	1. DIN - Deutsches Institut fur Normung e.V.; www.din.de.
	2. IAPMO - International Association of Plumbing and Mechanical Officials; www.iapmo.org.
	3. ICC - International Code Council; www.iccsafe.org.
	4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org.

	D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. Information is subject to change and is up to date as o...
	1. COE - Army Corps of Engineers; www.usace.army.mil.
	2. CPSC - Consumer Product Safety Commission; www.cpsc.gov.
	3. DOC - Department of Commerce; National Institute of Standards and Technology; www.nist.gov.
	4. DOD - Department of Defense; http://dodssp.daps.dla.mil.
	5. DOE - Department of Energy; www.energy.gov.
	6. EPA - Environmental Protection Agency; www.epa.gov.
	7. FAA - Federal Aviation Administration; www.faa.gov.
	8. FG - Federal Government Publications; www.gpo.gov.
	9. GSA - General Services Administration; www.gsa.gov.
	10. HUD - Department of Housing and Urban Development; www.hud.gov.
	11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies Division; http://eetd.lbl.gov.
	12. OSHA - Occupational Safety & Health Administration; www.osha.gov.
	13. SD - Department of State; www.state.gov.
	14. TRB - Transportation Research Board; National Cooperative Highway Research Program; www.trb.org.
	15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity Laboratory; www.ars.usda.gov.
	16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov.
	17. USDJ - Department of Justice; Office of Justice Programs; National Institute of Justice; www.ojp.usdoj.gov.
	18. USP - U.S. Pharmacopeia; www.usp.org.
	19. USPS - United States Postal Service; www.usps.com.

	E. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the standards and regulations in the following list. This information is subject to change an...
	1. CFR - Code of Federal Regulations; Available from Government Printing Office; www.gpo.gov/fdsys.
	2. DOD - Department of Defense; Military Specifications and Standards; Available from Department of Defense Single Stock Point; http://dodssp.daps.dla.mil.
	3. DSCC - Defense Supply Center Columbus; (See FS).
	4. FED-STD - Federal Standard; (See FS).
	5. FS - Federal Specification; Available from Department of Defense Single Stock Point; http://dodssp.daps.dla.mil.
	a. Available from Defense Standardization Program; www.dsp.dla.mil.
	b. Available from General Services Administration; www.gsa.gov.
	c. Available from National Institute of Building Sciences/Whole Building Design Guide; www.wbdg.org/ccb.

	6. MILSPEC - Military Specification and Standards; (See DOD).
	7. USAB - United States Access Board; www.access-board.gov.
	8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See USAB).

	F. State Government Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. This information is subject to change and is believed to ...
	1. CBHF - State of California; Department of Consumer Affairs; Bureau of Electronic Appliance and Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov.
	2. CCR - California Code of Regulations; Office of Administrative Law; California Title 24 Energy Code; www.calregs.com.
	3. CDHS - California Department of Health Services; (See CDPH).
	4. CDPH - California Department of Public Health; Indoor Air Quality Program; www.cal-iaq.org.
	5. CPUC - California Public Utilities Commission; www.cpuc.ca.gov.
	6. SCAQMD - South Coast Air Quality Management District; www.aqmd.gov.
	7. TFS - Texas Forest Service; Forest Resource Development and Sustainable Forestry; http://txforestservice.tamu.edu.


	23.Closeout Procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures
	2. Final completion procedures
	3. Warranties
	4. Final cleaning
	5. Repair of the Work


	1.3 ACTION SUBMITTALS
	A. Product Data: For cleaning agents
	B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion
	C. Certified List of Incomplete Items: Final submittal at Final Completion

	1.4 CLOSEOUT SUBMITTALS
	A. Certificate of Insurance: For continuing coverage
	B. A copy of all employee and visitor sign in sheets
	C. A copy all safety and construction meeting minutes
	D. A copy off all completed daily QC report forms
	E. Executed Memorandum of Acceptance
	F. Executed Contractor’s Certificate and Release
	G. Executed Final Release of Liens

	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in other Sections.

	1.6 SUBSTANTIAL COMPLETION PROCEDURES
	A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected (Contractor's punch list), indicating the value of each item on the list and reasons why the Work is incomplete.
	B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days prior to requesting inspection for determining date of Substantial Completion. List items below that are incomplete at time of request.
	1. Certificates of Occupancy: Obtain and submit Certificates of Occupancy and/or Conditional Certification of Occupancy from authorities having jurisdiction permitting Owner unrestricted use of the Work and access to services and utilities. Include oc...
	2. Submit closeout submittals specified in other Division 01 Sections, including project record documents, operation and maintenance manuals, construction photographic documentation, damage or settlement surveys, property surveys, and similar final re...
	3. Submit closeout submittals specified in individual Sections, including specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Submit maintenance material submittals specified in individual Sections, including tools, spare parts, extra materials, and similar items, and deliver to location designated by Owner. Label with manufacturer's name and model number where applicable.
	a. Schedule of Maintenance Material Items: Prepare and submit schedule of maintenance material submittal items, including name and quantity of each item and name and number of related Specification Section. Obtain Owner’s signature for receipt of subm...

	5. Submit test/adjust/balance records.
	6. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.

	C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days prior to requesting inspection for determining date of Substantial Completion. List items below that are incomplete at time of request.
	1. Advise Owner of pending insurance changeover requirements.
	2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's personnel of changeover in security provisions.
	3. Complete startup and testing of systems and equipment.
	4. Perform preventive maintenance on equipment used prior to Substantial Completion.
	5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems.
	6. Advise Owner of changeover in heat and other utilities.
	7. Participate with Owner in conducting inspection and walkthrough with local emergency responders.
	8. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	9. Complete final cleaning requirements, including touchup painting.
	10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	D. Inspection: Submit a written request for inspection to determine Substantial Completion a minimum of 10 days prior to date the work will be completed and ready for final inspection and tests. On receipt of request, Owner/Project Manager will either...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.


	1.7 FINAL COMPLETION PROCEDURES
	A. Submittals Prior to Final Completion: Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment.
	2. Certified List of Incomplete Items: Submit certified copy of Owner's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Owner/Project Manager. Certified copy of the list shall state that...
	3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying with insurance requirements.

	B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10 days prior to date the work will be completed and ready for final inspection and tests. On receipt of request, Owner/Project Manager will either proce...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Organization of List: Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits of...
	1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from lowest floor to highest floor.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Include the following information at the top of each page:
	a. Project name
	b. Date
	c. Name of Project Manager
	d. Name of Contractor
	e. Page number

	4. Submit list of incomplete items in the following format:
	a. PDF electronic file



	1.9 TRAINING
	A. Contractor shall provide Owner training on any system that includes manufacturer recommended training.
	B. The Owner’s personnel will provide up to four hours of tenant training at time of COO. Training will cover the following:
	1. Operation procedures and preventative maintenance instructions for all mechanical and electrical systems.


	1.10 SUBMITTAL OF PROJECT WARRANTIES, OPERATION & MAINTENANCE MANIALS AND ASBUILTS
	A. Time of Submittal: Submit written warranties on request of Owner for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated, or when delay in submittal of warranties might limit Owner...
	B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of designated portions of the Work that are completed and occupied or used by Owner during construction period by separate agreement with Contractor.
	C. Organize warranty documents into an orderly sequence based on the table of contents of Project Manual.
	A. Organize and label closeout documents in an orderly sequence based on the disciplines.
	1. Bind documents, product data, parts, replacement, cleaning & care instructions in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate section/discipline. Mark tab to identify the product or installation. Provide a typed description of the product or installation, including the name of the product and the nam...
	3. Identify each binder on the front and spine with the typed or printed title "Operation & Maintenance Manuals with Warranties," Project name, and name of Contractor.
	a. Provide two (2) paper copies and one (1) electronic PDF copy on a USB Flash Drive in the following format:
	1) Organized and labeled by discipline/division.
	2) Label all equipment used; make & model.

	b. Provide Full size (22”x34”) field redline Asbuilt drawings that incorporated all changes including but not limited to: RFI’s, Change Orders and field directives in both hard copy and electronic PDF copy on a USB flash drive.
	1) Electronic copy shall be provided on a USB Flash Drive.


	4. Retain "Warranty Electronic File" Subparagraph below and paper copy documents if required by Owner. Indexing requirement below can be performed automatically using PDF publishing software.

	E. Copies of each warranty to be included in the operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.
	1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not applicable, use products that comply with the California Code of Regulations maximum allowable VOC levels.



	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface or unit to the condition expected in an average commercial building cleaning and maintenance program. Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a designated portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Remove snow and ice to provide safe access to building.
	f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances. Avoid disturbing natural weathering of exterior surfaces. Restore reflective surfaces to their original cond...
	g. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	h. Sweep concrete floors broom clean in unoccupied spaces.
	i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according to manufacturer's recommendations if visible soil or stains remain.
	j. Clean transparent materials, including mirrors and glass in doors and windows. Remove glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and glass, taking care not to scratch surfaces.
	k. Remove labels that are not permanent.
	l. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar equipment. Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.
	n. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of diffusers, registers, and grills.
	o. Clean ducts, blowers, and coils if units were operated without filters during construction or that display contamination with particulate matter on inspection.
	p. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
	q. Leave Project clean and ready for company.



	3.2 REPAIR OF THE WORK
	A. Complete repair and restoration operations before requesting inspection for determination of Substantial Completion.
	B. Repair or remove and replace defective construction. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment. Where damaged or worn items cannot be ...
	1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged transparent materials.
	2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace finishes and surfaces that that already show evidence of repair or restoration.
	a. Do not paint over "UL" and other required labels and identification, including mechanical and electrical nameplates. Remove paint applied to required labels and identification.

	3. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.
	4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.





	Date: 


